



POLICY COMMITTEE

November 3, 2017

1:30 p.m. – 3:00 p.m.

Council Chambers (#115)

- I. Call to Order and Introductions
- II. Approval of Minutes:
 - a. October 13, 2017*
- III. Communications from the Chair and Vice-Chair
- IV. Reports from Officers and/or Committees
- V. Reports from Staff
 - a. I-69 Update
 - b. FY 2018 Q1-Quarterly Project Tracking Reports
- VI. Old Business
- VII. New Business
 - a. 2040 Metropolitan Transportation Plan*
- VIII. Communications from Committee Members (*non-agenda items*)
 - a. Topic suggestions for future agendas
- IX. Upcoming Meetings
 - a. Technical Advisory Committee – November 15, 2017 at 10:00 a.m. (McCloskey Room)
 - b. Citizens Advisory Committee – November 15, 2017 at 6:30 p.m. (McCloskey Room)
 - c. Technical Advisory Committee – November 29, 2017 at 10:00 a.m. (McCloskey Room)
 - d. Citizens Advisory Committee – November 29, 2017 at 6:30 p.m. (McCloskey Room)
 - e. 2040 MTP Final Public Open House – November 30, 2017 at 6:00 p.m. (Council Chambers)
 - f. Policy Committee – December 8, 2017 at 1:30 p.m. (Council Chambers)
 - g. Policy Committee – December 15, 2017 at 1:30 p.m. (Council Chambers)

Adjournment

**Public comments limited to five minutes per speaker.*

Auxiliary aids for people with disabilities are available upon request with adequate notice. Please call [812-349-3429](tel:812-349-3429) or e-mail human.rights@bloomington.in.gov.



POLICY COMMITTEE

October 13, 2017

1:30 p.m. – 3:00 p.m.

Council Chambers (#115)

Policy Committee minutes are transcribed in a summarized outline manner. Audio recordings are on file with the City of Bloomington Planning & Transportation Department.

Attendance:

Policy Committee: Kevin Tolloty, Julie Thomas, Sarah Ryterband,, Lisa Ridge, Chris Wahlman, Geoff McKim, Jason Banach, Steve Volan and John Hamilton.

Staff: Josh Desmond and Liz Carter

Others: Andrew Cibor

- I. Call to Order - Introductions were made.
- II. Approval of the Minutes – **** Geoff McKim moved for approval of the September 8, 2017 minutes. Sarah Ryterband seconded the motion. The motion was approved unanimously.**
- III. Communications from the Chair
 - a. None.
- IV. Reports from Officers and/or Committees
 - a. The Citizen’s Advisory Committee (CAC) met and recommended approval of the FY 2018-2021 TIP amendments were on the agenda for Policy Committee approval.
 - b. The Technical Advisory Committee (TAC) met and recommended approval of the FY 2018-2021 TIP amendments that were on the agenda for Policy Committee approval.
- V. Reports from the MPO Staff
 - a. *I-69 Update* – Josh Desmond presented a detailed I-69 Update report including a project schedule provided by INDOT showing milestones up to October 20th. He further reported on excellent levels of technical communications between INDOT, the construction management team, and the local community.
 - b. *2040 MTP Update* – Desmond said that staff was making progress assembling the Draft 2040 Metropolitan Transportation Plan. The 2040 MTP must have Policy Committee adoption by the end of calendar year 2017. The last Policy Committee meeting was scheduled for November 3rd; however, the staff would require December meetings. Desmond asked all committee members to examine their schedules for availability. The BMCMPPO staff conducted a final Public Information meeting in September. Meeting percipients discussed and provided feedback on the plan’s vision, goals, forecast model alternatives analysis, findings, and committed projects. Mayor John Hamilton asked about the frequency of long range plan updates. Desmond replied every five years. Geoff McKim asked if modeling data would be incorporated into the 2040 MTP. Desmond replied yes.
 - c. *Safety Performance Measure – Crash Data Analysis* – Desmond said that staff would be developing performance measures to establish and track transportation system safety performance.

INDOT must soon adopt safety performance measure goals aimed at reducing crashes. Indiana MPOs would then have to option to either agree with the state's established safety performance goals or devise independent goals based on INDOT rigorous statistically measurable crash rates, such as, fatalities and serious injuries per 100 million vehicular miles. Mayor John Hamilton said that it was very important to know what is being measured noting that Bloomington's goal of more people walking and biking would change the metrics. Geoff McKim questioned additional details regarding the data, assumptions, and goal metrics. Desmond promised additional future information.

- d. *BMCMPO Staffing Update* – Desmond said that he would be taking a leave of absence starting October 27th to be with his new son and return on January 10th. Pat Martin and Scott Robinson would provide BMCMPO staff support during this time. Beginning in January 2018, he would become the Planning and Transportation Deputy Director and oversee the Planning and Development Divisions. Pat Martin would remain as the MPO coordinator. An additional full-time MPO planner position will be advertised and hired after January 1st to expand upon the BMCMPO service needs. Geoff McKim thanked and congratulated the staff.

VI. Old Business – None.

VII. New Business

- a. FY 2018-2021 TIP Amendments* - Desmond presented two FY2018-2021 TIP amendments requested by INDOT. The amendments were either district-wide or state-wide projects. They included:
 - (1) SR446 at Lampkins Ridge Road – Construction Phase Safety Funding (DES#1700317) will fund construction of un-signalized intersection sign and visibility marking safety improvements Construction in FY2020 at the intersection of SR446 with Lampkins Ridge Road and various locations in the Seymour District. The programmed cost is \$300,000 with no matching funds requirement.
 - (2) SR46/SR45 at SR45/10th Street – Construction Phase Safety Funding (#1702224) will fund construction of traffic signal visibility improvements at the intersection of SR46/SR45 at SR45/10th Street and at various locations throughout the state in FY2020 with programmed cost of \$889,200 and matching state funds of \$88,800. Both FY2018-2021 TIP Amendments were recommended for approval by the BMCMPO CAC and TAC. **** Sarah Ryterband moved for approval of the FY 2018-2021 TIP Amendments. Geoff McKim seconded the motion. The motion was unanimously approved.**

VIII. Communications from Committee Members (non-agenda items) – none.

IX. Upcoming Meetings

Technical Advisory Committee – October 23, 2017 at 10:00 a.m. (McCloskey Room)

Citizens Advisory Committee – October 23, 2017 at 6:30 p.m. (McCloskey Room)

Policy Committee – November 3, 2017 at 1:30 p.m. (Council Chambers)

Adjournment

**Public comments limited to five minutes per speaker.*

Auxiliary aids for people with disabilities are available upon request with adequate notice. Please call [812-349-3429](tel:812-349-3429) or e-mail human.rights@bloomington.in.gov.



Bi-Weekly Local Agency Coordination Meeting

October 17, 2017

- Attendance (October 3, 2017)

Name	Organization
Pat Martin	City of Bloomington
Roy Aten	City of Bloomington
Paul Satterly	Monroe Co. Hwy Dept.
Ben Ayers	Monroe Co. Hwy Dept.
Audrey Myers	RBB Schools
Jane Fleig	CBU
LaMar Holliday	INDOT
James Culbertson	INDOT
Sandra Flum	INDOT

Topics

- **SCHEDULE UPDATE**
 - General
 - Current completion date is August 2018 (substantial completion date)
 - 3rd Street
 - Traffic restriction and lane closures began Oct. 6 for bridge deck and install drainage fixtures
 - Bridge widening on schedule to be completed by Thanksgiving
 - Tapp Road
 - All utilities moved, infrastructure in place
 - West side embanking has begun
 - Vernal Pike
 - Temporary light delayed a week (until work is ready to be done)
 - INDOT plans to finish Vernal Pike by end of year
 - Sample Road
 - Shift SR 37 SB to new SB lanes north of Sample Rd. in Nov.
 - Shift SR 37 NB to new SB lanes north of Sample Rd. in Dec.



Section 5

- **MOT DISCUSSIONS**

- INDOT and City discussed Cota Drive's paving schedule and drawings for the County to review. Would like to know how cul-de-sacs will be handled
- Maple Grove Road: The city has requested INDOT to review this road. INDOT stated potentially putting in a right-of-way fence as long as it does not land lock anyone
- INDOT closed Chambers Pike, rerouting traffic to Sparks Lane (which was paved)
 - Crossover Road on west side will be closed at south end, accessible from the north
 - Should be completed by mid-October
- Work in Zone 3 (Sample Road to the north) such as Bifurcated area, Liberty Church interchange still on track to be done Dec. 1
 - Access roads to the west of Liberty Church interchange to be completed by Dec.
- Single lane restrictions north of Sample are to still be in place by Dec. 1
- Leonard Springs signage stating Fullerton is still closed is still up. Needs to be taken down
- City requested review of 2nd St. SB exit ramp is difficult to see, has a narrow exit and uneven pavement. INDOT proposed reviewing to make it more visible while overnight paving
- INDOT has been taking down temporary signage that's no longer need. Please let INDOT know of any other temporary signage that's no longer needed in certain areas
 - County says there's still Sec. 4 signage up near Rockport Rd.
- CBU needs contract amendment due to two design changes at Ryan property and Wylie and Ellis roads
- INDOT is putting together a preliminary punch list for Kinser Pike, Fullerton Pike and Rockport Road

MEMORANDUM

To: BMCMPO Policy Committee

From: Patrick Martin
Senior Transportation Planner

Date: October 27, 2017

Re: Quarterly Project Tracking – 1st Quarter, Fiscal Year 2018

The MPO conducted its latest Quarterly Project Tracking meeting for programmed Transportation Improvement program projects on October 11, 2017 (see attachment). All projects continue moving forward on their scheduled timelines with a few projects of significant note listed below.

Key Changes/Milestones:

- *Fullerton Pike Phase I* – Clearing operations are complete; utility relocations continue, and construction will proceed once the overhead utilities are relocated & existing overhead electric poles are removed.
- *Fullerton Pike Phase II* – Right-of-way acquisition continues with the completion of appraisals for eleven (11) parcels.
- *Tapp Road & Rockport Road Intersection Improvement* – INDOT approved pavement design on March 30, 2017. Right-of-way is secured for ten (10) of twelve (12) parcels. Right-of-way clearing date is October 13, 2017.

The next Quarterly Project Tracking meeting is scheduled for January 2018.

Please contact us at your earliest convenience if you have any questions or require any additional information.

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2017 – Fourth Quarter

Project Name and DES#: Fullerton Pike Phase 1 0801059

ERC Name and Phone#: Lisa Ridge, Public Works Director, 812.349.2555

Local Public Agency: Monroe County District: Seymour

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$405,910	\$405,910	\$0	\$405,910
b. right of way	\$1,345,062	\$1,345,062	\$0	\$1,345,062
TOTAL (PE & RW, lines a+b)	\$1,750,972	\$1,750,972	\$0	\$1,750,972
c. railroad	\$0	\$0	\$0	\$0
d. construction (including inflation)*	\$5,861,522	\$5,083,259	\$2,924,905	\$2,158,354
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)	\$0	\$0	\$0	\$0
f. construction engineering	\$689,420	\$689,420	\$325,385	\$364,035
g. contingency	\$0	\$0	\$0	\$0
TOTAL (all construction, lines c-f)	\$6,550,942	\$5,772,679	\$3,250,290	\$2,522,389
Total All Phases	\$8,301,914	\$7,523,651	\$3,250,290	\$4,273,361
Federal Fund % 56				
Local Funding % 44				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized	6/25/08	Complete	8/21/08	Complete	
Final Environmental Document Approval	8/22/08	Complete	3/30/15	Complete	
Authorize Funds for PE		Complete	8/21/08	Complete	
Start Plan Development	8/21/08	Complete	8/22/08	Complete	
Prelim. Field Check	2/1/14	Complete	3/27/14	Complete	
Hearing Certification	1/29/15	Complete	1/29/15	Complete	
R/W Clear	3/30/15	In Process	6/22/16	Complete	
Stage 3 Final Plans	3/30/15	In Process	3/18/16	Complete	
Final Tracings	3/18/16	In Process	8/3/16	Complete	
Railroad Coordination		Not Applicable		Not Applicable	
Ready for Contracts	3/18/16	In Process	9/7/16	Complete	
Letting	8/21/08		12/14/16	Complete	
Contract Award			1/14/17	Complete	

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Final Audit	8/10/16		1/11/19		
Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	N				
404	N				
DNR	N				
Rule5	Y	3/8/2016	12/11/15	4/15/16	4/5/21
FAA	N				
Flood Protection	N				

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

- Utility Relocations continue and anticipate a completion date of 10/19/2017
- Road closure of Gordon Pike undertaken 9/25/2017, anticipated 60 day closure period

BMCMPPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2017 – Fourth Quarter

Project Name and DES#: Fullerton Pike Phase 2 1500523

ERC Name and Phone#: Lisa Ridge, Public Works Director, 812.349.2555

Local Public Agency: Monroe County

District: Seymour

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$641,835	\$641,835	--	\$641,835
b. right of way	\$450,000	\$561,225	--	\$561,225
TOTAL (PE & RW, lines a+b)	\$1,091,835	\$1,203,060	--	\$1,203,060
c. railroad	--	--	--	--
d. construction (including inflation)*	\$2,582,634	\$2,582,634	\$2,066,107	\$516,527
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)	--	--	--	--
f. construction engineering	\$322,825	\$322,825	\$258,240	\$64,585
g. contingency	--	--	--	--
TOTAL (all construction, lines c-f)	\$2,905,459	\$2,905,459	\$2,324,347	\$581,112
Total All Phases	\$3,997,294	\$4,108,519	\$2,324,347	\$1,784,172
Federal Fund % 57				
Local Funding % 43				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized	6/25/08	Complete	6/14/13	Complete	
Final Environmental Document Approval	8/22/08	Complete	3/30/15	Complete	
Authorize Funds for PE	6/25/15	Complete	6/26/15	Complete	
Start Plan Development	6/26/15	Complete	6/26/15	Complete	
Prelim. Field Check	12/15/15	Complete	3/21/16	Complete	
Hearing Certification	1/29/15	Complete	1/29/15	Complete	
R/W Clear	2/16/18	In Process	2/16/18	In Process	
Stage 3 Final Plans	2/16/18	In Process	2/16/18	In Process	
Final Tracings			4/2/18		
Railroad Coordination	n/a	n/a	n/a	n/a	
Ready for Contracts	5/2/18		5/2/18		
Letting	7/11/18		7/11/18		
Contract Award	9/1/18		9/1/18		

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov or call 812.349.3423 with questions or additional information.

Final Audit	9/1/20	9/1/20			
Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	Y	2/16/18	~Mar 2017	~Dec 2017	~Dec 2019
404	Y	2/16/18	~Mar 2017	~Dec 2017	~Dec 2019
DNR	N	-	-	-	-
Rule5	Y	2/16/18	~Aug 2017	~Dec 2017	~Dec 2022
FAA	N	-	-	-	-
Flood Protection	N	-	-	-	-

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

- ROW, 11 Parcels, 1 Relocation
 - o Buying, 9 Parcels Cleared, 1 counter offer to INDOT for review, 1 Pending Property Owner Response
 - o Relocation – 1 parcel vacated, cleared
- NEPA, Additional Information
 - o Additional Coordination On-Going for Roundabout, Channel Work
 - o AI to be Submitted in Early Summer 2017, No Public Involvement Anticipated
- Utility Coordination
 - o Utility Coordination Meeting anticipated to resolve work plan issues
- Stage 3 Plans Submission Due 2/16/18, on target
- CIF Permit, Coordination with IDNR. Anticipate permit approval October 2017

BMCMPPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2017 - Fourth Quarter

Project Name and DES#: Fullerton Pike Phase 2 1600419 Gordon Pike Bridge

ERC Name and Phone#: Lisa Ridge, Public Works Director, 812.349.2555

Local Public Agency: Monroe County

District: Seymour

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	--	--	--	--
b. right of way	--	--	--	--
TOTAL (PE & RW, lines a+b)	--	--	--	--
c. railroad	--	--	--	--
d. construction (including inflation)*	\$2,912,933	\$2,912,933	\$2,330,346	\$582,587
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)	--	--	--	--
f. construction engineering	\$364,100	\$364,100	\$279,577	\$84,523
g. contingency	--	--	--	--
TOTAL (all construction, lines c-f)	\$3,277,033	\$3,277,033	\$2,609,923	\$667,110
Total All Phases	\$3,277,033	\$3,277,033	\$2,609,923	\$667,110
Federal Fund %	80			
Local Funding %	20			

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized	6/25/08	Complete	6/14/13	Complete	
Final Environmental Document Approval	8/22/08	Complete	3/30/15	Complete	
Authorize Funds for PE	6/25/15	Complete	6/26/15	Complete	
Start Plan Development	6/26/15	Complete	6/26/15	Complete	
Prelim. Field Check	12/15/15	Complete	3/21/16	Complete	
Hearing Certification	1/29/15	Complete	1/29/15	Complete	
R/W Clear	2/16/18	In Process	2/16/18	In Process	
Stage 3 Final Plans	2/16/18	In Process	2/16/18	In Process	
Final Tracings			4/2/18		
Railroad Coordination	n/a	n/a	n/a	n/a	
Ready for Contracts	5/2/18		5/2/18		
Letting	7/11/18		7/11/18		
Contract Award	9/1/18		9/1/18		

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov or call 812.349.3423 with questions or additional information.

Final Audit	9/1/20	9/1/20			
Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	Y	2/16/18	~Mar 2017	~Dec 2017	~Dec 2019
404	Y	2/16/18	~Mar 2017	~Dec 2017	~Dec 2019
DNR	N	-	-	-	-
Rule5	Y	2/16/18	~Aug 2017	~Dec 2017	~Dec 2022
FAA	N	-	-	-	-
Flood Protection	N	-	-	-	-

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

- ROW, 11 Parcels, 1 Relocation
 - o Relocation- 1 Parcel Vacated and cleared
 - o Buying, 9 Parcels Cleared, , 1 counter offer to INDOT for review, 1 Pending Property Owner Response
- NEPA, Additional Information
 - o Additional Coordination On-Going for Roundabout, Channel Work
 - o AI to be Submitted in Early Summer 2017, No Public Involvement Anticipated
- Utility Coordination
 - o Utility Coordination Meeting anticipated to resolve work plan issues
- Stage 3 Plans Submission Due 2/16/18, on target
-
- CIF Permit, Coordination with IDNR, anticipate permit approval October 2017

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov or call 812.349.3423 with questions or additional information.

FY 2017 Fourth Quarter

Project Name and DES#: Curry Pike/Woodyard Road and Smith Pike Intersection Improvement
Des #1700733

ERC Name and Phone#: Lisa Ridge, 812.349.2555

Local Public Agency: Monroe County

District: Seymour

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering		200,000		200,000
b. right of way		200,000		200,000
TOTAL (PE & RW, lines a+b)		400,000		400,000
c. railroad				
d. construction (including inflation)*		1,800,000	1,620,000	180,000
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)				
f. construction engineering		150,000	135,000	15,000
g. contingency				
TOTAL (all construction, lines c-f)		1,950,000	1,755,000	195,000
Total All Phases		2,350,000	1,755,000	595,000
Federal Fund % 75%				
Local Funding % 25%				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized	5/9/2017		5/9/2017		
Final Environmental Document Approval	9/6/2017		10/21/2017		
Authorize Funds for PE	NA		NA		
Start Plan Development	5/9/2017		9/6/2017		
Prelim. Field Check	2/3/2018		2/27/2018		
Hearing Certification	7/1/2018		7/1/2018		
R/W Clear	10/21/2017		7/23/2018		
Stage 3 Final Plans	2/27/2018		10/25/2018		
Final Tracings	9/30/2020		9/30/2020		
Railroad Coordination	NA	NA	NA		
Ready for Contracts	10/25/2018		9/2/2020		
Letting	9/02/2020		11/11/2020		
Contract Award	11/11/2020		12/11/2020		

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov or call 812.349.3423 with questions or additional information.

Final Audit	12/31/2022		12/30/2024		
Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	No				
404	No				
DNR	No				
Rule5	No				
FAA	No				
Flood Protection	No				

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

FY 2017 4th Quarter

Project Name and DES#: Downtown Curb Ramps 1400166

ERC Name and Phone#: Neil Kopper, 812.349.3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$87,800			\$87,800
b. right of way	-			
TOTAL (PE & RW, lines a+b)	\$87,800			\$87,800
c. railroad	-		-	-
d. construction (including inflation)*	\$509,436		\$374,220	\$135,216
Inflation rate used:	-----		-----	-----
e. credits (if applicable)				
f. construction engineering	\$55,000		\$49,500	\$5,500
g. contingency				
TOTAL (all construction, lines c-g)	\$564,436		\$423,720	\$140,716
Total All Phases	\$652,236		\$423,720	\$228,516
Federal Fund % 65%				
Local Funding % 35%				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized	2/7/2014	C	2/7/2014	C	
Final Environmental Document Approval	12/28/2015	C	5/2/2016	C	
Authorize Funds for PE	12/28/2015	C	12/28/2015	C	
Start Plan Development	12/28/2015	C	4/30/2016	C	
Prelim. Field Check	4/30/2016	C	9/7/2016	C	
Hearing Certification	N/A	N/A	N/A	N/A	
R/W Clear	6/30/2016	U	9/23/2016	C	
Stage 3 Final Plans	6/30/2016	U	10/5/2016	C	
Railroad Coordination	N/A	N/A	N/A	N/A	
Final Tracings	10/7/2016	C	11/21/2016	C	
Ready for Contracts	11/21/2016	C	12/21/2016	C	
Letting	12/21/2016	C	3/1/2017	C	
Contract Award	3/1/2017	C	4/1/2017	C	
Final Audit	4/1/2017	L	6/30/2018	L	

BMCMPPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	N				
404	N				
DNR	N				
Rule5	N				
FAA	N				
Flood Protection	N				

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

Project let on 3/1/2017, costs updated to reflect low bid. Precon scheduled for 4/10/2017.

Construction underway. Some change orders expected but nothing approved yet.

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov or call 812.349.3530 with questions or additional information.

FY 2018 1st Quarter

Project Name and DES#: 2nd & College Signal Replacement, Des No 1500376

ERC Name and Phone#: Neil Kopper, 812.349.3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$35,671.12			\$35,671.12
b. right of way				
TOTAL (PE & RW, lines a+b)	\$35,671.12			\$35,671.12
c. railroad				
d. construction (including inflation)*	\$333,592.92		\$126,714.18	\$206,878.74
Inflation rate used:				
e. credits (if applicable)				
f. construction engineering	\$47,857.28		\$38,285.82	\$9,571.46
g. contingency				
TOTAL (all construction, lines c-f)	\$381,450.20		\$165,000.00	\$216,450.20
Total All Phases	\$417,101.96		\$165,000.00	\$252,101.96
Federal Fund % 40				
Local Funding % 60				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized	3/22/15	C	3/22/15	C	
Final Environmental Document Approval	5/10/16	C	6/2/16	C	
Authorize Funds for PE	NA	NA	NA	NA	
Start Plan Development	12/1/15	C	12/28/15	C	
Prelim. Field Check	4/26/16	C	4/26/16	C	
Hearing Certification	NA	NA	NA	NA	
R/W Clear	NA	NA	NA	NA	
Stage 3 Final Plans	9/7/16	C	10/7/16	C	
Final Tracings	1/6/17	C	1/13/17	C	
Railroad Coordination	NA	NA	NA	NA	
Ready for Contracts	1/25/17	C	1/25/17	C	
Letting	4/5/17	C	4/5/17	C	
Contract Award	4/5/17	C	5/5/17	C	
Final Audit	5/5/17	L	6/30/18	L	

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov or call 812.349.3530 with questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	N				
404	N				
DNR	N				
Rule5	N				
FAA	N				
Flood Protection	N				

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

Consultant received Notice to Proceed (NTP) on 12/28/15.
Field check with utilities on 4/26/16.
Stage 3 submitted on 9/7/16.
Final Tracings submitted on 1/6/17.
Project let on 04/05/2017, awarded to E&B Paving, Inc.
Precon held 5/31/2017
Construction is underway.

BMCMPQ QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov or call 812.349.3530 with questions or additional information.

FY 2018 1st Quarter

Project Name and DES#: 3rd & Woodcrest Signal Replacement, Des No 1500381

ERC Name and Phone#: Neil Kopper, 812.349.3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$54,123.88			\$54,123.88
b. right of way	\$49,840.00			\$49,840.00
TOTAL (PE & RW, lines a+b)	\$103,963.88			\$103,963.88
c. railroad				
d. construction (including inflation)*	\$456,905.39		\$270,601.03	\$186,304.36
Inflation rate used:				
e. credits (if applicable)				
f. construction engineering	\$56,347.46		\$45,077.97	\$11,269.49
g. contingency				
TOTAL (all construction, lines c-f)	\$513,252.85		\$315,679.00	\$197,573.85
Total All Phases	\$617,216.73		\$315,679.00	\$301,537.73
Federal Fund % 51.1				
Local Funding % 48.9				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized	3/22/15	C	3/22/15	C	
Final Environmental Document Approval	5/3/16	C	6/1/16	C	
Authorize Funds for PE	NA	NA	NA	NA	
Start Plan Development	12/1/15	C	12/28/15	C	
Prelim. Field Check	4/26/16	C	4/26/16	C	
Hearing Certification	NA	NA	NA	NA	
R/W Clear	6/1/16	C	11/7/16	C	
Stage 3 Final Plans	9/7/16	C	10/7/16	C	
Final Tracings	1/6/17	C	1/13/17	C	
Railroad Coordination	NA	NA	NA	NA	
Ready for Contracts	1/25/17	C	1/25/17	C	
Letting	4/5/17	C	4/5/17	C	
Contract Award	4/5/17	C	5/5/17	C	
Final Audit	5/5/17	L	6/30/18	L	

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov or call 812.349.3530 with questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	N				
404	N				
DNR	N				
Rule5	N				
FAA	N				
Flood Protection	N				

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

Consultant received Notice to Proceed (NTP) on 12/28/15.
Field check with utilities on 4/26/16.
Stage 3 submitted on 9/7/16.
Final Tracings submitted on 1/6/17.
Project let on 04/05/2017, awarded to E&B Paving, Inc.
Precon held 5/31/2017
As of 09/26/2017 construction has not started at this intersection.

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

FY 2018 1st Quarter

Project Name and DES#: E. Rogers Rd Multiuse Path, DES#:1500382

ERC Name and Phone#: Neil Kopper, 812-349-3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$175,155		\$60,000	\$115,155
b. right of way				\$0
TOTAL (PE & RW, lines a+b)	\$175,155		\$60,000	\$115,155
c. railroad				
d. construction (including inflation)*	\$410,000		\$325,000	\$85,000
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)				
f. construction engineering	\$60,000		\$48,000	\$12,000
g. contingency				
TOTAL (all construction, lines c-f)	\$470,000		\$373,000	\$97,000
Total All Phases	\$645,155		\$433,000	\$212,155
Federal Fund % 67.1				
Local Funding % 32.9				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized					
Final Environmental Document Approval	5/11/2017	C	2/15/2018	U	
Authorize Funds for PE	07/01/2016				
Start Plan Development	03/01/2017	C	5/11/2017	C	
Prelim. Field Check	5/11/2017	C	12/15/2017	U	
Hearing Certification	NA				
R/W Clear	2/15/2018	L	3/15/2019	L	
Stage 3 Final Plans	12/15/2017	L	6/21/2019	L	
Final Tracings	6/21/2019	L	8/5/2019	L	
Railroad Coordination	NA				
Ready for Contracts	8/5/2019	L	9/4/2019	L	
Letting	9/4/2019	L	11/14/2019	L	
Contract Award	11/14/2019	L	TBD	L	
Final Audit	TBD	L	TBD	L	

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	N	N/A	N/A	N/A	N/A
404	N	N/A	N/A	N/A	N/A
DNR	Y	6/1/2019	Pending		
Rule5	Y	6/1/2019	Pending		
FAA	N	N/A	N/A	N/A	N/A
Flood Protection	N	N/A	N/A	N/A	N/A

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

PE contract executed with Eagle Ridge, NTP on 5/11/2017.
Plan sheets and environmental documents are underway.

BMCMPQ QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

FY 2018 1st Quarter

Project Name and DES#: Winslow Rd. Multiuse Path 1500383

ERC Name and Phone#: Neil Kopper 812.349.3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	187,965		\$120,000	\$67,965
b. right of way	\$150,000			\$150,000
TOTAL (PE & RW, lines a+b)	\$337,965		\$120,000	\$217,965
c. railroad				
d. construction (including inflation)*	\$750,000		\$500,000	\$250,000
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)				
f. construction engineering	\$112,500		\$90,000	\$22,500
g. contingency				
TOTAL (all construction, lines c-f)	\$862,500		\$590,000	\$272,500
Total All Phases	\$1,200,465		\$710,000	\$490,465
Federal Fund % 59.1				
Local Funding % 40.9				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized					
Final Environmental Document Approval	5/2/2017	C	2/15/2018	U	
Authorize Funds for PE	07/01/2016				
Start Plan Development	03/01/2017	C	5/2/2017	C	
Prelim. Field Check	5/2/2017	C	12/15/2017	U	
Hearing Certification	NA				
R/W Clear	2/15/2018	L	3/15/2019	L	
Stage 3 Final Plans	12/15/2017	L	6/21/2019	L	
Final Tracings	6/21/2019	L	8/5/2019	L	
Railroad Coordination	NA				
Ready for Contracts	8/5/2019	L	9/4/2019	L	
Letting	9/4/2019	L	11/14/2019	L	
Contract Award	11/14/2019	L	TBD	L	
Final Audit	TBD	L	TBD	L	

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	Y	6/1/2019	Pending		
404	Y	6/1/2019	Pending		
DNR	N				
Rule5	Y	6/1/2019	Pending		
FAA	N				
Flood Protection	N				

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

PE contract executed with Eagle Ridge, NTP on 5/2/2017.
Plan sheets and environmental documents are underway.

BMCMPQ QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

FY 2018 1st Quarter

Project Name and DES#: S. Henderson St. Multiuse Path, DES#:1500384

ERC Name and Phone#: Neil Kopper, 812-349-3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$209,770		\$155,801	\$53,969
b. right of way	\$115,000			\$115,000
TOTAL (PE & RW, lines a+b)	\$324,770		\$155,801	\$168,969
c. railroad				
d. construction (including inflation)*	\$996,000		\$706,800	\$289,200
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)				
f. construction engineering	\$149,400		\$119,333	\$30,067
g. contingency				
TOTAL (all construction, lines c-f)	\$1,145,400		\$826,133	\$319,267
Total All Phases	\$1,475,170		\$981,934	\$488,236
Federal Fund % 66.8				
Local Funding % 33.2				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized					
Final Environmental Document Approval	5/11/2017	C	2/15/2018	U	
Authorize Funds for PE	07/01/2016				
Start Plan Development	03/01/2017	C	5/11/2017	C	
Prelim. Field Check	5/11/2017	C	12/15/2017	U	
Hearing Certification	NA				
R/W Clear	2/15/2018	L	3/15/2019	L	
Stage 3 Final Plans	12/15/2017	L	6/21/2019	L	
Final Tracings	6/21/2019	L	8/5/2019	L	
Railroad Coordination	NA				
Ready for Contracts	8/5/2019	L	9/4/2019	L	
Letting	9/4/2019	L	11/14/2019	L	
Contract Award	11/14/2019	L	TBD	L	
Final Audit	TBD	L	TBD	L	

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	N				
404	N				
DNR	N				
Rule5	Y	6/1/2019	Pending		
FAA	N				
Flood Protection	N				

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

PE contract executed with Eagle Ridge, NTP on 5/11/2017.
Plan sheets and environmental documents are underway.

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Patrick Martin at martipa@bloomington.in.gov or call 812.349.3423 with questions or additional information.

FY 2018 1st Quarter

Project Name and DES#: Jackson Creek Trail, DES 1500398

ERC Name and Phone#: Roy Aten, Senior Project Manager, 812-349-3591

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$442,561	\$400,000	\$311,602	\$88,398
b. right of way	\$250,000	\$250,000	\$155,801	\$94,199
TOTAL (PE & RW, lines a+b)	\$692,561	\$650,000	\$467,403	\$182,597
c. railroad				
d. construction (including inflation)*	\$1,774,723	\$1,800,000	\$1,440,000	\$360,000
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)				
f. construction engineering	\$253,532	\$270,000	\$216,000	\$54,000
g. contingency				
TOTAL (all construction, lines c-f)	\$2,028,255	\$2,070,000	\$1,656,000	\$414,000
Total All Phases	\$2,720,816	\$2,720,000	\$2,123,403	\$596,597
Federal Fund % 78.07				
Local Funding % 21.93				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized					
Final Environmental Document Approval					
Authorize Funds for PE	07/10/2017				11/01/2017
Start Plan Development					
Prelim. Field Check					
Hearing Certification					
R/W Clear	06/18/2020				
Stage 3 Final Plans	06/18/2020				
Final Tracings	06/18/2020				
Railroad Coordination					
Ready for Contracts					
Letting	11/11/2020				
Contract Award					

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Patrick Martin at martipa@bloomington.in.gov or call 812.349.3423 with questions or additional information.

Final Audit					
Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401					
404					
DNR					
Rule5					
FAA					
Flood Protection					

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: INDOT-LPA approved at BPW on 09/19/2017, signed copy sent to INDOT for signatures. Consultant selection in review, consultant contract will be sent to INDOT in next quarter for review.

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

FY 2018 - First Quarter

Project Name and DES#: Signal Timing Project 1592270

ERC Name and Phone#: Neil Kopper, 812.349.3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$225,000		\$202,500	\$22,500
b. right of way				
TOTAL (PE & RW, lines a+b)	\$225,000		\$202,500	\$22,500
c. railroad				
d. construction (including inflation)*				
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)				
f. construction engineering				
g. contingency				
TOTAL (all construction, lines c-f)				
Total All Phases	\$225,000		\$202,500	\$22,500
Federal Fund %	90			
Local Funding %	10			

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized	12/15/2015	12/18/15	7/1/17		10/31/2017
Final Environmental Document Approval					
Authorize Funds for PE					
Start Plan Development					
Prelim. Field Check					
Hearing Certification					
R/W Clear					
Stage 3 Final Plans					
Final Tracings					
Railroad Coordination					
Ready for Contracts					
Letting					
Contract Award					
Final Audit					

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401					
404					
DNR					
Rule5					
FAA					
Flood Protection					

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

The final report has been drafted and is under review by LPA. The implemented field data was compiled, and an analysis of the before and after results was completed.

Also during this stage, all citizen and city comments are being addressed as they arise.

Original scheduled completion date was July 1, 2017 which is expected to shift to October 2017 for report finalization. LPA requested to update official Project End Date to December 31, 2017.

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2018 First Quarter

Project Name and DES#: Pedestrian Safety and Accessibility at Signalized Intersections, 1600426

ERC Name and Phone#: Neil Kopper, 812-349-3593

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$143,900	\$143,900		\$143,900
b. right of way	\$0	\$0		\$0
TOTAL (PE & RW, lines a+b)	\$143,900	\$143,900		\$143,900
c. railroad				
d. construction (including inflation)*	\$544,585	\$617,526	\$433,452	\$184,074
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)				
f. construction engineering	\$83,500	\$76,838.74	\$69,000	\$7,838.74
g. contingency				
TOTAL (all construction, lines c-f)	\$628,085	\$694,364.74	\$502,452	\$191,912.74
Total All Phases	\$771,985	\$838,264.74	\$502,452	\$335,812.74
Federal Fund % 65%				
Local Funding % 35%				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized	4/4/2016	Complete	4/4/2016	Complete	
Final Environmental Document Approval	12/5/2016	Complete	4/19/2017	Complete	
Authorize Funds for PE	5/25/2016	Complete	5/25/2016	Complete	
Start Plan Development	5/26/2016	Complete	5/26/2016	Complete	
Prelim. Field Check	2/15/2017	Complete	3/14/2017	Complete	
Hearing Certification	N/A	N/A	N/A	N/A	
R/W Clear	1/4/2017	Complete	8/4/2017	Complete	
Stage 3 Final Plans	6/30/2017	Complete	7/14/2017	Complete	
Final Tracings	11/15/2017	Complete	9/1/2017	Complete	
Railroad Coordination	N/A	N/A	N/A	N/A	
Ready for Contracts	12/27/2017	Not Started	10/4/2017	Not Started	
Letting	3/7/2018	Not Started	12/13/2017	Not Started	
Contract Award	5/1/2018	Not Started	2/2/2018	Not Started	
Final Audit					

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	N				
404	N				
DNR	N				
Rule5	N				
FAA	N				
Flood Protection	N				

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

Final contract documents submitted. Final cost estimate is an increase over previous quarter due to the addition of curb bumpout at the Atwater Street / Woodlawn Avenue Intersection. Contract is ready for letting.

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

FY 2018 1st Quarter

Project Name and DES#: 2nd/Bloomfield Multimodal Safety Improvements, Des No 1601851

ERC Name and Phone#: Neil Kopper 812.349.3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$246,986.04		\$104,331	\$142,655.04
b. right of way	\$80,000			\$80,000
TOTAL (PE & RW, lines a+b)	\$326,896.04		\$104,331	\$222,655.04
c. railroad				
d. construction (including inflation)*	\$840,000		\$711,608	\$128,392
Inflation rate used:	-----		-----	-----
e. credits (if applicable)				
f. construction engineering	\$143,000		\$50,491	\$92,509
g. contingency				
TOTAL (all construction, lines c-f)	\$983,000		\$762,099	\$220,901
Total All Phases	\$1,309,896.04		\$866,430	\$443,556.04
Federal Fund % 66.1				
Local Funding % 33.9				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized	10/14/16	Complete	10/14/16	Complete	
Final Environmental Document Approval	12/1/17	Not Complete	12/31/17	Not Complete	
Authorize Funds for PE		Not Complete		Not Complete	
Start Plan Development	5/1/17	Complete	6/1/17	Complete	
Prelim. Field Check	Oct 17	Not Complete	Oct 17	Not Complete	
Hearing Certification	NA	NA	NA	NA	
R/W Clear	1/1/18	Not Complete	8/24/18	Not Complete	
Stage 3 Final Plans	7/24/18	Not Complete	8/24/18	Not Complete	
Final Tracings	9/24/18	Not Complete	10/8/18	Not Complete	
Railroad Coordination	NA	NA	NA	NA	
Ready for Contracts	11/7/18	Not Complete	11/7/18	Not Complete	
Letting	1/16/19	Not Complete	1/16/19	Not Complete	
Contract Award	1/16/19	Not Complete	2/16/19	Not Complete	
Final Audit	2/16/19	Not Complete	6/30/20	Not Complete	

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call **812.349.3530** for questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401	N				
404	N				
DNR	N				
Rule5	N				
FAA	N				
Flood Protection	N				

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

PE contract executed with Parsons Brinckerhoff, FMIS requested on 3/6/2017.
Consultant received Notice to Proceed (NTP) on 4/12/17.

Working on Stage 2; environmental is underway.

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2018 – First Quarter

Project Name and DES#: 1700735 B-Line Extension

ERC Name and Phone#: Neil Kopper 812-349-3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$250,000		0	\$250,000
b. right of way	\$630,000		0	\$630,000
TOTAL (PE & RW, lines a+b)	\$880,000		0	\$880,000
c. railroad				
d. construction (including inflation)*	\$1,250,000		\$1,000,000	\$250,000
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)				
f. construction engineering	\$187,500		\$150,000	\$37,500
g. contingency				
TOTAL (all construction, lines c-f)	\$1,437,500		\$1,150,000	\$287,500
Total All Phases	\$2,317,500		\$1,150,000	\$1,167,500
Federal Fund % 50				
Local Funding % 50				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized					
Final Environmental Document Approval					
Authorize Funds for PE					
Start Plan Development					
Prelim. Field Check					
Hearing Certification					
R/W Clear					
Stage 3 Final Plans					
Final Tracings					
Railroad Coordination					
Ready for Contracts					
Letting	11/11/2020				
Contract Award					
Final Audit					

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401					
404					
DNR					
Rule5					
FAA					
Flood Protection					

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

LPA anticipates starting PE in 2018.
INDOT-LPA contract is signed by City and on its way back to INDOT for signatures.

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2018 – First Quarter

Project Name and DES#: 1700736, Sare Rd Multiuse Path and Intersection Improvements

ERC Name and Phone#: Neil Kopper 812-349-3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$250,000		\$166,491	\$83,509
b. right of way	\$144,000		0	\$144,000
TOTAL (PE & RW, lines a+b)	\$394,000		\$166,491	\$227,509
c. railroad				
d. construction (including inflation)*	\$1,450,000		\$1,160,000	\$290,000
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)				
f. construction engineering	\$217,500		\$174,000	\$43,500
g. contingency				
TOTAL (all construction, lines c-f)	\$1,667,500		\$1,334,000	\$333,500
Total All Phases	\$2,061,500		\$1,500,491	\$561,009
Federal Fund % 73				
Local Funding % 27				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized					
Final Environmental Document Approval					
Authorize Funds for PE					
Start Plan Development					
Prelim. Field Check					
Hearing Certification					
R/W Clear					
Stage 3 Final Plans					
Final Tracings					
Railroad Coordination					
Ready for Contracts					
Letting	01/15/2020				
Contract Award					
Final Audit					

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401					
404					
DNR					
Rule5					
FAA					
Flood Protection					

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

RFP for PE issued, 10 proposals received, scoring is in progress.
Waiting for INDOT signatures on INDOT-LPA contract.

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2018 – First Quarter

Project Name and DES#: 1700974 School Zone Enhancements

ERC Name and Phone#: Neil Kopper 812-349-3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$100,000		0	\$100,000
b. right of way	0		0	0
TOTAL (PE & RW, lines a+b)	\$100,000		0	\$100,000
c. railroad				
d. construction (including inflation)*	\$500,000		\$410,000	\$90,000
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)				
f. construction engineering	\$70,000		\$60,684	\$9,316
g. contingency				
TOTAL (all construction, lines c-f)	\$570,000		\$470,684	\$99,316
Total All Phases	\$670,000		\$470,684	\$199,316
Federal Fund % 70				
Local Funding % 30				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized					
Final Environmental Document Approval					
Authorize Funds for PE					
Start Plan Development					
Prelim. Field Check					
Hearing Certification					
R/W Clear					
Stage 3 Final Plans					
Final Tracings					
Railroad Coordination					
Ready for Contracts					
Letting	12/11/2019				
Contract Award					
Final Audit					

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401					
404					
DNR					
Rule5					
FAA					
Flood Protection					

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

LPA expects to start design in CY 2018
INDOT-LPA contract signed by City and awaiting INDOT signatures.

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

FY 2018 – First Quarter

Project Name and DES#: 1700976 Crosswalk Improvements

ERC Name and Phone#: Neil Kopper 812-349-3423

Local Public Agency: City of Bloomington

PROJECT COST	PREVIOUS TOTALS	NEW TOTALS	FEDERAL/LOCAL SPLIT OF NEW TOTALS	
			APPROVED FEDERAL	LOCAL MATCH
a. preliminary engineering	\$100,000		0	\$100,000
b. right of way	0		0	0
TOTAL (PE & RW, lines a+b)	\$100,000		0	\$100,000
c. railroad				
d. construction (including inflation)*	\$500,000		\$410,000	\$90,000
Inflation rate used:	-----	-----	-----	-----
e. credits (if applicable)				
f. construction engineering	\$70,000		\$60,684	\$9,316
g. contingency				
TOTAL (all construction, lines c-f)	\$570,000		\$470,684	\$99,316
Total All Phases	\$670,000		\$470,684	\$199,316
Federal Fund % 70				
Local Funding % 30				

Schedule					
	Estimated Start Date or Scheduled Start Date	Start Date or Scheduled Start Date Status	Estimated Completion or Scheduled Completion Date	Estimated Completion or Scheduled Completion Status	Proposed Change to Completion Date
Project Authorized					
Final Environmental Document Approval					
Authorize Funds for PE					
Start Plan Development					
Prelim. Field Check					
Hearing Certification					
R/W Clear					
Stage 3 Final Plans					
Final Tracings					
Railroad Coordination					
Ready for Contracts					
Letting	12/09/2020				
Contract Award					
Final Audit					

BMCMPO QUARTERLY PROJECT UPDATE FORM

Please fill out all forms completely and return to Pat Martin at martipa@bloomington.in.gov
or call 812.349.3423 with questions or additional information.

Permits					
Permit Type	Permits Required? (Y/N)	Estimated Completion Date	Date Applied	Date Approved	Date Expires
401					
404					
DNR					
Rule5					
FAA					
Flood Protection					

Is this project compliant with the MPO Complete Streets Policy?

- Yes
- No
- Not Applicable

Other Comments: *(ie: an update which summarizes any issues identified, significant accomplishments since the initial project description submittal or since the last quarterly tracking meeting as well as any new details on project implementation and the preferred design solutions as they pertain to fulfilling the project parameters detailed by the project description.)*

LPA expects to start design in CY 2019
INDOT-LPA contract is signed by LPA and on its way back to INDOT for signatures.



Bi-Weekly Local Agency Coordination Meeting

October 31, 2017

• Attendance (October 17, 2017)

Name	Organization
Adam Wason	City of Bloomington
Andrew Cibor	City of Bloomington
Roy Aten	City of Bloomington
Jane Fleig	City of Bloomington
Pat Martin	City of Bloomington
Ben Ayers	Monroe County
Lisa Ridge	Monroe County
Paul Satterly	Monroe County
Pete Jerrell	Walsh Construction
Jason Bunselmeier	INDOT
LaMar Holliday	INDOT
Sandra Flum	INDOT

• Schedule Update

- Substantial Completion Date: August 2018

• Construction Update

- Zone 1
 - 3rd Street
 - Traffic switch will take place within a week or two for bridge patching
 - Bridge work should be completed on or before Nov. 15
 - Wall construction will follow after bridge work
 - Tapp Road
 - East side embankment is complete
 - Earth work will be up on the west side in a week
 - Traffic signal should be coming out within a week or two
 - Vernal Pike
 - Traffic switch to the temporary light happened last week
 - Trying to complete by end of year
 - Goal is to put traffic in permanent condition this year



- Mainline
 - Paving continues from the south to Tapp Road
- Zone 2
 - Traffic shifts
 - ✦ • Put SB traffic on SR 37 into the newly constructed SB lane around Nov. 1
 - Work has already begun on new NB lanes, NB traffic will shift to old SB lanes later this year
 - Once traffic is shifted work on east end of Sample bridge will begin
- Zone 3
 - On track to return to two lanes in both directions by Thanksgiving
 - Weather dependent
 - Once in two lane condition additional lane restrictions may continue, weather dependent, to advance construction progress
- **MOT Discussions**
 - Earthwork and cleaning up other drives will be completed before paving can be completed on Fullerton
 - Temporary stop signs can be picked up from Fullerton by Wednesday
 - Everyone has had a chance to review Cota Drive, but the following was mentioned by representatives of city:
 - Would like to have one bollard
 - Would like to have access, no stone drive
 - Would like to have maintenance-free trees that are out of the way of utilities
 - Would like a three-point turnaround (similar to Tech Park)
 - City was contacted again for a traffic signal on Deborah Drive. INDOT continues to track the issue
 - Laura Hailey, city of Bloomington's GIS person, is requesting edge of pavement for Fullerton, Vernal, and Crescent.