LRTP Development Gant Chart

Duration

Task	Collaborators	Status
Identify direction and process		
Conduct research on existing and possible federal requirements		started
Identify what other progressive communities are doing and how they are doing it		
Refine the timeline and LRTP update scope		on-going
Perform gap analysis and begin corrective measures		
Inventory existing data		
Identify shortfalls in data needed for robust Travel Demand Model		
Collect data		on-going
Visioning Process (Spring 2011)		
Comprehensive visioning process which will steer the development of the LRTP		
Explore possibility of statistically significant survey gauging preference of residents		
Financial Forecast (Fall 2011)		
Coordinate with federal, state, and local agencies on anticipated revenue streams		
Identify how funds can be spent (restrictions/allowances)		
Consultant Selection process (Spring/Summer 2012)		
Identify possible consulting firms		
Identify selection criteria		
Issue RFP, RFQ, or other process and select consultant		
Travel Demand Model Development (Summer/Fall 2012)		
Compile latest socio/economic data (Census)		
Collect additional data required by consultant to perform work		
Calibrate model to existing conditions		
Call for Projects (Fall 2012)		
Identify possible projects in coordination with LPAs		
Identify possible projects as identified by the community (public workshops)		
Individual Project Evaluation (Winter 2013)		
Evaluate projects individually against the Vision Statement		
Alternatives Analysis (Spring 2013)		
Model different project scenarios to see which projects achieve goals of vision statement		
Seek public input on the preferred projects list to be implemented over the next 20 years (public		
Refine Preferred Project list based on public input		
Write LRTP (Summer 2013)		
Synthesize all previous work into new Long Range Transportation Plan		
Finalize LRTP (Fall 2013)		
Public Workshops on final Document and written public comment period		
Seek action from MPO Committees