LOCAL PUBLIC AGENCY QUARTERLY PROJECT UPDATE FORM
All forms should be submitted to Anna Dragovich (dragovia@bloomington.in.gov).  For more information or for additional questions, call (812) 349-3530.

	1. Designation (DES) Number: 0000111
         Kin #s: 
	2. District: Seymour
	Employee in Responsible Charge (ERC):   John Smith

	
	

	3. Local Public Agency (LPA):  Sample County
	 4. Quarter: XYZ Quarter

	5. Project Description: CR 2 @ CR 12 Intersection Improvement

	6. Fund Category:
    Primary:  Grp II STP   Secondary:  ____    Other:  FORMDROPDOWN 
  

	7. Approved Federal Aid Funded Amount: $1,100,000
PROJECT COST
PREVIOUS
NEW
FEDERAL/LOCAL SPLIT OF NEW TOTALS
TOTALS
TOTALS
APPROVED FEDERAL
LOCAL MATCH
a. Preliminary Engineering

$200,000
$200,000
$0
$200,000
b. Land Acquisition (Right-of-Way)

$350,000
$350,000
$0
$350,000
TOTAL (PE & RW, lines A-B)
$550,000
$550,000
$0
$550,000
c. Construction (including inflation)*
$1,200,000
$1,350,000
$1,100,000
$250,000
     Inflation rate used: 5%
-------------

-------------

-------------

-------------

d. Credits (if applicable)
N/A
N/A
     
     
e. Construction Engineering

$144,000
$162,000
$0
$162,000
 f. Con

ingency

$120,000
$135,000
$0
$135,000
TOTAL (all construction, lines C-F)
$1,464,000
$1,647,000
$1,100,000
$547,000
Total All Phases

$2,014,000
$2,197,000
$1,100,000
$1,097,000
Federal Fund %  

Federal Fund Shortfall 

*Construction Costs must include inflation out to the year of construction.

	8. Are credits being used?  FORMDROPDOWN 

     If Yes, have the CN + CE costs been increased by 10% (or 20% if TE Funds)?   FORMDROPDOWN 

· For PE – Did you know that credits must be requested at the early coordination meeting?   FORMDROPDOWN 

· For RW – Did you know that credits must be requested separately and after the NEPA process?  FORMDROPDOWN 

9. Have you included all reimbursable utility costs as part of construction? Yes

	Schedule (MM/YYYY)

Previous Schedule

Schedule Update

Ready for Contracts

12/2010
12/2010
Ready for Letting

01/2011
01/2011
Letting Date

04/2011
04/2011
Construction

05/2011
05/2011


	10. Comments (issues, concerns, explain changes in cost or schedule, etc.)

Requested additional funds in the amount of $239,200 in HSIP funding for intersection.  There are no reimbursable utilities for this project.


	11. Project Milestone in Next Quarter (see MACOG milestone sheet): 10 

	Project Manager:     
  Name: Jane Doe
Firm:  ABC Consultant
X. ____________________

Prepared By:
  Name: Jane Doe
Firm:  ABC Consultant
Date: 09/15/2010  

        (MM/DD/YYYY)
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