
ADDENDUM #1 
 

PW 2013‐40 
17th Street Sidewalk Improvements: Kinser Pike to College Avenue 

Bloomington, Indiana 
 
Date of Addendum:  December 10, 2013 
Date of Bid Opening: December 12, 2013 

 
Issued on Behalf of:   City of Bloomington 
 
Prepared by:  Eagle Ridge Civil Engineering Services, LLC 

1321 Laurel Oak Drive, Avon, IN  46123 
Phone:    (317) 370‐9672 
Email:   bridgway@eagleridgecivil.com 

 
To all bidders on the project: 
All bidders submitting a Bid on the above project shall carefully read this Addendum and give it 
consideration in the preparation of their Bid. 
 
1.  ADDITIONAL INFORMATION  
 

A.  Coordination of Work with CBU and Anticipated Start Date 
   
  It is the intent of the City of Bloomington Utilities to install the storm sewers and inlets 

shown on the plans during the winter of late 2013 to early 2014, depending on weather 
conditions and other scheduling at its sole discretion. 

 
  It is the Owner’s intent that work on this project begin no later than March 3, 2014, also 

depending on the reasonable weather to allow for concrete work to begin. However, 
the Owner will consider issuing a Notice to Proceed prior to March 3 if requested by the 
Contractor.  

 
  At the Contractor’s discretion and upon receipt of a written Notice to Proceed, the 

Contractor may begin work at an earlier date in order to coordinate their work more 
closely with that of CBU, or for its own reason(s).   

 
  Proper protection of concrete in cold weather will be required in accordance with the 

INDOT Standard Specifications regardless of when work is started. The Owner is not 
waiving any project requirements in granting an early start, and the Owner is asking no 
credit to the bid price if an earlier start allows the Contractor to complete the work at a 
lower cost. The risk and potential benefit to the Contractor for using this option shall be 
borne entirely by the Contractor. 

 
  The total contract time of 60 days from Notice to Proceed will still be enforced, subject 

to review that sufficient days with satisfactory weather are available during that period. 
The Owner will not unreasonably deny an extension in unusual weather conditions.  

 
2.  REVISIONS 
 



  The Instructions to Quoters published in the Project Manual contain an error in Section 
4.03. The time limit for achieving substantial completion shall be 60 days from Notice to 
Proceed, not 75. The limit of 60 days appears correctly in the Quote Form. 

 
2. Any revisions to any of the Contract Documents made by this Addendum shall be considered as 

the same revision to any and all related areas of the Contract Documents not specifically called 
out in this Addendum. 

 
3. The Bidder shall acknowledge receipt of this Addendum by inserting the date and number in the 

space provided on BIDDER’S PROPOSAL. 
 

END OF ADDENDUM 
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