
 

401 N. Morton Street  ▪ Suite 130 ▪ PO Box 100 ▪ Bloomington, IN 47402 ▪ Web: www.bloomington.in.gov/mpo 
Ph: (812) 349-3423 ▪ Fax: (812) 349-3535 ▪ Email: mpo@bloomington.in.gov 

CITIZENS ADVISORY COMMITTEE 
August 24, 2016  
6:30 – 8:00 pm 

McCloskey Room (#135) 
 
I.  Call to Order and Introductions  
 
II. Approval of Minutes: 

a. Postponed to September 21 
 

III. Communications from the Chair and Vice-Chair 
 

IV. Reports from Officers and/or Committees 
 

V. Reports from Staff 
a. MPO Staff Changes 
b. MPO Certification 
c. Quarterly Project Tracking Reports 
d. Potential September Meeting Date Change 

 
VI. Old Business 

 
VII. New Business 

a. TIP Amendments* 
(1) Allen & Walnut RRFB (Bloomington) 
(2) 4th & Rogers Pedestrian Safety Improvements (Bloomington) 
(3) Winslow Multiuse Path (Bloomington) 
(4) Henderson Multiuse Path (Bloomington) 
(5) 3rd & Woodscrest Signal Upgrade (Bloomington) 
(6) 2nd/Bloomfield Multimodal Safety Improvements (Bloomington) 
(7) Fullerton Pike Phase 1 (Monroe County) 

b. City of Bloomington Comprehensive Master Plan 
 

VIII. Communications from Committee Members (non-agenda items) 
a. Topic suggestions for future agendas 

 
IX. Upcoming Meetings 

a. Policy Committee – September 9, 2016 at 1:30 p.m. (Council Chambers) 
b. Technical Advisory Committee – September 21, 2016 at 10:00 a.m. (McCloskey Room) 
c. Citizens Advisory Committee – September 21, 2016 at 6:30 p.m. (McCloskey Room) 
 

X. Topic Suggestions Under Consideration for Future Discussion 
   

 
Adjournment                                    

(*Recommendations Requested / *Public comment prior to vote – limited to five minutes per speaker) 
 

 

Suggested 
Time: 

~6:30pm 

 

 

 

 

 

~6:45pm 

 

 

 
 
 
 
 
 
 

~8:00pm 
 
 
 

 
 

 

 
 



 

_____________________________________________________________________________ 

MEMORANDUM 
____________________________________________________________________________ 
To: MPO Technical and Citizens Advisory Committees 

From: Joshua Desmond, AICP 
 Director 

Date: August 18, 2016 

Re: Quarterly Project Tracking – 4th Quarter, Fiscal Year 2016 
              
The MPO conducted its latest Quarterly Project Tracking meeting on July 12. All reports submitted to the MPO 
regarding TIP projects are attached to this memo. Generally, all projects continue to move forward on their 
expected timelines. A few items of note are listed below. 
 
Upcoming Project Lettings for Fiscal Year 2017: 

• Fullerton Pike Phase 1 – November 11, 2016 
• 2nd & College Signal Upgrade – March 1, 2017 
• Downtown Curb Ramp Upgrades – March 1, 2017 
• 3rd & Woodscrest Signal Upgrade – March 1, 2017 

 
Key Changes/Milestones: 

• 4th & Rogers Pedestrian Improvements – Will be removed from the TIP at next meeting. Project 
experienced unexpected environmental review issues and cannot make timeline to construct with federal 
funds in FY 2017. Project will be completed with local funds. 

• Allen & Walnut RRFB – Will be removed from the TIP at next meeting. Project experienced 
unexpected environmental review issues and cannot make timeline to construct with federal funds in FY 
2017. Project will be completed with local funds. 

• Tapp & Rockport Intersection – Public open house/hearing occurred on August 4 at Southern Hills 
Church of Christ. After this meeting, design will be finalized and environmental document approved. 
Project will then be ready for right-of-way acquisition. 

• 2nd & College/3rd & Woodscrest Signal Upgrades – May need to push back to April lettings if 
environmental and/or ROW not resolved in time for March. 

• 17th Street Reconstruction – Awaiting final disposition of State funding contract with INDOT. Once 
contract is finalized, project will be removed from TIP and funding reassigned. 

 
The next Quarterly Project Tracking meeting is scheduled for October 4. 



BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Third Quarter 
 
Fullerton Pike Phase 1 0801059 
 
Lisa Ridge, Public Works Director, 812.349.2555 
 
Local Public Agency: Monroe County   District: Seymour    
   

 
    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $405,910 $405,910 $0 $405,910 

b. right of way $1,345,062 $1,345,062 $0 $1,345,062 

   TOTAL (PE & RW, lines a+b) $1,750,972 $1,750,972 $0 $1,750,972 

c. construction (including inflation)* $5,599,416 $5,599,416 $2,766,019 $2,833,397 

   Inflation rate used:       ------------- ------------- ------------- ------------- 

d. credits (if applicable) $0 $0 $0 $0 

e. construction engineering $689,420 $689,420 $325,385 $364,035 

f. contingency $0 $0 $0 $0 

   TOTAL (all construction, lines c-f) $6,288,836 $6,288,836 $3,091,404 $3,197,432 

Total All Phases $8,039,808 $8,039,808 $3,091,404 $4,948,404 

Federal Fund %    46 
Local Funding %   54 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date/ 

Project Authorized 6/25/08 Complete 8/21/08 Complete       
Final Environmental 
Document Approval 

8/22/08 Complete 3/30/15 Complete       

Authorize Funds for PE       Complete 8/21/08 Complete       
Start Plan Development 8/21/08 Complete 8/22/08 Complete       
Prelim. Field Check 2/1/14 Complete 3/27/14 Complete       
Hearing Certification 1/29/15 Complete 1/29/15 Complete       
R/W Clear 3/30/15 In Process 6/22/16 Complete       
Stage 3 Final Plans 3/30/15 In Process 3/18/16 Complete       
Final Tracings 3/18/16 In Process 8/8/16   
Railroad Coordination       Not Applicable       Not Applicable  
Ready for Contracts 3/18/16 In Process 9/7/16        
Letting 8/21/08       11/16/16        
Contract Award             12/16/16        

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

☒ Yes 
☐ No 
☐ Not Applicable  

 
 
 
Complete Streets Policy Compliance 
 
Include an update which summarizes any issues identified, significant accomplishments since the initial 
project description submittal or since the last quarterly tracking meeting as well as any new details on 
project implementation and the preferred design solutions as they pertain to fulfilling the project 
parameters detailed by the project description.  
  
 

 
- Land Acquisition – 28 of 28 Parcels are Secured & Clear.  R/W Clear Cert received by INDOT on 

6/22. 
 

- Utility Certification – All work plans are received.  UTL Cert pending executed LPA/UTL agreement for 
work in contract, anticipated 7/11/16. 
 

- Stage 3 Plans submission reviewed by INDOT & returned on 4/11/16; minor comments have been 
addressed. 
 

- Rule 5 Permit – NOS received 4/15/16.  All permits are approved. 
 

- Final Tracings will be submitted upon receipt of final CBU utility work plan and Util Cert, on or before 
8/8/16. 

 
 

Final Audit 8/10/16       12/16/18        
 Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 N     
404 N     
DNR N     
Rule5 Y 3/8/2016 12/11/15 4/15/16 4/5/21 
FAA N     
Flood Protection N     

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Third Quarter 
 
Fullerton Pike Phase 2 1500523 
 
Lisa Ridge, Public Works Director, 812.349.2555 
 
Local Public Agency: Monroe County   District: Seymour    
   

 
    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $680,000 $680,000 -- $680,000 

b. right of way $450,000 $450,000 -- $450,000 

   TOTAL (PE & RW, lines a+b) $1,130,000 $1,130,000 -- $1,130,000 

c. construction (including inflation)* $2,171,844 $2,171,844 $1,737,475 $434,369 

   Inflation rate used: 3% ------------- ------------- ------------- ------------- 

d. credits (if applicable) -- -- -- -- 
e. construction engineering $271,500 $271,500 -- $271,500 

f. contingency -- -- -- -- 
   TOTAL (all construction, lines c-f) $2,443,344 $2,443,344 $1,737,475 $705,869 

Total All Phases $3,573,344 $3,573,344 $1,737,475 $1,835,869 

Federal Fund %    71 
Local Funding %   29 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 6/25/08 Complete 6/14/13 Complete       
Final Environmental 
Document Approval 

8/22/08 Complete 3/30/15 Complete       

Authorize Funds for PE 6/25/15 Complete 6/26/15 Complete       
Start Plan Development 6/26/15 Complete 6/26/15 Complete       
Prelim. Field Check 12/15/15 Complete 3/1/16 Complete 3/21/16 
Hearing Certification 1/29/15 Complete 1/29/15 Complete       
R/W Clear 2/16/18 In Process 2/16/18             
Stage 3 Final Plans 2/16/18 In Process 2/16/18             
Final Tracings   4/2/18   
Railroad Coordination n/a n/a n/a n/a       
Ready for Contracts 5/2/18       5/2/18             
Letting 7/11/18       7/11/18             
Contract Award 9/1/18       9/1/18             

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
Is this project compliant with the MPO Complete Streets Policy?  
 

☒ Yes 
☐ No 
☐ Not Applicable  

 
 
Complete Streets Policy Compliance 
 
Include an update which summarizes any issues identified, significant accomplishments since the initial 
project description submittal or since the last quarterly tracking meeting as well as any new details on 
project implementation and the preferred design solutions as they pertain to fulfilling the project 
parameters detailed by the project description.  
  
- Additional NEPA Investigations on-going for additional APE along Rogers Street (Roundabout).  

Public information meeting held 6/7/16. 
 

- Structure Size & Type submittal for sub Des. 1600419 reviewed by INDOT & returned on 6/10/16. 
 

- Final ROW has been completed & was submitted for ROW Engineering on 5/3/16.  Title research was 
completed on 6/13/16. 
 

- Project development is proceeding in anticipation an earlier letting date can be achieved than the 
currently scheduled 7/11/18.  Request for letting change will be made at a later date, pending land 
acquisition and available FY funding. 

 

Final Audit 9/1/20       9/1/20             
 Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 Y 2/16/18 ~Mar 2017 ~Dec 2017 ~Dec 2019 
404 Y 2/16/18 ~Mar 2017 ~Dec 2017 ~Dec 2019 
DNR N - - - - 
Rule5 Y 2/16/18 ~Aug 2017 ~Dec 2017 ~Dec 2022 
FAA N - - - - 
Flood Protection N - - - - 

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Third Quarter 
 
Fullerton Pike Phase 2 1600419 Gordon Pike Bridge 
 
Lisa Ridge, Public Works Director, 812.349.2555 
 
Local Public Agency: Monroe County   District: Seymour    
   

 
    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering -- -- -- -- 
b. right of way -- -- -- -- 
   TOTAL (PE & RW, lines a+b) -- -- -- -- 
c. construction (including inflation)* $3,000,321 $3,000,321 $884,803 $2,115,518 

   Inflation rate used: 3% ------------- ------------- ------------- ------------- 

d. credits (if applicable) -- -- -- -- 
e. construction engineering $375,000 $375,000 -- $375,000 

f. contingency -- -- -- -- 
   TOTAL (all construction, lines c-f) $3,375,321 $3,375,321 $884,803 $2,490,518 

Total All Phases $3,375,321 $3,375,321 $884,803 $2,490,518 

Federal Fund %  26 
Local Funding % 74 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 6/25/08 Complete 6/14/13 Complete       
Final Environmental 
Document Approval 

8/22/08 Complete 3/30/15 Complete       

Authorize Funds for PE 6/25/15 Complete 6/26/15 Complete       
Start Plan Development 6/26/15 Complete 6/26/15 Complete       
Prelim. Field Check 12/15/15 Complete 3/1/16 Complete 3/21/16 
Hearing Certification 1/29/15 Complete 1/29/15 Complete       
R/W Clear 2/16/18 In Process 2/16/18             
Stage 3 Final Plans 2/16/18 In Process 2/16/18             
Final Tracings   4/2/18   
Railroad Coordination n/a n/a n/a n/a       
Ready for Contracts 5/2/18       5/2/18             
Letting 7/11/18       7/11/18             
Contract Award 9/1/18       9/1/18             

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
Is this project compliant with the MPO Complete Streets Policy?  
 

☒ Yes 
☐ No 
☐ Not Applicable  

 
 
Complete Streets Policy Compliance 
 
Include an update which summarizes any issues identified, significant accomplishments since the initial 
project description submittal or since the last quarterly tracking meeting as well as any new details on 
project implementation and the preferred design solutions as they pertain to fulfilling the project 
parameters detailed by the project description.  
  
- Additional NEPA Investigations on-going for additional APE along Rogers Street (Roundabout).  

Public information meeting held 6/7/16. 
 

- Structure Size & Type submittal for sub Des. 1600419 reviewed by INDOT & returned on 6/10/16. 
 

- Final ROW has been completed & was submitted for ROW Engineering on 5/3/16.  Title research was 
completed on 6/13/16. 
 

- Project development is proceeding in anticipation an earlier letting date can be achieved than the 
currently scheduled 7/11/18.  Request for letting change will be made at a later date, pending land 
acquisition and available FY funding. 

 
- Note: all project preliminary engineering & right-of-way costs are included within prime Des. 1500523. 
 

Final Audit 9/1/20       9/1/20             
 Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 Y 2/16/18 ~Mar 2017 ~Dec 2017 ~Dec 2019 
404 Y 2/16/18 ~Mar 2017 ~Dec 2017 ~Dec 2019 
DNR N - - - - 
Rule5 Y 2/16/18 ~Aug 2017 ~Dec 2017 ~Dec 2022 
FAA N - - - - 
Flood Protection N - - - - 

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Fourth Quarter 
 
Project Name and DES#: Tapp Road & Rockport Road Intersection Improvement 0901730 
 
ERC Name and Phone#: Andrew Cibor, Transportation and Traffic Engineer, 812.349.3423 
 
Local Public Agency: City of Bloomington        
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering 526,580.00  421,200.00 105,380.00 

b. right of way 750,000.00  429,000.00 321,000.00 

   TOTAL (PE & RW, lines a+b) 1,276,580.00  850,200.00 426,380.00 
c. railroad     
d. construction (including inflation)* 3,150,000.00  2,231,327.00 918,673.00 
   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering 472,500.00  352,315 120,185 

g. contingency                         

   TOTAL (all construction, lines c-f) 3,622,500.00  2,583,642.00 1,038,858.00 
Total All Phases 4,899,080.00  3,433,842.00 1,465,238.00 

Federal Fund %    70 
Local Funding %   30 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 05/31/2009 Completed                   
Final Environmental 
Document Approval 

5/10/2010  07/29/2016 90% 08/29/2016 

Authorize Funds for PE 12/17/2009 Completed                   
Start Plan Development 5/10/2010 Completed 05/01/2017 65%       
Prelim. Field Check 04/06/2015 Completed 08/17/2015 100%       
Hearing Certification 01/25/2016       07/22/2016       08/22/2016 
R/W Clear 01/29/2016       10/13/2017        
Stage 3 Final Plans 08/17/2015       10/13/2017 50%  
Final Tracings 11/13/2017       11/27/2017             
Railroad Coordination 07/05/2016       10/13/2017             
Ready for Contracts 12/20/2017       12/20/2017             
Letting 03/07/2018       03/07/2018             
Contract Award 06/07/2018       06/07/2018             

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

 X Yes 
☐ No 
☐ Not Applicable  

 
Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments 
since the initial project description submittal or since the last quarterly tracking meeting as well as any 
new details on project implementation and the preferred design solutions as they pertain to fulfilling the 
project parameters detailed by the project description.)  
 

• Stage 3 plans in progress.  
• Pavement Design Request submitted to INDOT for review and approval on February 16, 2016.   

NEPA Update: 
 

• Draft CE submitted to INDOT on May 10th, 2016.  
• Received comments from INDOT on June 7th, 2016. Revised CE document addressing INDOT 

comments submitted to INDOT on June 8th, 2016.Currently awaiting approval from INDOT for 
release of CE document for Public Hearing. 

NEPA Tasks in Progress: 
 

• Anticipated CE document’s release for Public Hearing by end of June 2016. Depending on if a 
Hearing is requested/conducted, final Environmental document approval is anticipated around 
mid August 2016. 

Final Audit 06/07/2019       6/07/2019             
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 N     
404 N     
DNR N     
Rule5 Y     
FAA N     
Flood Protection N     

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 4th Quarter 
 
Project Name and DES#: Downtown Curb Ramps 1400166 
 
ERC Name and Phone#: Neil Kopper, 812.349.3423 
 
Local Public Agency: City of Bloomington      
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $87,800 -       $87,800 

b. right of way $0 -             

   TOTAL (PE & RW, lines a+b) $87,800 -       $87,800 

c. railroad 0 - 0 0 
d. construction (including inflation)* $470,800 $409,400 $423,720 $47,080 

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering       $61,400             

g. contingency                         

   TOTAL (all construction, lines c-g) $470,800 $470,800 $423,720 $47,080 

Total All Phases $558,600 $558,600 $423,720 $134,880 

Federal Fund %    76% 
Local Funding %   24 % 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 2/7/2014 C 2/7/2014 C       
Final Environmental 
Document Approval 

12/28/2015 C 5/2/2016 C  

Authorize Funds for PE 12/28/2015 C 12/28/2015 C       
Start Plan Development 12/28/2015 C 4/30/2016 C       
Prelim. Field Check 4/30/2016 U 6/30/2016 U 7/30/2016 
Hearing Certification N/A N/A N/A N/A       
R/W Clear 6/30/2016 U 10/7/2016 U       
Stage 3 Final Plans 6/30/2016 U 10/7/2016 U       
Railroad Coordination N/A N/A N/A N/A       
Final Tracings 10/7/2016 L 11/21/2016 L  
Ready for Contracts 11/21/2016 L 12/21/2016 L       
Letting 12/21/2016 L 3/1/2017 L       
Contract Award 3/1/2017 L 4/1/2017 L       

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

☐ Yes 
☐ No 
☒ Not Applicable  

 
 
Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments 
since the initial project description submittal or since the last quarterly tracking meeting as well as any 
new details on project implementation and the preferred design solutions as they pertain to fulfilling the 
project parameters detailed by the project description.)  
  
 
Design phase has been initiated. 
 
 

Final Audit 4/1/2017 L 6/30/2018 L       
 Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 N     
404 N     
DNR N     
Rule5 N     
FAA N     
Flood Protection N     

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Fourth Quarter 
 
Project Name and DES#:  17th St. Reconstruction 1500375 
 
ERC Name and Phone#: Andrew Cibor 812-349-3423 
 
Local Public Agency:  City of Bloomington        
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $500,000             $500,000 

b. right of way $755,281             $755,281 

   TOTAL (PE & RW, lines a+b) $1,255,281             $1,255,281 
c. railroad     
d. construction (including inflation)*                         

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering                         

g. contingency                         

   TOTAL (all construction, lines c-f) $3,511,620       $2,145,501 $1,366,119 

Total All Phases $4,766,901       $2,145,501 $2,621,400 

Federal Fund %    45% 
Local Funding %   55% 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized                               
Final Environmental 
Document Approval 

                              

Authorize Funds for PE                               
Start Plan Development                               
Prelim. Field Check                               
Hearing Certification                               
R/W Clear                               
Stage 3 Final Plans                               
Final Tracings                               
Railroad Coordination                               
Ready for Contracts                               
Letting 3/6/2019                         
Contract Award                               

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

☒ Yes 
☐ No 
☐ Not Applicable  

 
 
Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments 
since the initial project description submittal or since the last quarterly tracking meeting as well as any 
new details on project implementation and the preferred design solutions as they pertain to fulfilling the 
project parameters detailed by the project description.)  
  
 
INDOT/LPA contract is not yet signed. The City is pursuing a local funding agreement with INDOT as a 
result of the I-69 construction project that if successful would remove this project from the TIP and federal 
funding process. City and INDOT staff are coordinating the potential agreement with City staff currently 
waiting for a draft agreement from INDOT.  

Final Audit                               
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401      
404      
DNR      
Rule5      
FAA      
Flood Protection      

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Fourth Quarter 
 
Project Name and DES#:  2nd & College Signal Replacement, Des No 1500376 
 
ERC Name and Phone#:  Neil Kopper, 812.349.3423 
 
Local Public Agency:  City of Bloomington       
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $35,671.12             $35,671.12 

b. right of way -             - 
   TOTAL (PE & RW, lines a+b) $35,671.12             $35,671.12 

c. railroad -    
d. construction (including inflation)* $206,250.00       $165,000.000 $41,250.00 

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering                         

g. contingency                         

   TOTAL (all construction, lines c-f) $206,250.00       $165,000.000 $41,250.00 

Total All Phases $241,921.12       $165,000.000 $76,921.12 

Federal Fund %    68.2 
Local Funding %   31.8 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 3/22/15 C 3/22/15 C       
Final Environmental 
Document Approval 

5/10/16 C 6/2/16 C       

Authorize Funds for PE NA NA NA NA       
Start Plan Development 12/1/15 C 12/28/15 C       
Prelim. Field Check 4/26/16 C 4/26/16 C       
Hearing Certification NA NA NA NA       
R/W Clear NA NA NA NA       
Stage 3 Final Plans 10/7/16 L 11/7/16 L       
Final Tracings 11/21/16 L 12/21/16 L       
Railroad Coordination NA NA NA NA       
Ready for Contracts 12/21/16 L 12/21/16 L       
Letting 3/1/17 L 3/1/17 L       
Contract Award 3/1/17 L 4/1/17 L       

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

☐ Yes 
☐ No 
☒ Not Applicable  

 
 
Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments 
since the initial project description submittal or since the last quarterly tracking meeting as well as any 
new details on project implementation and the preferred design solutions as they pertain to fulfilling the 
project parameters detailed by the project description.)  
  
 
Consultant received Notice to Proceed (NTP) on 12/28/15.   
Preliminary plans distributed to utilities on 3/31/16. 
Field check with utilities on 4/26/16.   
Updated plans distributed on 6/2/16. 
 
Schedule above based on communication with INDOT PM Mitchell Reed. 
 
 
 
 
 
 

Final Audit 4/1/17 L 6/30/18 L       
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 N     
404 N     
DNR N     
Rule5 N     
FAA N     
Flood Protection N     

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Fourth Quarter 
 
Project Name and DES#: Allen St. & Walnut St RRFB 1500378 
 
ERC Name and Phone#: Neil Kopper, 812.349.3423 
 
Local Public Agency: City of Bloomington      
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering 29500             29500 

b. right of way                         

   TOTAL (PE & RW, lines a+b) 29500             29500 

c. railroad     
d. construction (including inflation)* 46248       40000 6248 

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering                         

g. contingency                         

   TOTAL (all construction, lines c-f) 46248       40000 6248 

Total All Phases 75748       40000 35748 

Federal Fund %    53 
Local Funding %   47 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 12/18/2015 Completed 12/18/2015 100%       
Final Environmental 
Document Approval 

6/8/2016 Ongoing 9/2/2016 60% Change Expected 

Authorize Funds for PE 1/4/2016 Completed 1/4/2016 100%       
Start Plan Development 1/7/2016 Ongoing 1/7/2016 100%       
Prelim. Field Check 4/6/2016 Completed 4/11/2016 100%       
Hearing Certification N/A N/A N/A N/A       
R/W Clear N/A N/A N/A N/A       
Stage 3 Final Plans 10/7/2016 Ongoing 10/7/2016 30% Change Expected 
Final Tracings 10/21/16 Future 10/21/2016 0% Change Expected 
Railroad Coordination 5/18/2016 Complete 5/18/2016 N/A       
Ready for Contracts 11/21/2016 Future 12/21/2016 0% Change Expected 
Letting 3/1/2017 Future 3/1/2017 0% Change Possible 
Contract Award UNK UNK UNK UNK       

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 N     
404 N     
DNR N     
Rule5 N     
FAA N     
Flood Protection N     

 
Is this project compliant with the MPO Complete Streets Policy?  
 

☐ Yes 
☐ No 
☒ Not Applicable  

 
 
Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments 
since the initial project description submittal or since the last quarterly tracking meeting as well as any 
new details on project implementation and the preferred design solutions as they pertain to fulfilling the 
project parameters detailed by the project description.)  
  
Environmental MPPA package was submitted and denied. This project will now require a full Section 106 
investigation and report. As a result of this process, the environmental document submission, as well 
other subsequent dates will need to be adjusted. 
 
 
 
 
 
 
 

Final Audit UNK UNK UNK UNK       

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Fourth Quarter 
 
Project Name and DES#: 4th St. & Rogers St. Pedestrian Island 1500379 
 
ERC Name and Phone#: Neil Kopper, 812.349.3423 
 
Local Public Agency: City of Bloomington      
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering 45,500             45,500 

b. right of way                         

   TOTAL (PE & RW, lines a+b) 45,500             45,500 

c. railroad     
d. construction (including inflation)* 110,894       95,000 15,894 

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering                         

g. contingency                         

   TOTAL (all construction, lines c-f) 110,894       95,000 15,894 

Total All Phases 156,394       95,000 61,394 

Federal Fund %    61 
Local Funding %   39 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 12/18/2015 Completed 12/18/2015 100%       
Final Environmental 
Document Approval 

6/8/2016 Ongoing 9/2/2016 60% Change Expected 

Authorize Funds for PE 1/4/2016 Completed 1/4/2016 100%       
Start Plan Development 1/7/2016 Ongoing 1/7/2016 100%       
Prelim. Field Check 4/6/2016 Completed 4/11/2016 100%       
Hearing Certification N/A N/A N/A N/A       
R/W Clear N/A N/A N/A N/A       
Stage 3 Final Plans 10/7/2016 Ongoing 10/7/2016 30% Change Expected 
Final Tracings 10/21/16 Future 10/21/2016 0% Change Expected 
Railroad Coordination 5/18/2016 Complete 5/18/2016 N/A       
Ready for Contracts 11/21/2016 Future 12/21/2016 0% Change Expected 
Letting 3/1/2017 Future 3/1/2017 0% Change Possible 
Contract Award UNK UNK UNK UNK       

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 N     
404 N     
DNR N     
Rule5 N     
FAA N     
Flood Protection N     

 
Is this project compliant with the MPO Complete Streets Policy?  
 

☐ Yes 
☐ No 
☒ Not Applicable  

 
 
Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments 
since the initial project description submittal or since the last quarterly tracking meeting as well as any 
new details on project implementation and the preferred design solutions as they pertain to fulfilling the 
project parameters detailed by the project description.)  
 
Public input process completed May 2016 and preferred alternatives completed. Environmental MPPA 
package was submitted and denied. This project will now require a full Section 106 investigation and 
report. As a result of this process, the environmental document submission, as well other subsequent 
dates will need to be adjusted. 
  
 
 
 
 
 

Final Audit UNK UNK UNK UNK       

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Fourth Quarter 
 
Project Name and DES#:  3rd & Woodscrest Signal Replacement, Des No 1500381 
 
ERC Name and Phone#:  Neil Kopper, 812.349.3423 
 
Local Public Agency:  City of Bloomington       
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $55,978.88 $54,123.88       $54,123.88 

b. right of way $15,000.00 $50,000.00       $50,000.00 

   TOTAL (PE & RW, lines a+b) $70,978.88 $104,123.88       $104,123.88 

c. railroad -    
d. construction (including inflation)* $268,750.00 $268,750.00 $215,000.00 $53,750.00 

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering                         

g. contingency                         

   TOTAL (all construction, lines c-f) $268,750.00 $268,750.00 $215,000.00 $53,750.00 

Total All Phases $339,728.88 $372,873.88 $215,000.00 $157,873.88 

Federal Fund %    57.7 
Local Funding %   42.3 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 3/22/15 C 3/22/15 C       
Final Environmental 
Document Approval 

5/3/16 C 6/1/16 C       

Authorize Funds for PE NA NA NA NA       
Start Plan Development 12/1/15 C 12/28/15 C       
Prelim. Field Check 4/26/16 C 4/26/16 C       
Hearing Certification NA NA NA NA       
R/W Clear 6/1/16 C 11/7/16 U       
Stage 3 Final Plans 10/7/16 L 11/7/16 L       
Final Tracings 11/21/16 L 12/21/16 L       
Railroad Coordination NA NA NA NA       
Ready for Contracts 12/21/16 L 12/21/16 L       
Letting 3/1/17 L 3/1/17 L       
Contract Award 3/1/17 L 4/1/17 L       

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

☐ Yes 
☐ No 
☒ Not Applicable  

 
 
Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments 
since the initial project description submittal or since the last quarterly tracking meeting as well as any 
new details on project implementation and the preferred design solutions as they pertain to fulfilling the 
project parameters detailed by the project description.)  
  
 
Consultant received Notice to Proceed (NTP) on 12/28/15.   
Preliminary plans distributed to utilities on 3/31/16. 
Field check with utilities on 4/26/16.   
Updated plans distributed on 6/2/16. 
 
Schedule above based on communication with Mitchell Reed. 
 
 
 

Final Audit 4/1/17 L 6/30/18 L       
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 N     
404 N     
DNR N     
Rule5 N     
FAA N     
Flood Protection N     

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Forth Quarter 
 
Project Name and DES#: E. Rogers Rd Multiuse Path, DES#:1500382 
 
ERC Name and Phone#: Roy Aten, Senior Project Manager, 812-349-3591 
 
Local Public Agency: City of Bloomington      
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $75,000  $60,000 $15,000 

b. right of way              $0 

   TOTAL (PE & RW, lines a+b) $75,000  $60,000 $15,000 

c. railroad     

d. construction (including inflation)* $354,200        $354,200 

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering $50,600        $50,600 

g. contingency                         

   TOTAL (all construction, lines c-f) $404,800        $404,800 

Total All Phases $479,800  $60,000 $419,800 

Federal Fund %    12.50 
Local Funding %   87.50 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized                               
Final Environmental 
Document Approval 

TBD                         

Authorize Funds for PE 07/01/2016                         
Start Plan Development 10/01/2016                         
Prelim. Field Check                               
Hearing Certification                               
R/W Clear TBD                         
Stage 3 Final Plans TBD                         
Final Tracings TBD                         
Railroad Coordination NA                         
Ready for Contracts TBD                         
Letting TBD                         
Contract Award TBD                         

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

☒ Yes 
☐ No 
☐ Not Applicable  

 
 
Other Comments:  Consultant selection to begin in FY2017. 
  
 
 
 
 
 

Final Audit                               
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 TBD     
404 TBD     
DNR TBD     
Rule5 TBD     
FAA N     
Flood Protection N     

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Fourth Quarter 
 
Project Name and DES#:  Winslow Rd. Multiuse Path 1500383 
 
ERC Name and Phone#:  Andrew Cibor 812.349.3423 
 
Local Public Agency:  City of Bloomington        
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $150,000       $120,000 $30,000 

b. right of way $91,000             $91,000 

   TOTAL (PE & RW, lines a+b) $241,000       $120,000 $121,000 

c. railroad     
d. construction (including inflation)* $806,925             $806,925 

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering $115,275             $115,275 

g. contingency                         

   TOTAL (all construction, lines c-f) $922,200             $922,200 

Total All Phases $1,163,200       $120,000 $1,043,200 

Federal Fund %    12 
Local Funding %   88 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 1/1/2017                         
Final Environmental 
Document Approval 

                              

Authorize Funds for PE                               
Start Plan Development                               
Prelim. Field Check                               
Hearing Certification                               
R/W Clear                               
Stage 3 Final Plans                               
Final Tracings                               
Railroad Coordination                               
Ready for Contracts 08/04/2021                         
Letting 10/14/2021                         
Contract Award                               

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

☒ Yes 
☐ No 
☐ Not Applicable  

 
 
Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments 
since the initial project description submittal or since the last quarterly tracking meeting as well as any 
new details on project implementation and the preferred design solutions as they pertain to fulfilling the 
project parameters detailed by the project description.)  
  
INDOT/LPA contract not yet signed. Preliminary Engineering federal funding is not available until 
FY2017. Right of way and construction federal funding is not yet programmed. Project scope modification 
is anticipated as the City has an active project with local funding only to expedite the design, right of way 
acquisition, and construction of a multiuse path on Winslow Rd from S Walnut Street to S Henderson 
Street. Anticipate issuing an RFP through INDOT for preliminary engineering and right of way services in 
the fall of 2016. 

Final Audit                               
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401      
404      
DNR      
Rule5      
FAA      
Flood Protection      

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Fourth Quarter 
 
Project Name and DES#:  S. Henderson St. Multiuse Path 1500384 
 
ERC Name and Phone#:  Andrew Cibor 812.349.3423 
 
Local Public Agency:  City of Bloomington  
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $200,000       $160,000 $40,000 

b. right of way $120,000             $120,000 

   TOTAL (PE & RW, lines a+b) $320,000       $160,000 $160,000 

c. railroad     
d. construction (including inflation)* $991,358             $991,358 

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering $141,622             $141,622 

g. contingency                         

   TOTAL (all construction, lines c-f) $1,132,980             $1,132,980 

Total All Phases $1,452,980       $160,000 $1,292,980 

Federal Fund %    12 
Local Funding %   88 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 1/1/2017                         
Final Environmental 
Document Approval 

                              

Authorize Funds for PE                               
Start Plan Development                               
Prelim. Field Check                               
Hearing Certification                               
R/W Clear                               
Stage 3 Final Plans                               
Final Tracings                               
Railroad Coordination                               
Ready for Contracts                               
Letting 3/3/2021                         
Contract Award                               

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

☒ Yes 
☐ No 
☐ Not Applicable  

 
 
Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments 
since the initial project description submittal or since the last quarterly tracking meeting as well as any 
new details on project implementation and the preferred design solutions as they pertain to fulfilling the 
project parameters detailed by the project description.)  
  
INDOT/LPA contract not yet signed. Preliminary Engineering federal funding is not available until 
FY2017. Right of way and construction federal funding is not yet programmed. Project scope modification 
is anticipated as the City has an active project with local funding only to expedite the design, right of way 
acquisition, and construction of a multiuse path on S Henderson Street from E Winslow Street to a point 
approximately 700’ north of E Winslow Street. The City may shift the project slightly north as a part of a 
project scope modification so the path terminates at the intersection of Hillside and Henderson 
(approximately 400’ to 700’ north of current north project terminus). Anticipate issuing an RFP through 
INDOT for preliminary engineering and right of way services in the fall of 2016. 

Final Audit                               
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401      
404      
DNR      
Rule5      
FAA      
Flood Protection      

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Forth Quarter 
 
Project Name and DES#: Jackson Creek Trail, DES 1500398 
 
ERC Name and Phone#: Roy Aten, Senior Project Manager, 812-349-3591 
 
Local Public Agency: City of Bloomington      
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $442,561       $354,049 $88,512 

b. right of way $250,000             $250,000 

   TOTAL (PE & RW, lines a+b) $692,561       $354,049 $338,512 

c. railroad     
d. construction (including inflation)* $1,774,723             $1,774,723 

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering $253,532             $253,532 

g. contingency                         

   TOTAL (all construction, lines c-f) $2,028,255             $2,028,255 

Total All Phases $2,720,816       $354,049 $2,366,767 

Federal Fund %    13.01 
Local Funding %   86.99 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized                               
Final Environmental 
Document Approval 

                              

Authorize Funds for PE                               
Start Plan Development                               
Prelim. Field Check                               
Hearing Certification                               
R/W Clear                               
Stage 3 Final Plans                               
Final Tracings                               
Railroad Coordination                               
Ready for Contracts                               
Letting 11/11/2020                         
Contract Award                               

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

☒ Yes 
☐ No 
☐ Not Applicable  

 
 
Other Comments: Waiting for FY2018 funds.  Consultant selection for PE to begin 07/01/2018.  
  
 
 
 
 
 

Final Audit                               
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401      
404      
DNR      
Rule5      
FAA      
Flood Protection      

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Fourth Quarter 
 
Project Name and DES#: Signal Timing Project 1592270 
 
ERC Name and Phone#: Neil Kopper, 812.349.3423 
 
Local Public Agency: City of Bloomington       
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $225,000       $202,500 $22,500 

b. right of way                         

   TOTAL (PE & RW, lines a+b) $225,000       $202,500   $22,500 

c. railroad     
d. construction (including inflation)*                         

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering                         

g. contingency                         

   TOTAL (all construction, lines c-f)                         

Total All Phases $225,000       $202,500   $22,500 

Federal Fund %    90% 
Local Funding %         

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 12/15/2015 12/18/15 7/1/17             
Final Environmental 
Document Approval 

                              

Authorize Funds for PE                               
Start Plan Development                               
Prelim. Field Check                               
Hearing Certification                               
R/W Clear                               
Stage 3 Final Plans                               
Final Tracings                               
Railroad Coordination                               
Ready for Contracts                               
Letting                               
Contract Award                               

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

☐ Yes 
☐ No 
☒ Not Applicable  

 
 
Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments 
since the initial project description submittal or since the last quarterly tracking meeting as well as any 
new details on project implementation and the preferred design solutions as they pertain to fulfilling the 
project parameters detailed by the project description.)  
  
Turning movement counts and machine tube counts were conducted the week of April 4, 2016. The 
existing Synchro models have been completed with the existing timings and traffic data. The before 
analysis and proposed timing development is currently underway. Upon completion of the proposed 
timings they will be submitted to the City for review and comment and a meeting will be scheduled prior to 
final timing development and database creation. 
 
INDOT approved a Programmatic Categorical Exclusion, Level 1 (PCE) on Wednesday, June 22, 2016 
for this project and required no additional documentation past our email request. 
 
Implementation is anticipated to occur after Labor Day and the return to school by both Indiana University 
and Morgan County Schools, starting approximately September 12, 2016. 
 
 
 
 
 

Final Audit                               
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 N     
404 N     
DNR N     
Rule5 N     
FAA N     
Flood Protection N     

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

FY 2016 Fourth Quarter 
 
Project Name and DES#: Pedestrian Safety and Accessibility at Signalized Intersections, 1600426 
 
ERC Name and Phone#: Neil Kopper, 812-349-3593 
 
Local Public Agency: City of Bloomington       
 

    
 

PROJECT COST PREVIOUS 
TOTALS 

NEW 
TOTALS 

FEDERAL/LOCAL SPLIT OF NEW TOTALS 
APPROVED FEDERAL LOCAL MATCH 

a. preliminary engineering $95,000 $94,900       $94,900 

b. right of way $75,000             $75,000 

   TOTAL (PE & RW, lines a+b) $170,000 $169,900       $169,900 

c. railroad     
d. construction (including inflation)* $480,000       $432,000 $48,000 

   Inflation rate used:       ------------- ------------- ------------- ------------- 

e. credits (if applicable)                         

f. construction engineering $83,500       $75,150 $8,350 

g. contingency                         

   TOTAL (all construction, lines c-f) $563,500       $507,150 $56,350 

Total All Phases $733,500 $733,400 $507,150 $226,250 

Federal Fund %    69% 
Local Funding %   31% 

Schedule 
 Estimated Start  

Date or Scheduled 
Start Date 

Start Date or 
Scheduled Start  
Date Status 

Estimated  
Completion or 
Scheduled 
Completion Date 

Estimated  
Completion or 
Scheduled 
Completion Status 

Proposed Change  
to Completion  
Date 

Project Authorized 4/4/2016 Complete 4/4/2016 Complete       
Final Environmental 
Document Approval 

12/5/2016 Not Started 12/30/2016 Not Started       

Authorize Funds for PE 5/25/2016 Complete 5/25/2016 Complete       
Start Plan Development 5/26/2016 Complete 5/26/2016 Complete       
Prelim. Field Check 2/15/2017 Not Started 2/15/2017 Not Started       
Hearing Certification N/A N/A N/A N/A       
R/W Clear 1/4/2017 Not Started 12/15/2017 Not Started       
Stage 3 Final Plans 6/30/2017 Not Started 7/30/2017 Not Started       
Final Tracings 11/15/2017 Not Started 11/15/2017 Not Started       
Railroad Coordination N/A N/A N/A N/A       
Ready for Contracts 12/27/2017 Not Started 12/27/2017 Not Started       
Letting 3/7/2018 Not Started 3/7/2018 Not Started       
Contract Award 5/1/2018 Not Started 5/1/2018 Not Started       

mailto:dragovia@bloomington.in.gov


BMCMPO QUARTERLY PROJECT UPDATE FORM 
 

Please fill out all forms completely and return to Anna Dragovich at dragovia@bloomington.in.gov or call 
812.349.3423 with questions or additional information. 

 

 

 
 
Is this project compliant with the MPO Complete Streets Policy?  
 

☐ Yes 
☐ No 
☒ Not Applicable  

 
 
Other Comments: (ie: an update which summarizes any issues identified, significant accomplishments 
since the initial project description submittal or since the last quarterly tracking meeting as well as any 
new details on project implementation and the preferred design solutions as they pertain to fulfilling the 
project parameters detailed by the project description.)  
  
 
The City is given NTP for preliminary engineering with AECOM on 5/26/2016. 
Field investigations and data gathering are underway.   
 
 
 

Final Audit                               
Permits 

Permit Type Permits  
Required? (Y/N) 

Estimated 
Completion Date 

Date  
Applied 

Date  
Approved 

Date  
Expires 

401 N     
404 N     
DNR N     
Rule5 Y 10/15/2017    
FAA N     
Flood Protection N     

mailto:dragovia@bloomington.in.gov


 

_____________________________________________________________________________ 

MEMORANDUM 
____________________________________________________________________________ 
To: MPO Technical and Citizens advisory Committees 

From: Joshua Desmond, AICP 
 Director 

Date: August 18, 2016 

Re: Transportation Improvement Program (TIP) Amendments 
              
The City of Bloomington and Monroe County have requested amendments to the FY 2016-2019 TIP. The 
requests would add one new project to the TIP, remove two projects from the TIP, and modify four projects that 
are currently in the TIP. A description of the proposed changes is provided below. 
 
Financial Status Summary 
Federal regulations require that a TIP be “fiscally constrained”, meaning that planned expenditures must not 
exceed expected revenues for the time period. Each fiscal year, the MPO uses funding allocation figures 
provided by the State that are based on the latest budget information from Congress. These figures can fluctuate 
from time to time and the MPO must be sure to maintain a TIP that still functions within the limits of the 
funding available. 
 
Late in FY 2016, the MPO received updated funding figures for the annual allocations of STP, HSIP, and TAP 
funds. The STP and TAP funds increased while HSIP funds decreased. The list below highlights the changes in 
the annual allocations between what the FY 2016-2019 TIP contemplated and what the new figures are for FY 
2017 and beyond. 
 
  Original  Revised  Difference 
STP  $2,583,642  $2,750,133  $166,491 
HSIP  $507,304  $470,684  ($36,620) 
TAP  $154,049  $155,801  $1,752 
 
The TIP amendments proposed will ensure that projects relying on the funding sources that decreased are made 
whole and that any remaining “new” funding is assigned to a project that can spend it during Fiscal Year 2017. 
Similar changes will need to be made for Fiscal Years 2018 and 2019, but those will be dealt with in the context 
of developing the new Fiscal Years 2018-2021 TIP later this Fall. 
 
City of Bloomington 
The City of Bloomington is requesting six TIP amendments as outlined below. 
 
Allen & Walnut RRFB (#1500378) 
The City wishes to remove this project from the TIP. It was scheduled to utilize federal funding for construction 
in FY 2017. The City has learned that this project will require additional environmental review beyond what was 
originally anticipated, pushing the project schedule back enough to prevent it from using the FY 2017 funds. 
The City intends to complete the project with local funds. Funds released from this project will be utilized to 
fund other TIP amendments. 
 
 
 



4th & Rogers Pedestrian Safety Improvements (#1500379) 
The City wishes to remove this project from the TIP. It was scheduled to utilize federal funding for construction 
in FY 2017. The City has learned that this project will require additional environmental review beyond what was 
originally anticipated, pushing the project schedule back enough to prevent it from using the FY 2017 funds. 
The City intends to complete the project with local funds. Funds released from this project will be utilized to 
fund other TIP amendments. 
 
Winslow Multiuse Path (#1500383) 
The City wishes to revise the description of this project to change the termini of the proposed path. Rather than 
running from Walnut Street to Highland Avenue, the path will now run from Henderson Street to Highland 
Avenue. This change is being made to accommodate a locally funded project that the City is currently advancing 
to build a path from Walnut to Henderson, and then north on Henderson for approximately 650 feet. No changes 
in funding allocations are requested for this project. 
 
Henderson Multiuse Path (#1500384) 
The City wishes to revise the description of this project to change the termini of the proposed path. Rather than 
running from Winslow Road to Hillside Drive, the path will now run from approximately 650 feet north of 
Winslow Road to Hillside Drive. This change is being made to accommodate a locally funded project that the 
City is currently advancing to build a path from Walnut to Henderson, and then north on Henderson for 
approximately 650 feet. The City further wishes to revise the TAP allocation for the project to reflect the new 
funding amount available for FY 2017 and to remove the STP PYB funding that was assigned to the project. 
  
 Existing Project: 

  
 

Proposed Amendment (updated numbers highlighted): 

   
 
3rd & Woodscrest Signal Upgrade (#1500381) 
The City wishes to move the RW phase of this project to FY 2017, insert a locally funded CE phase in FY 2017, 
and increase the CN phase funding for this project in FY 2017. This additional federal funding comes as a result 
of the changes to the City projects as previously described as well as the revised annual allocations. The net 
increase in federal funds for this project is $100,679. 
 
 Existing Project: 

 

Project 
Phase Fiscal Year Federal 

Source
Federal 
Funding

Local 
Match Total

STP  PYB 5,951$                   1,488$          7,439$           
TAP 154,049$              38,512$       192,561$       

Totals 160,000$              40,000$       200,000$       

2017PE

Project 
Phase Fiscal Year Federal 

Source
Federal 
Funding

Local 
Match Total

STP  PYB -$                       -$              -$                
TAP 155,801$              44,199$       200,000$       

Totals 155,801$              44,199$       200,000$       

PE 2017

Project 
Phase Fiscal Year Federal 

Source
Federal 
Funding

Local 
Match Total

PE 2016 n/a  $                     -  $     31,500  $      31,500 
RW 2016 n/a  $                     -  $     15,000  $      15,000 
CN 2017 STP  PYB 215,000$              53,750$       268,750$       

Totals 215,000$              100,250$     315,250$       



 
Proposed Amendment (updated numbers highlighted): 

  
 
2nd/Bloomfield Multimodal Safety Improvements (#TBD) 
The City wishes to add the 2nd/Bloomfield Multimodal Safety Improvements project to the TIP. The project will 
improve the signalized intersections at S. Landmark Ave and at S. Patterson Dr. to include pedestrian signal 
indications and buttons, crosswalks, accessible curb ramps, at least one signal head per travel lane, signal head 
back plates and other geometric improvements. The project will also include the construction of a multi-use path 
along the north side of 2nd St. between S. Adams St. and S. Patterson Dr., closing the final gap in that path. 
 

 
 
This project was reviewed and recommended for approval by the TAC and CAC at the June 22, 2016, meetings. 
However, since that time, the City has revised its funding request for the project based on newly available funds 
and reductions in other previously available funds. The original request and the revised request are both shown 
below. The net increase in federal funding with the revised request is $68,511. 
 
 
 
 
 
 
 
 

Project 
Phase Fiscal Year Federal 

Source
Federal 
Funding

Local 
Match Total

PE 2016 n/a  $                     -  $     54,124  $      54,124 
RW 2017 n/a  $                     -  $     60,000  $      60,000 
CE 2017 n/a  $                     -  $     60,000  $      60,000 
CN STP  PYB 215,000$           53,750$      268,750$      

STP 100,679$           25,170$      125,849$      

Totals 315,679$           253,044$    568,723$      

2017



Original Request: 
 

 
 

Revised Request: 

  
 
Monroe County 
Monroe County is requesting one TIP amendment as outlined below. 
 
Fullerton Pike (#0801059) 
Monroe County wishes to increase CN phase funding in FY 2017. This additional federal funding comes as a 
result of the changes to the City projects as previously described as well as the revised annual allocations. The 
net increase in federal funds for this project is $65,812. 
 

Existing Project: 

 
 

Proposed Amendment (updated numbers highlighted): 

  
 
 
 
 

Project 
Phase Fiscal Year Federal 

Source
Federal 
Funding

Local 
Match Total

PE 2017 Local -$                       170,000$     170,000$       
RW 2018 Local -$                       80,000$       80,000$         

TAP PYB 198,173$              133,827$     332,000$       
HSIP 507,304$              143,696$     651,000$       

Totals 705,477$              527,523$     1,233,000$   

CN 2019

Project 
Phase Fiscal Year Federal 

Source
Federal 
Funding

Local 
Match Total

HSIP 46,964$                5,218$          52,182$         
STP PYB 57,367$                14,342$       71,709$         

Local -$                       81,109$       81,109$         
RW 2018 Local -$                       80,000$       80,000$         

HSIP 470,684$              52,298$       522,982$       
TAP PYB 198,973$              49,743$       248,716$       

Local -$                       68,302$       68,302$         
CE 2019 Local -$                       143,000$     143,000$       

Totals 773,988$              494,012$     1,268,000$   

2017PE

CN 2019

Project 
Phase

Fiscal 
Year

Federal 
Source

Federal 
Funding

Local 
Match Total

STP 2,562,050$ 640,513$     3,202,563$ 
STP PYB 704,579$     176,145$     880,724$     

Totals 3,266,629$ 816,657$     4,083,286$ 

CN 2017

Project 
Phase

Fiscal 
Year

Federal 
Source

Federal 
Funding

Local 
Match Total

STP 2,627,862$ 656,966$     3,284,828$ 
STP PYB 704,579$     176,145$     880,724$     

Totals 3,332,441$ 833,110$     4,165,551$ 

CN 2017



Requested Action 
Make a recommendation to the Policy Committee on the above amendments. 
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4.  Project Information (continued) 
 

e. Please identify the primary transportation need you feel this project will satisfy. 
 

 
f. Support for the Project (ie: Local plans, LRTP, TDP, etc.):   

 
 

g. Allied Projects (other projects related to this one):   
 
h. Does the project have an Intelligent Transportation Systems component?   Yes             No  

If so, is the project included in the MPO’s ITS architecture?           Yes             No  
 

i. What is the anticipated construction letting date for the project? ____________________ 
 
 

5. Financial Plan:   
 
Identify ALL anticipated project costs for all phases, including total anticipated project costs beyond the four years 
to be programmed in the TIP, as well as construction engineering costs. 
 
Note:  FY 2016 starts 7/1/15 and ends 6/30/16 
 

Phase Funding 
Source FY 2016 FY 2017 FY 2018 FY 2019 Outlying 

Years 

PE 
 

      $       $       $       $       $       
      $       $       $       $       $       
      $       $       $       $       $       

RW 
      $       $       $       $       $       
      $       $       $       $       $       
      $       $       $       $       $       

CE 
      $       $       $       $       $       
      $       $       $       $       $       
      $       $       $       $       $       

CN 
      $       $       $       $       $       
      $       $       $       $       $       
      $       $       $       $       $       

 Totals: $       $       $       $       $       

 

Construction Engineering/Inspection:   

a. Does the above project financial plan include an acceptable percentage of construction costs set aside for 
construction engineering or inspections?   Yes        No       N/A  

Year of Implementation Cost:   

a. Has a four percent (4%) inflation factor been applied to all future costs?     Yes     No   
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6. Is this project seeking Complete Streets Policy : 

   Compliance   

   Exemption 

   Not Applicable 

 

7. Complete Streets Policy Information – Attach to this application form the following information as required 
by the Complete Streets Policy. If any fields are unknown at the time of application, the applicant may indicate that 
“specific information has not yet been determined.”  

1) Detailed Scope of Work – Provide relevant details about the project that would be sufficient to use when 
seeking consulting services (detailed project description, vehicular elements, non-vehicular elements, new 
construction/reconstruction). 

2) Performance Standards – List specific performance standards for multimodal transportation, including, 
but not limited to transit, pedestrian, bicycle, and automobile users, ADA and Universal Design, 
environmental, utilities, land use, right of way, historic preservation, maintenance of services plan, and any 
other pertinent design component in relation to current conditions, during implementation/construction, and 
upon project completion. 

3) Measurable Outcomes – Identify measurable outcomes the project is seeking to attain (e.g. safety, 
congestion and/or access management, level-of-service, capacity expansion, utility services, etc.). 

4) Project Timeline – Identify anticipated timelines for consultant selection, public participation, design, 
right-of-way acquisition, construction period, and completion date.  

5) Key Milestones – identify key milestones (approvals, permits, agreements, design status, etc.). 

6) Project Cost – Identify any anticipated cost limitations, additional funding sources, project timing, and 
other important cost considerations not included in the table above. 

7) Public Participation Process – Describe the public participation process (types of outreach, number and 
type of meetings, etc.), and the benchmark goals for the project (participation rates, levels of outreach, 
levels of accountability and corresponding response methods to input received, etc.). 

8) Stakeholder List – Identify the key parties/agencies/stakeholders/interest groups anticipated to be engaged 
during project development and their respective purpose and roll for being on the list. 

 



Submit by EmailPrint Form

Highway Safety Improvement Program 

Low Cost Systemic LPA Project Eligibility Request

Local Public Agency City of Bloomington

Official Signatory John Hamilton

Office Title Mayor

Date Jan 27, 2016

Project Contact Neil Kopper

Telephone 812-349-3593 Email koppern@bloomington.in.gov

PROJECT

Des No. of existing project

Road Name West 2nd Street/West Bloomfield Road

Improvement Type 5 Install pedestrian push button and countdown heads on a traffic signal

Include start and end points of 

corridor or number of locations in 

area. (attach project map)   

list all that apply: 

 County 

 Township 

 City/Town

West 2nd Street/West Bloomfield Road at South Patterson Drive 

and at South Landmark Avenue (map attached). This project is 

located in: 

County = Monroe County 

Townships = Perry 

City = City of Bloomington 

Submited by BMCMPO

Request New Project

SPONSOR

Construction 556,000

SCHEDULE AND FUNDING

P/E 115,000

Land Acquisition 20,000

Total 786,000

Est. Start Date 1/1/2017

Est. Start Date 1/1/2018

Est. Start Date 1/1/2019

Construction Eng. 95,000

Existing project funding type No existing project

LOCATION DESCRIPTION

If installing signs at formerly unsigned locations? (Select if yes)

If LPA is to contribute more than 10% match

Sign Inventory

SIGN UPGRADE PROJECT QUESTION 

If improvement selected above is a sign retroreflectivity upgrade project, also indicate the following:

Local Contribution Amount 278,696

For requests after August 1, 2013



The proposed project on West Bloomfield Road and West 2nd Street at South Landmark Avenue and at South 

Patterson Drive (see attached map) will improve safety and accessibility for pedestrian, bicycle, and motor 

vehicle traffic by: 

• Providing marked crosswalks, accessible ramps, signal heads, and push buttons for pedestrians at these 

intersections which both serve a multi-use path, Bloomington Transit bus stops, and nearby commercial and 

residential land uses 

• Improving these signalized intersections to reflect current standards (back plates, number of signal heads, 

flashing yellow arrow signals, appropriate corner radii, etc.)  

• Addressing a top 20 crash location in the MPO boundary 

 

The components of this HSIP application are part of a larger project vision which also proposes constructing a 

short gap in the existing multi-use path using TAP funding.

PROJECT INTENT (required) 

Provide a short description of the safety improvements to be achieved. Attach a map or aerial photos 

depicting the proposed project limits.

Crashes involving people walking or bicycling are more likely to result in a fatality or incapacitating injury than 

crashes involving only people in motor vehicles. These fatal and incapacitating injury crashes are also much 

more likely to occur at street intersections or along street segments without appropriate pedestrian and 

bicycle facilities. At the two signalized intersections included in this project’s scope, people walking or 

bicycling along the trail on the north side of the street do not have a signal head to indicate when they should 

cross the street and the presence of exclusive left turn phases at these intersections increases the difficulty of 

determining an appropriate crossing opportunity. 

 

This project targets an area with significant opportunities to improve safety and applies numerous proven 

countermeasures. These countermeasures include multiple HSIP eligible low-cost, systematic improvements 

such as: 

• Install pedestrian push button and countdown heads at traffic signals. 

• Install new pedestrian crosswalk signs, flashing beacons, special pavement markings and refuge areas. 

• Upgrade traffic signals to a minimum of one signal head per travel lane. 

• Install black backing plates on all signal heads at a traffic signal. 

 

The intersection of West 2nd Street and South Patterson Drive is ranked 19th on the BMCMPO’s most recent 

Crash Report for the top fifty crash locations based on crash severity. New trail construction already in 

progress in the area (as indicated in the attached map) is expected to increase the number of people using 

these pedestrian and bicycle facilities and further highlight the benefits of improvements. 

 

Documented crash reduction factors indicate that implementation of pedestrian signal heads with 

countdown timers could result in a 25% reduction of pedestrian crashes that result in injury or fatality and 

installation of signal backplates could result in a 50% decrease in right-angle crashes. These crash reduction 

factors represent only a portion of the expected benefits from this project. 

Special Rule Narrative (attach additional pages if needed) 

Provide a detailed narrative to explain that the location experiences a higher than normal frequency, rate, 

and/or risk of fatal and incapacitating injury events (severe crashes); and how the proposed project will 

reduce severe crashes.
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FY 2016-2019 Transportation Alternatives Program Application 
Please complete all pertinent fields and return an electronic copy to MPO staff at mpo@bloomington.in.gov. 

LOCAL PUBLIC AGENCY INFORMATION (check one & fill in all fields): 

  Monroe County   City of Bloomington   MCCSC    

  RBBCSC    Town of Ellettsville 

Primary Project Contact:  Neil Kopper, PE     Phone: 812-349-3593    

Address:  401 N Morton St     Fax:            

  Bloomington, IN 47404     Email: koppern@bloomington.in.gov  

PROJECT INFORMATION  (fill in all applicable fields): 

Project Name:  2nd/Bloomfield Multimodal Safety Improvements  DES Number:  # TBD   

Project Location:  West 2nd Street/West Bloomfield Road from South Patterson Drive to South Adams Street 

Brief Project Description:  Construct the gap in the existing multi-use path along the north side of this corridor 
between S Adams St and S Patterson Dr.  

Allied Projects (other projects related to this one):  The path in this TAP application is a part of a larger project 
vision which also includes an HSIP application to construct intersection improvements at S Landmark Ave and S 
Patterson Dr. The path in this application is also closely related to the West Bloomfield Road Sidepath and Signal 
Improvements Project (this project constructs a multi-use path along the north side of the street from Basswood 
Drive to Ransom Ln) and the I-69 W Bloomfield Rd Overpass (this project constructs a multi-use path along the 
north side of the street from Basswood Drive to Liberty Drive). 

Project Cost: 

Identify ALL anticipated project costs for all phases, including total anticipated project costs beyond the four years 
to be programmed in the TIP, as well as construction engineering costs. 
 
Note:  FY 2016 starts 7/1/15 and ends 6/30/16 
 

Phase Funding 
Source FY 2016 FY 2017 FY 2018 FY 2019 Outlying 

Years 

PE 
 

Local $       $ 55,000 $       $       $       
      $       $       $       $       $       
      $       $       $       $       $       

RW 
Local $       $       $ 60,000 $       $       
      $       $       $       $       $       
      $       $       $       $       $       

CE 
Local $       $       $       $48,000  $       

       $       $       $       $       $       
       $       $       $       $       $       

CN 
Local $       $       $       $ 85,827 $       
TAP $       $       $       $198,173  $       

      $       $       $       $      $       
 Totals: $       $ 55,000 $ 60,000 $ 332,000 $       



Bloomington/Monroe County Metropolitan Planning Organization 
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Construction Engineering/Inspection:  Does the project include an acceptable percentage of construction costs 
set aside for construction engineering or inspections?   Yes     No    Not Applicable  

Year of Implementation Cost:  Has a four percent (4%) inflation factor been applied to all future costs?   
       Yes     No   

 

Detailed Project Description (not to exceed 250 words) – identify the project scope, overview, objective, and any 
other relevant project details. 
 
The attached map indicates the portion of this corridor where a trail on the north side of the street is existing, under 
construction, or will be under construction shortly. This project would construct the gap in the trail between Adams 
Street and Patterson Drive. 
 
This trail segment has not been previously constructed due to significant grade issues along the north side of the 
street. However, by coordinating this trail construction with the proposed HSIP project for intersection 
improvements in this area, City staff anticipate avoiding the majority of these grade complications. The HSIP 
project will reduce the wide pavement of the Patterson Drive intersection and shift the travel lanes to the south in 
order to allow the trail to be built on the north side with minimized need for additional retaining walls. Any attempt 
to construct this trail without also improving the intersection is expected to result in a less ideal design with 
significantly higher costs. 

 

Primary Purpose (Select one):   Please select which description best fits your project.  All eligible project types 
are considered equally during evaluation. 

□ Construction of Bike/Ped Facilities 
□ Safe Routes to School 
□ Multi-use trail project 

Project Elements (All that apply): 

□ Sidewalks 
□ On-street or off-street bicycle infrastructure 
□ Pedestrian and bicycle signals 
□ Maintenance or construction of recreational trail or trailhead facilities 
□ Traffic calming techniques  
□ Lighting and other infrastructure that improves bicycle and pedestrian safety 
□ Infrastructure projects that will provide safe routes for non-drivers, including children, older adults, 

and individuals with disabilities to access daily needs 
□ Safe Routes to School programming (Education, Encouragement, Enforcement, Evaluation) 

 

X 

X 
X 

X 
X 
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Community Support (20 points maximum)         

 
a. Is the project supported by local planning documents?  (10 points maximum)           

Please list each planning document that supports the project and describe how it provides support..  
 

Yes, bicycle and pedestrian facilities along 2nd/Bloomfield from SR 37 to Walnut are specifically noted as “areas of 
special concern” in the BMCMPO 2035 Long Range Transportation Plan. Bicycle and pedestrian facilities on this 
corridor are also specified in the Bicycle and Pedestrian Transportation & Greenways System Plan. This project 
also supports the City’s ADA Transition Plan. 
 

b. Has the project received letters of support from community organizations?  (5 points maximum)         
Please include a copy of each letter.   

 

No, the project has not yet solicited any letters of support. 
 

c. Has the project been presented at public meetings?  (5 points maximum)                          

Please list the name, date, and location of each meeting.   

The first public discussion of this project is scheduled for the February 8th, 2016 meeting of the Bicycle and 
Pedestrian Safety Commission which takes place at City Hall. 

 

 

 

Safety (25 points maximum) 
 

a. Does the project location occur on any of the following lists in the MPO’s crash reports from the 
previous 3 years?   (10 points maximum)                                                                                                                                                   
Please check each list on which the project location appears and indicate which year’s crash report the 
list is in. 

                  

□ ‘Top Locations by Crash Total’  (Year(s):  _2014___________________ )   
                       

□ ‘Top Locations by Crash Rate’  (Year(s):  _2014 ___________________ )   
                  

□ ‘Top Locations by Crash Severity’  (Year(s):  _2014 ___________________ )   
   

□ ‘Eligible HSIP Locations’  (Year(s):  _2014, 2013 ___________________ )   
    

□ ‘Top Bicycle and Pedestrian Crash Locations’  (Year(s):  ____________________ )             

b. How many total crashes occurred within ¼ mile of the proposed project in the previous 3 years?          
(5 points maximum)    103 crashes 

 

c. How many fatal or incapacitating injury crashes occurred within ¼ mile of the proposed project in the 
previous 3 years?  (5 points maximum)  9 crashes     
              

X 

X 

X 

X 
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d. Does the proposed project improve safety for multiple user groups?  (5 points maximum)                                  
Please check all that apply.                       
        

□ Pedestrians              

□ Bicyclists        

□ Motorists   

□ Transit users   

□ Disabled persons 

Utility (25 points maximum) 
 

a. Does the project connect to destinations such as parks, schools, libraries, retail centers, or employment 
centers?  (10 points maximum)                                                    
Please check all that apply.    

                   

□ Public Park          

□ School     

□ Library   

□ Employment  

□ Retail   

b. Does the proposed project connect to existing bicycling and walking networks? (5 points maximum)                                          
Please check all that apply.                            
  

□ Multi-use Trail           

□ On-street bikeway      

□ Sidepath  

□ Sidewalk  

□ Signed bike route        

c. How many transit routes and transit stops are located within the proposed project, or are located within 
¼ mile of the proposed project?  (5 points maximum)   

1 transit route (Route 4, Bloomfield Rd/Heatherwood) provides service and has 9 stops within ¼ mile of the 
project. 

 

d. Does the project enhance bicycle and pedestrian access for traditionally underserved populations, as 
identified in the MPO's Long Range Transportation Plan? (5 points maximum) 

The project is not located within a low-income district as defined by the Long Range Transportation Plan, but it 
does facilitate bicycle and pedestrian access to a low-income district. In general, the western side of Bloomington is 
underserved in terms of infrastructure and this project would enhance access to and from that area.  
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X 
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2nd/Bloomfield Multimodal Safety Improvements Project - Conceptual Cost Estimate

Multi-Use Path

Phase Funding Source FY17 FY18 FY19

PE local $55,000 -- --

RW local -- $60,000 --

local -- -- $48,000

TAP -- -- --

local -- -- $85,827

TAP -- -- $198,173

Totals $55,000 $60,000 $332,000

Intersection Improvements

Phase Funding Source FY17 FY18 FY19

PE local $115,000 -- --

RW local $20,000 --

local -- -- $35,000

HSIP -- -- $60,000

local -- -- $108,696

HSIP -- -- $447,304

Totals $115,000 $20,000 $651,000

Combined Project (Path + Intersections)

Phase Funding Source FY17 FY18 FY19

PE local $170,000 -- --

RW local -- $80,000 --

local -- -- $83,000

HSIP -- -- $60,000

local -- -- $194,523

HSIP -- -- $447,304

TAP -- -- $198,173

Totals $170,000 $80,000 $983,000

CN

CE

CN

CE

CN

CE









 

_____________________________________________________________________________ 

MEMORANDUM 
____________________________________________________________________________ 
To: MPO Technical and Citizens Advisory Committees 

From: Joshua Desmond, AICP 
 Director 

Date: August 24, 2016 

Re: City of Bloomington Comprehensive Master Plan 
              
The City of Bloomington is in the process of updating its 2002 Growth Policies Plan (GPP). The City has 
recently released a draft of the new Comprehensive Master Plan (CMP) for public review and comment. 
Planning & Transportation Department staff are now presenting the draft CMP to various boards and 
commissions as well as the public via a series of Town Hall meetings. The draft CMP can be accessed here: 
 

http://bloomington.in.gov/cmp 
 
Please feel free to examine the document and provide any questions, comments, or concerns to MPO staff. Staff 
will compile those comments and make sure that they are provided to the City staff that are developing the 
document. Please also encourage others from your respective organizations to do the same. The document is a 
work in progress and all suggestions are welcome. 
 
There will be one more Town Hall meeting for the public to attend. It will occur on Thursday, September 15, at 
6:00 PM in Room 1B of the Monroe County Public Library. Comment will be received until the end of 
September. Staff will develop a revised draft based on community input with the goal of presenting a document 
for Plan Commission approval later in the Fall. 

http://bloomington.in.gov/cmp
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