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TECHNICAL ADVISORY COMMITTEE  
August 24, 2011 

10:00 – 11:30 a.m. 
McCloskey Room (#135) 

 
I.  Call to Order 
 
II. Approval of Minutes: 

A. May 25, 2011 
 

III. Communications from the Chair 
 

IV. Reports from Officers and/or Committees 
A.  Updates on BMCMPO funded projects 

 B.  Citizens Advisory Committee 
 C.  ADA Transition Plans 

 
V. Reports from the MPO Staff 
 A.  FY2011 4th Quarter Progress Report 
 B.  LRTP Task Force 
 
VI. Old Business 
    
VII. New Business – Recommendation Requested on all New Business* 

A. 2012 Meeting Schedule 
B. FY 2010-2013 Transportation Improvement Program Amendments 

a. Fullerton Pike/Gordon Pike/Rhorer Road (Monroe County) 
b. Karst Farm Greenway Phase I (Monroe County) 
c. Karst Farm Greenway Phase IIa (Monroe County) 
d. Mt. Tabor Road Bridge #33 (Monroe County) 
e. 17th St. and Arlington Rd. Roundabout (City of Bloomington) 
f. Sare Road and Rogers Road Roundabout (City of Bloomington) 
g. Tapp Road and Rockport Road Roundabout (City of Bloomington) 
h. Upgrade Signs Zone 1 (City of Bloomington) 
i. Upgrade Signs Zone 5-8 (City of Bloomington) 
j. Fare Collection Equipment (Bloomington Transit) 
k. Financial Management Software (Bloomington Transit) 
l. Maintenance Equipment Rehab (Bloomington Transit) 
m. Next Bus Customer Info System (Bloomington Transit) 
n. Security Equipment (Bloomington Transit) 
o. Bus Replacement (IU Campus Transit) 
p. Passenger Amenities (IU Campus Transit) 
q. State Road 45 and Liberty Drive/Hickory Leaf Drive Intersection (INDOT) 
r. State Road 46 and Smith Road (INDOT) 
s. I-69 Section 4 (INDOT) 

C. FY2012-2015 Transportation Improvement Program Amendments 
a. Upgrade Signs (Monroe County) 
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b. Upgrade Signs Zones 5-8 (City of Bloomington) 
c. Heritage Trail Phase II (Town of Ellettsville) 
d. I-69 Section 4 (INDOT)   

 
VIII. Communications from Committee Members (non-agenda items) 

A.  Topic Suggestions for future agendas 
 

IX. Upcoming Meetings 
A. Policy Committee  – September 9, 2011 at 1:30 p.m. (Location TBD) 
B. Technical Advisory Committee – September 28, 2011 at 10:00 a.m. (McCloskey Room) 
C. Citizens Advisory Committee – September 28, 2011  at 6:30 p.m. (McCloskey Room) 
 

Adjournment 
 

*Public comment prior to vote (limited to five minutes per speaker) 
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Technical Advisory Committee Meeting Minutes 
May 25, 2011 McCloskey Conference Room 135, City Hall 

Technical Advisory Committee minutes are transcribed in a summarized outline manner.  Audio recordings are on file with 
the City of Bloomington Planning Department.  
 
Attendance 
Technical Advisory Committee: Michelle Allen (FHWA), Robin Bolte (INDOT), John Carter 
(MCCSC), John Collisson (County Highway), Jason Eakin (County Planning), Jane Fleig (City 
Utilities), Connie Griffin (Town of Ellettsville), Russell Goodman (City GIS), Lew May (Bloomington 
Transit), Doug Norton (Rural Transit), Barbara Phipps (County Auditor), Adrian Reid (City 
Engineering), Andrea Roberts (City Public Works), Mike Trexler (City Controller), Steve Walls 
(INDOT), and Dave Williams (City Parks).  

Others: Alisa Wood (City Controller’s office) 

MPO Staff: Vince Caristo, Josh Desmond, Raymond Hess, Scott Robinson and Jane Weiser. 
  
I. Call to Order—Mr. Reid called the meeting to order. 
 
II. Approval of Minutes: 

A. April 27, 2011—Ms. Fleig moved approval. Ms. Roberts seconded. The minutes were 
approved by unanimous voice vote.  

 
III. Communications from the Chair—Mr. Reid attended the International Roundabout 

Conference put on by the Transportation Research Board. Roundabouts are widely gaining 
acceptance around the U.S.   

  
IV. Reports from Officers and/or Committees 

A.  Updates on BMCMPO funded projects—Mr. Williams reported that they are landscaping 
on the B-Line for an end date in late August or early September. Mr. Carter said the Batchelor 
project will start after school is out. Mr. Reid said the 4th St. signals project has begun 
construction. There is a public meeting for the Sare/Rogers roundabout on June 9th at 5:30 p.m. 
in Council Chambers. Rights-of-way have all been acquired. The design has been approved by 
INDOT. The Henderson/Atwater signals and intersection project has begun.   
 
B.  Citizens Advisory Committee—Mr. Hess reported that the CAC wants to discuss the 
17th/Arlington roundabout.  They want to review their public comment procedure.  They are 
concerned about “approving” projects without much detail. Staff does not want MPO 
committees to become design review boards.  They have found that transit projects don’t fit 
well into their scoring matrix.  
 
C.  ADA Transition Plans—Mr. Hess asked the various LPAs about progress on their ADA 
Transition Plans. Ms. Griffin from Ellettsville said she and a coworker have logged about 150 
hours on the project. They are working on a draft transition plan and a draft self-evaluation 
form. She has gone before Town Council and has publicly advertised that. She has let the 
Supervisors know that they will also take a role in the plan.  She has advertised for the 
development of a task force. She has attended training at IU.  Submitting status reports monthly 
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to the MPO has proven to be a good way to keep her on track. She wants to actually get people 
out to begin evaluations soon.  Mr. Reid reported that Barbara McKinney working on it for the 
City. She did the original plan. He asked if INDOT has to do this, as well.  Ms. Allen said 
INDOT is in the early stages of their plan which they intend to have finished by the end of the 
year. Mr. Collisson said that Monroe County is working on it but Toby is on vacation this week 
so they didn’t have details. Mr. Hess reminded the TAC that the LPAs all have money 
programmed for them for reimbursement.  Mr. Desmond reported that MPO Council will have 
MPO Director and staff training for ADA Transition Plans. We will pass that along to 
everybody. Ms. Allen said the FHWA will put on training programs around the state. 
 

V. Reports from the MPO Staff 
A.  Quarterly Project Tracking—Mr. Hess presented the tracking report. He thanked the 
LPAs for providing information regularly for the report. He has added a Project Contact for 
every project to assist people needing to find answers to specific questions. He is considering 
expanding the Project Description area.  He may add a link on the MPO website to this report. 
Mr. Williams asked if project reports are only necessary up to the point of letting the project. 
Mr. Hess agreed that was the case but asked for informal updates for public information until 
the project is completed. 
  
B.  Long Range Transportation Plan Task Force (LRTP)—Mr. Hess said that the Task 
Force met on Monday. Research has been done with peer communities across the country 
concerning how they developed their Long Range Plan, how they developed their travel 
demand models, etc. We have developed a peer community spread sheet. Mr. Reid said that 
they discussed surveys which he doesn’t particularly like. He would like to talk to stakeholders 
like the Chamber for input. Ms. Fleig noted that W. Lafayette wasn’t included in this table. Ms. 
Allen made sure that FHWA’s recommendations will be included. Mr. Hess said that the LRTP 
should be finished and adopted by the end of 2013. The City and the County will likely partner 
with the MPO to cover the cost of the update.  

 
Mr. Reid asked Ms. Allen if she had any idea what the ramifications of the Policy Committee’s 
decision not to include I-69 in the TIP. Ms. Allen said that it is an unusual situation. They are 
trying to figure out how this decision would move forward.  The BMCMPO was certified 
already by FHWA.  FHWA has a couple of points where they have an action to take.  The 
certification takes into account the 3 Cs (“continuous, cooperative, and comprehensive”).  The 
whole state is responsible for this cooperative planning process. Without the 3Cs things start to 
break down. That is what is happening. FHWA has another approval step when they review the 
STIP which includes the TIPs. That usually happens in July. When we did the Certification 
review, things were not the best, but the PC had adopted the project. We need to see how we 
can get the 3Cs process back again. They will let the State and the MPO know what actions we 
will take soon.  Mr. Reid spoke to INDOT’s director at the roundabout conference. He said the 
same sort of things.  Mr. Reid asked if KIPDA was still frozen.  Ms. Allen said it had been but 
they are not any more. They had “fiscal constraint” issues on a project. If we can’t figure the 
cooperation aspect there will be consequences. Ms. Allen said she met with the District 
yesterday and they looked at the Certification Review.  INDOT is looking at the MPO’s Crash 
Report and will get back to us on project prioritization.  They hope to start doing that on an 
annual basis. The agreement between the State and the MPO is about 30 years old. FHWA is 
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recommending looking at that.  Coming up with a more modern agreement might help people’s 
roles to get identified better. She went over a few more recommendations from the 
Certification. Including more environmental groups when you are planning a project was 
suggested.  They would like to see something about land use and growth management in the 
LRTP was also suggested. Putting in a map laying out bicycle and pedestrian needs would be 
helpful to INDOT.  Putting in multimodal livability measures and performance measures 
should be done.  How are you meeting the needs of the community? They would like to see the 
MPO and the State get together and work out some of our safety needs. The Transit 
commendation was included in the Certification. FHWA thinks the MPO is doing a good job 
on so many things.  There were no corrective actions.  

 
VI. Old Business  

  
VII. New Business 

  
VIII. Communications from Committee Members (non-agenda items) 

A.  Topic Suggestions for future agendas 
 

IX. Upcoming Meetings  
A. Policy Committee  – June 10, 2011 at 1:30 p.m. (McCloskey Room) 
B. Technical Advisory Committee – June 22, 2011 at 10:00 a.m. (McCloskey Room) 
C. Citizens Advisory Committee – June 22, 2011  at 6:30 p.m. (McCloskey Room) 

 
Adjournment 
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F.Y. 2011 Unified Planning Work Program 
Fourth Quarter Progress Report 
April 1, 2011 – June 30, 2011 
 
Executive Summary 

The Bloomington/Monroe County Metropolitan Planning Organization (BMCMPO) is charged with 
implementation of the Fiscal Year 2011-2012 Unified Planning Work Program (UPWP).  The UPWP 
describes all planning activities that are anticipated in the BMCMPO study area over two 
programming years and documents the work that will be performed with federal highway and transit 
planning funds.  This progress report is for the fourth quarter of the 2011 fiscal year and covers 
activities accomplished between April 1 and June 30, 2011. 

The Bloomington/Monroe County Metropolitan Planning Organization had several notable 
accomplishments this quarter.  Particularly, the BMCMPO adopted the FY 2012-2015 Transportation 
Improvement Program (Element #102).  The TIP, which outlines how federal transportation funds will 
be spent over the course of the next four fiscal years, was developed in consultation with INDOT, 
local public agencies (LPAs), and extensive opportunities for public input.   

During the fourth quarter, the BMCMPO also learned the Certification Review conducted by the 
Federal Highway Administration (FHWA), Federal Transit Administration (FTA), and the Indiana Dept. 
of Transportation (INDOT) resulted in no corrective actions (Element #101).  The findings and 
recommendations of the review were presented to the BMCMPO Committees in May and June. 

Another notable accomplishment was that the Bloomington urbanized area received an “Accessible 
Transportation Coalition Initiative” (ATCI) technical assistance grant from Easter Seals after a grant 
proposal was submitted by the BMCMPO, Bloomington Transit and the Southern Indiana Center for 
Independent Living (Element #202). ATCI is a one year systems change process which aims to 
motivate the community to improve the relationship between accessibility and transit. 

The BMCMPO also was involved in a great deal of bicycle related planning and safety initiatives 
(Element #302 and #303).  Over 300 adolescent and adult cyclists were educated on bicycle safety 
through numerous bicycle rodeos, learn-to-ride classes, and a bicycle commuter class.  The 
BMCMPO also facilitated presentations on bicycle planning and bicycle friendliness by the League of 
American Bicyclists, the Indiana Department of Health, and Bicycle Indiana.  Staff also organized the 
semiannual bike count in April with the assistance of numerous dedicated volunteers.   

The BMCMPO continued its commitment to a comprehensive, cooperative and continuous 
transportation planning and programming process (Element #101).  The BMCMPO facilitated 
communication between all levels of government, including local public agencies (LPAs), the Indiana 
Department of Transportation (INDOT), and the Federal Highway Administration (FHWA).  
Additionally, the BMCMPO engaged the community through various committees and through the 
dissemination of information.  BMCMPO staff coordinated meetings of the Policy Committee, the 
Technical Advisory Committee, and the Citizens Advisory Committee and regularly participated in 
meetings of the Bloomington Bicycle and Pedestrian Safety Committee, and various other 
committees that are concerned with transportation planning in the BMCMPO urbanized area.  
BMCMPO staff also performed core functions to ensure the continued operation of the BMCMPO.  
Such tasks include the preparation of quarterly billings for the third quarter of FY 2011. 

Contract service agencies of the BMCMPO provided invaluable services as well.  Bloomington’s 
Engineering Department conducted routine traffic counts, analyzed and recorded road pavement 
conditions, and conducted work on the City’s 3 year and 10 year pavement schedule (Element #203).  
Monroe County also input data and performed analysis for the infrastructure management plan 
(Element #203).  The Town of Ellettsville continued work on its American with Disabilities Act 
Transition Plan (Element #202) and conducted traffic counts (Element #203).  Bloomington Transit 
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and a consultant completed 97% of the Grimes Lane Facility Study (Element #301) and collected 
transit rider data (Element #303). 

F.Y. 2011 Unified Planning Work Program 
Fourth Quarter Progress Report 
April 1, 2011 – June 30, 2011 

Work Program Elements 

#101 – Transportation Planning Coordination 
This element includes activities associated with administering the BMCMPO Policy Committee, the 
BMCMPO Technical Advisory Committee, the Citizens Advisory Committee, and daily BMCMPO 
administrative activities with the Federal Highway Administration (FHWA) and the Indiana 
Department of Transportation (INDOT).  Additionally, the BMCMPO must develop and administer the 
Unified Planning Work Program (UPWP) which describes all planning activities and documents work 
that will be performed with federal planning monies and local matching funds over the course of the 
fiscal year.  The BMCMPO and its staff must also administer FHWA and Federal Transit 
Administration (FTA) planning grants associated with the FY 2011-2012 UPWP. BMCMPO staff 
participates in monthly meetings of the statewide Indiana MPO Council.  BMCMPO staff is also 
expected to attend regular trainings and conferences to develop staff expertise.  The BMCMPO will 
also foster dissemination of information through the upkeep of its website.  Lastly, the BMCMPO will 
ensure that the public participation process is followed and improved upon.   
During this quarter, the BMCMPO accomplished the following tasks: 
A.  Intergovernmental Coordination: 

• BMCMPO staff coordinated Policy Committee meetings (minutes, packets, staff support at 
meetings): 

o April 8, 2011 
o May 13, 2011 
o June 10, 2011 

• BMCMPO staff coordinated Technical Advisory Committees (TAC) meetings (minutes, 
packets, staff support at meetings): 

o April 27, 2011 
o May 25, 2011 

• BMCMPO staff coordinated Citizens Advisory Committees (CAC) meetings (minutes, 
packets, staff support at meetings): 

o April 27, 2011 
o May 25, 2011 
o June 22, 2011 

• The BMCMPO administered and managed BMCMPO staff. 
• BMCMPO staff fostered interagency coordination with FHWA, INDOT, and local project 

partners 
o Continued coordination with INDOT concerning State projects like SR45/46 and I-69 

(4/15/11, 4/21/11, 5/25/11) 
o Staff participated in a Statewide Transportation Improvement Program (STIP) hosted 

by INDOT in Seymour (4/6/11)  
o Staff participated in a contract review webinar hosted by INDOT (6/22/11) 

B.  Unified Planning Work Program: 
• The BMCMPO amended the UPWP to bring in new Planning Emphasis Areas from the 

FHWA and add funds for FY2012 (4/8/11). 
• The BMCPO received notification from the Federal Highway Administration and the Federal 

Transit Administration that no corrective actions were identified as part of the certification 
review conducted in January.  The findings were presented to the MPO Committees in May 
and June. 
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C.  Planning Grant Administration 
• BMCMPO staff tracked the BMCMPO’s fiscal activities: 

o Tracked expenditures and receipts for the 3rd and 4th quarters of F.Y. 2011   
o Produced FY 2011 3rd Quarter Billings. 

D. Indiana Metropolitan Planning Organization Council 
• BMCMPO staff attended Indiana MPO Council Meetings: 

o April 28, 2011 
o May 26, 2011 
o June 23, 2011 

E. Staff Training and Education 
• Staff attended a Local Initiatives Support Corporation webinar on complete streets (4/6/11) 
• Staff attended the American Planning Association’s National Planning Conference in Boston, 

MA (4/9/-12/11) 
• Staff attended a City of Bloomington professional management class (4/20/11)  
• Staff attended an American Institute of Certified Planner (AICP) webinar on renewable local 

energy (5/11/11) 
• Staff attended a National Association of City Transportation Officials webinar on bike facilities 

(5/25/11)  
• Staff attended an Association of Metropolitan Planning Organizations webinar on 

transportation bill reauthorization (5/26/11) 
• Staff attended a National Association of Regional Councils webinar on transportation 

reauthorization (6/6/11) 
• Staff attended a public health café webinar hosted by the Indiana Dept. of Health (6/14/11) 
• Staff attended an AICP webinar on planning law (6/29/11) 

F. Web Site Administration 
• BMCMPO staff managed web pages 

o Posted materials related to BMCMPO Committees (PC, TAC, CAC) meetings, 
agendas, and packets 

o Maintained the BMCMPO, Policy & Advisory Committees, transportation planning, 
Long Range Transportation Task Force, and bicycle & pedestrian planning 
webpages 

o Posted plans and documents on the BMCMPO’s webpage as well as the documents 
clearinghouse webpage 

G. Public Participation Process 
• The BMCMPO issued a 30 day written public comment period: 

o TIP amendment to add INDOT’s intersection improvement project at SR45 and 
Garrison Chapel/Harmony Road (5/7/11) 

#102 – Transportation Improvement Program 
This element includes activities to develop a Transportation Improvement Program (TIP), pursuant to 
U.S. Department of Transportation requirements, which details all federal-aid projects.  This task 
includes on-going project coordination, federal aid grant coordination and assistance, quarterly 
project tracking, and attendance of project development meetings. The BMCMPO is responsible for 
administering a local Highway Safety Improvement Program (HSIP) which awards funds to projects 
which address safety issues.  The BMCMPO is also responsible for administering a local allocation of 
Transportation Enhancement (TE) funds used for eligible projects focused on the expansion of 
transportation choices and the enhancement of the transportation experience.  Lastly, the BMCMPO 
has taken a lead role in the program administration of a Safe Routes to School (SRTS) initiative and 
the management of the associated SRTS Task Force. 
During this quarter, the BMCMPO accomplished the following tasks: 
A. Transportation Improvement Program 

• The BMCMPO amended the FY2010-2013 Transportation Improvement Program as follows: 

AGENDA ITEM V.A.

TAC Packet 8/24/11
Page 8 of 23



                                                                                           
   

 

 
   Fiscal Year 2011: Fourth Quarter Progress Report                                                                                     Page 4 

o Added INDOT’s intersection improvement project at SR45 and Garrison Chapel 
Road/Harmony Road (6/10/11)   

o Grant coordinatiion 
i. Surface Transportation Program (STP) 
ii. FTA grants 

• Developed the FY2012-2015 Transportation Improvement Program  
o Presented the draft FY2012-2015 TIP to the Policy Committee (4/8/11).  The Policy 

Committee adopted the FY2012-2015 TIP (5/13/11). 
• BMCMPO staff attended meetings of the City’s Projects Team 

o April 21, 2011 
o May 19, 2011 
o June 16, 2011 

B. Highway Safety Improvement Program Administration 
• BMCMPO staff locally coordinated the State’s call for projects for HSIP funds.  The Policy 

Committee awarded HSIP funds to the City of Bloomington for sign upgrades, pending 
authorization from INDOT (4/8/11). 

C. TE Program Administration 
• The BMCMPO received notification from INDOT that the BMCMPO’s award of TE funds to 

the Town of Ellettsville’s Heritage Trail Project Phase II was eligible (6/20/11). 
D. Safe Routes to School Program Administration 

• BMCMPO in coordination with the Monroe County Community School Corporation submitted 
a non-infrastructure grant application for comprehensive education, encouragement, and 
outreach activities aimed at increasing walking and biking and safety at seven city 
elementary schools (5/27/11). 

#201 – Long Range Transportation Plan 
This element includes activities to embark upon a multi-year process to update the Long Range 
Transportation Plan and the associated Travel Demand Model.  The update will include public 
participation and support for technical expertise provided by a consultant.  This element also includes 
licensing fees for TransCAD, the computer program used to create the Travel Demand Model. 
During this quarter, the BMCMPO accomplished the following tasks: 
A. 2035 Long Range Transportation Plan 

• BMCMPO staff coordinated the Long Range Transportation Plan Task Force (staff recaps, 
packets, staff support at meetings): 

o Researched other MPOs and presented findings and began discussions about the 
visioning process (5/23/11). 

o Met with a modeling expert to discuss strategies on the Travel Demand Forecast 
Model update associated with the LRTP update (6/23/11). 

o Maintained a webpage dedicated to the LRTP Task Force. 
• Reviewed, modified, and transmitted (6/20/11) the Census traffic analysis zones and traffic 

analysis districts. 

#202 – Short Term Transportation Studies and Activities 
This element includes special studies to be conducted by the BMCMPO and its project partners, often 
with the assistance of a consultant.  Specifically, the BMCMPO will work with the Citizens Advisory 
Committee to submit project ideas to a student design team from Rose-Hulman Institute of 
Technology or Ball State University to address a transportation issue.  Additionally, the BMCMPO will 
provide a support role to local public agencies in the development or update to their American with 
Disabilities Act Transition Plans.  
During this quarter, the BMCMPO accomplished the following tasks:  
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A. CAC/Student Assisted Study 
• No tasks were accomplished by the BMCMPO this quarter with the Student Assisted study. 

B. ADA Transition Plans 
• The Bloomington Urbanized Area was selected by the Easter Seals as one of ten 

communities to receive an “Active Transportation Coalition Initiative” technical assistance 
grant.  The Easter Seals will begin the ATCI with a community accessibility and 
transportation workshop on September 13-14, 2011.  The steering committee is a 
collaboration between the BMCMPO, Bloomington Transit, and the Southern Indiana Center 
for Independent Living.  The steering committee met (4/21/11, 5/31/11) and worked on the 
invitation list and workshop logistics. 

• The Town of Ellettsville continued work on its ADA Transition Plan and participated in an 
ADA training. 

#203 – Data Collection and Analysis 
This element includes activities to conduct vehicular volume counts within the Metropolitan Planning 
Area for arterial and collector streets on a rotational cycle.  Traffic counts will be conducted with 
assistance from the Bloomington Public Works Department, and the Town of Ellettsville Planning 
Department so that the BMCMPO’s functionally classified roadway network is covered.  The 
Bloomington Public Works Department, the Town of Ellettsville, and Monroe County Highway 
Department will continue to develop and maintain a comprehensive infrastructure management plan, 
with emphasis on pavement management. This element includes activities to develop and maintain a 
Regional Intelligent Transportation Systems (ITS) Architecture in order to identify technological 
solutions to improve the safety and efficiency of the transportation network.  Additionally, the 
BMCMPO will produce an annual crash report in an effort to identify potentially hazardous 
intersections and corridors. 
During this quarter, the BMCMPO with the help of its contract service agencies accomplished the 
following tasks:  
A. Traffic Volume Counting 

• The City of Bloomington Engineering Department conducted sixty-eight traffic counts and 
four turning movement counts in addition to support work for these counts.  This also 
includes administrative duties associated with these counts. 

• The Town of Ellettsville conducted over twenty-four hours of traffic counts. 
• BMCMPO and City staff attended a Highway Performance Monitoring System training held 

by INDOT (4/28/11). 
B. Infrastructure Management Plan 

• The City of Bloomington performed work on the three year and ten year pavement schedule 
and entered data into Cartegraph. 

• Monroe County Highways Department continued segment data input and analysis, updated 
inventory data of new roadways and traffic counts in area including impacts of Section 4 of I-
69. 

C. Intelligent Transportation System Architecture Maintenance 
• No tasks were accomplished by the BMCMPO this quarter with the ITS Architecture 

D. Annual Crash Report 
• BMCMPO staff began work on the next crash report which will analyze calendar years 2008-

2010.  

#301 – Long Range Alternative Transportation Planning 
This element includes activities to study long term bicycle, pedestrian, and transit investments. 
Specifically, Bloomington Transit will study, with the help of a consultant, the expansion of the Grimes 
Lane Operations facility which serves Bloomington Transit and IU Campus Transit. 
During this quarter, the BMCMPO with the help of its contract service agencies accomplished the 
following tasks: 
A. Grimes Lane Operations Facility Study 
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• Bloomington Transit, with the help of a consultant, completed 97% of the Grimes Lane 
Operations Facility Study. 

#302 – Short Range Alternative Transportation Studies and Activities 
This element includes activities to maintain the locally developed Coordinated Human Services Public 
Transportation Plan which evaluates how transit projects serve the needs of the elderly, persons with 
disabilities, and persons with low income.  Additionally, the BMCMPO will promote and encourage 
bicycle and pedestrian activities as viable modes of transportation through continued cooperation 
with the Bicycle and Pedestrian Safety Commission.  BMCMPO staff will also host bicycle skills and 
safety training seminars and other outreach on alternative forms of transportation.  
During this quarter, the BMCMPO accomplished the following tasks: 
A. Coordinated Human Services Public Transit Plan 

• Refer to element #202.B on tasks associated with the Accessible Transportation Coalition 
Initiative.  This effort may result in changes to the Coordinate Plan. 

B. Bicycle and Pedestrian Safety and Project Coordination 
• Attended and provided staff support to the Bloomington Platinum Bicycling Task Force 

o April 14, 2011  
o May 12, 2011  
o May 26, 2011  
o June 9, 2011  
o June 23, 2011 
o Staff also planned and implemented the Platinum Bike Summit, a community 

workshop designed to solicit input on how to make Bloomington a premier cycling 
community.  Approximately 70 were in attendance at the event (4/28/11).  Staff also 
tabled special events like Bloomingfoods’ Bike to Work Day event (5/20/11) and the 
library (5/19/11, 5/23/11) to get additional feedback through surveys 

• Attended and provided staff support to the Bloomington Bicycle and Pedestrian Safety 
Commission 

o April 4, 2011  
o April 18, 2011  
o May 2, 2011  
o May 16, 2011  
o June 6, 2011   

• Staff helped host a visit, award ceremony, and presentations by Bill Nesper, the Director of 
the Bicycle Friendly America Program with the League of American Bicyclists (4/14/11) 

• Staff discussed with Monroe County the completion of a Bicycle Friendly Community 
application (6/8/11).  Staff also partnered with Monroe County staff on a breakfast network 
session focused on bicycle infrastructure (5/12/11). 

• Staff attended the Monroe County Alternative Transportation and Greenways System Plan 
Technical Committee meeting (4/25/11, 5/23/11, 6/27/11). 

• Staff tabled a bicycling table at the City’s Health Fair (4/5/11) and ushered a budgetary 
appropriation through City Council (4/20/11) for the bike light campaign to be held later this 
year 

• Staff discussed bicycle initiatives with IU (4/6/11) including IU Student Association’s bike 
share program (4/20/11) 

• Staff helped host a bicycle planning workshop conducted by the Indiana Department of 
Health and Bicycle Indiana and attended by approximately 25 people (5/10/11). 

• Staff helped teach bicycle safety basics to area children at the following events: 
o Bryan Park bicycle rodeo – 5 children attended (5/7/11) 
o Arlington Elementary bicycle rodeo – 46 children attended (5/9/11) 
o Summit Elementary bicycle rodeo – 78 children attended (5/13/11) 
o University Elementary bicycle rodeo – 40 children attended (5/14/11) 
o Fairview Elementary bicycle rodeo – 85 children attended (5/16/11) 
o Learn to Ride – 23 children attended (5/17-19/11 and 5/24-26/11) 
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o Monroe County Public Library bicycle rodeo – 12 children attended (6/21/11) 
• Staff taught an adult bicycle safety class, Bicycle Commuter 101 – 3 adults attended 

(5/29/11)  
• BMCMPO staff provided support to the City’s bike pool program. 

#303 – Transit, Bicycle, and Pedestrian Data Collection 
This element includes activities to prepare transit ridership data and bicycle and pedestrian volume 
counts.  This information will aid in establishing annual passenger mile estimates for mass transit, will 
aid in estimating facilities that are under- or over-utilized, and will aid in the prioritization of capital 
improvements.   
During this quarter, the BMCMPO with the help of its contract service agencies accomplished the 
following tasks:  
A. Transit Ridership and Bicycle/Pedestrian Data Collection 

• Bloomington Transit conducted 135 ridership surveys.  
• Staff conducted bicycle counts at 28 intersections with the help of 50 hours of volunteer labor 

(4/18-28/11). 
• Staff also continued with regular counts of bike rack usage in downtown Bloomington. 

 
 

 
 

Prepared by:   
Bloomington/Monroe County Metropolitan Planning Organization Staff 

July 2011 
 
 
 
 

The preparation of this report has been financed in part through grant[s] from the Federal Highway Administration and Federal 
Transit Administration, U.S. Department of Transportation, under the Metropolitan Planning Program, Section 104(f) of Title 23, U.S. 

Code.  The contents of this report do not necessarily reflect the official views or policy of the U.S. Dept. of Transportation. 
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Bloomington/Monroe County Metropolitan Planning Organizaiton 
F.Y. 2011 UPWP  - Budget Status

Quarter

Period

Element # Local PL/FTA Total Local PL/FTA Total Local PL/FTA Total Local PL/FTA Total
101 6,316.01$        25,264.02$         31,580.03$         5,877.82$        23,511.28$             29,389.10$        7,115.24$        28,460.97$        35,576.21$       6,040.49$        24,161.96$      30,202.45$           
102 292.41$           1,169.65$           1,462.07$           447.89$           1,791.55$               2,239.43$          1,664.53$        6,658.10$          8,322.63$         780.96$           3,123.85$        3,904.81$             
201 426.49$           1,705.96$           2,132.45$           497.33$           1,989.30$               2,486.63$          579.82$           2,319.30$          2,899.12$         484.97$           1,939.86$        2,424.83$             
202 25.81$             103.23$              129.04$              0.13$               0.51$                      0.64$                 474.22$           1,896.89$          2,371.12$         574.52$           2,298.07$        2,872.59$             
203 3,307.86$        13,231.45$         16,539.31$         2,849.37$        11,397.49$             14,246.86$        1,783.03$        7,132.11$          8,915.14$         1,746.21$        6,984.84$        8,731.05$             
301 2,868.22$        11,472.89$         14,341.11$         1,979.43$        7,917.73$               9,897.16$          2,178.21$        8,712.86$          10,891.07$       667.68$           2,670.72$        3,338.40$             
302 884.38$           3,537.52$           4,421.90$           766.28$           3,065.11$               3,831.39$          1,622.21$        6,488.86$          8,111.07$         3,323.96$        13,295.86$      16,619.82$           
303 210.65$           842.58$              1,053.23$           111.95$           447.79$                  559.74$             273.10$           1,092.42$          1,365.52$         581.63$           2,326.53$        2,908.17$             

Total 14,331.83$      57,327.31$         71,659.13$         12,530.19$      50,120.76$             62,650.95$        15,690.38$      62,761.51$        78,451.89$       14,200.42$      56,801.69$      71,002.12$           

Fiscal Year Budget Summary

Total Expenditures Ratio

Element # Local PL/FTA Total Local PL/FTA Total Local PL/FTA Total Expended Unspent
101 57,276.00$      229,104.00$       286,380.00$       25,349.56$      101,398.24$           126,747.80$      31,926.44$      127,705.76$      159,632.20$     44.3% 55.7%
102 16,400.00$      65,600.00$         82,000.00$         3,185.79$        12,743.15$             15,928.94$        13,214.21$      52,856.85$        66,071.06$       19.4% 80.6%
201 12,800.00$      51,200.00$         64,000.00$         1,988.60$        7,954.42$               9,943.02$          10,811.40$      43,245.58$        54,056.98$       15.5% 84.5%
202 6,300.00$        25,200.00$         31,500.00$         1,074.68$        4,298.71$               5,373.38$          5,225.32$        20,901.29$        26,126.62$       17.1% 82.9%
203 27,600.00$      110,400.00$       138,000.00$       9,686.47$        38,745.89$             48,432.36$        17,913.53$      71,654.11$        89,567.64$       35.1% 64.9%
301 6,200.00$        24,800.00$         31,000.00$         7,693.55$        30,774.19$             38,467.74$        (1,493.55)$       (5,974.19)$         (7,467.74)$        124.1% -24.1%
302 3,880.00$        15,520.00$         19,400.00$         6,596.84$        26,387.35$             32,984.19$        (2,716.84)$       (10,867.35)$       (13,584.19)$      170.0% -70.0%
303 2,800.00$        11,200.00$         14,000.00$         1,177.33$        4,709.32$               5,886.65$          1,622.67$        6,490.68$          8,113.35$         42.0% 58.0%

Total 133,256.00$    533,024.00$       666,280.00$       56,752.82$      227,011.27$           283,764.08$      76,503.18$      306,012.73$      382,515.92$     42.6% 57.4%

07/01/2010 - 09/30/2010

Q4 / FY 2011

04/01/2011 - 06/30/2011

Programmed Funds Funds Expended To Date Unspent Funds

Financial Status Report: Fiscal Year 2011

Quarterly Spending Summary

Q3 / FY 2011

01/01/2011 - 03/31/2011

Q2 / FY 2011

10/01/2010 - 12/31/2010

Q1 / FY 2011
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Bloomington/Monroe County Metropolitan Planning Organizaiton 
F.Y. 2011 UPWP  - CSA

PL/FTA Local Total PL/FTA Local Total PL/FTA Local Total Spent Unspent
202 6,000.00$    1,500.00$    7,500.00$    -$             -$             -$             6,000.00$    1,500.00$    7,500.00$    0.0% 100.0%
203 17,600.00$  4,400.00$    22,000.00$  5,879.30$   1,469.82$   7,349.12$   11,720.70$  2,930.18$   14,650.88$ 33.4% 66.6%

TOTALS 23,600.00$  5,900.00$    29,500.00$  5,879.30$    1,469.82$    7,349.12$    17,720.70$  4,430.18$    22,150.88$  24.9% 75.1%

PL/FTA Local Total PL/FTA Local Total PL/FTA Local Total Spent Unspent
202 6,000.00$    1,500.00$    7,500.00$    -$             -$             -$             6,000.00$    1,500.00$    7,500.00$    0.0% 100.0%
203 70,400.00$  17,600.00$  88,000.00$  24,452.24$ 6,113.06$   30,565.30$ 45,947.76$  11,486.94$ 57,434.70$ 34.7% 65.3%

TOTALS 76,400.00$  19,100.00$  95,500.00$  24,452.24$  6,113.06$    30,565.30$  51,947.76$  12,986.94$  64,934.70$  32.0% 68.0%

PL/FTA Local Total PL/FTA Local Total PL/FTA Local Total Spent Unspent
202 6,000.00$    1,500.00$    7,500.00$    2,967.06$    741.77$       3,708.83$    3,032.94$    758.23$       3,791.17$    49.5% 50.5%
203 12,800.00$  3,200.00$    16,000.00$  765.08$      191.27$      956.35$      12,034.92$  3,008.73$   15,043.65$ 6.0% 94.0%

TOTALS 18,800.00$  4,700.00$    23,500.00$  3,732.14$    933.04$       4,665.18$    15,067.86$  3,766.96$    18,834.82$  19.9% 80.1%

PL/FTA Local Total PL/FTA Local Total PL/FTA Local Total Spent Unspent
301 24,000.00$  6,000.00$    30,000.00$  29,931.12$  7,482.78$    37,413.90$  (5,931.12)$   (1,482.78)$   (7,413.90)$   124.7% -24.7%
303 3,200.00$    800.00$       4,000.00$    2,100.57$   525.14$      2,625.71$   1,099.43$    274.86$      1,374.29$   65.6% 34.4%

TOTALS 27,200.00$  6,800.00$    34,000.00$  32,031.69$  8,007.92$    40,039.61$  (4,831.69)$   (1,207.92)$   (6,039.61)$   117.8% -17.8%

EXPENDITURES 

WORK 
ELEMENT

PROGRAMMED AMOUNT (2011&2012) SPENT AMOUNT (YTD) REMAINING BALANCE EXPENDITURES 

WORK 
ELEMENT

PROGRAMMED AMOUNT (2011&2012) SPENT AMOUNT (YTD) REMAINING BALANCE

REMAINING BALANCE EXPENDITURES 

WORK 
ELEMENT

PROGRAMMED AMOUNT (2011&2012) SPENT AMOUNT (YTD) REMAINING BALANCE EXPENDITURES 

WORK 
ELEMENT

PROGRAMMED AMOUNT (2011&2012) SPENT AMOUNT (YTD)

Monroe County

Bloomington

Ellettsville

Bloomington Transit
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Bloomington/Monroe County Metropolitan Planning Organization  

 

To: BMCMPO Technical & Citizens Advisory Committees 

From: Raymond Hess, Transportation Planner 

Date: August 17, 2011 

Re: Calendar Year 2012 Meeting Shedule   
              

The Committees of the Bloomington/Monroe County Metropolitan Planning Organization must consider 
their meeting schedules for the 2012 calendar year.  If the Technical Advisory Committee and Citizens 
Advisory Committee wish to keep the same meeting schedule as 2011 and meet on the fourth Wednesday 
every month (TAC @ 10:00am; CAC @ 6:30pm), the meeting schedule would be as follows: 
 

January 25, 2012 
February 22, 2012 
March 28, 2012 
April 25, 2012 
May 23, 2012 
June 27, 2012 
July – Summer Recess 
August 22, 2012 
September 26, 2012 
October 24, 2012 
November 28, 2012 (Note: this is the week after Thanksgiving) 
December – Winter Recess 

 

Consensus Requested 
The Technical Advisory Committee and Citizens Advisory Committee are asked to come to consensus on 
their respective meeting schedule for 2012 so that the McCloskey Room can be reserved accordingly. 

 

MEMORANDUM   
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Bloomington/Monroe County Metropolitan Planning Organization  

 

To: BMCMPO Technical & Citizens Advisory Committees 

From: Raymond Hess, Transportation Planner 

Date: August 17, 2011 

Re: FY2010-2013 Transportation Improvement Program Amendments.   
              

The Policy Committee adopted the “new” FY2012-2015 Transportation Improvement Program (new TIP) 
on May 13, 2011.  The Policy Committee decided as part of the TIP approval to remove I-69 from 
INDOT’s project list.  As a result, the State rejected this new TIP without I-69 and did not incorporate it 
into the Statewide Transportation Improvement Program (STIP). This action ultimately nullified the new 
2012-2015 TIP.   
 
Consequently, the BMCMPO must rely on the “old” 2010-2013 TIP since it has been approved by the State 
in its current form.  Unfortunately, there are discrepancies across numerous projects between the “old” 
2010-2013 TIP and the “new” 2012-2015 TIP.  Several projects have cost differentials in fiscal years 2012 
and 2013 when comparing the old and new TIPs.   
 
Therefore, the FY2010-2013 TIP is requested to be amended to reflect the most current project information.  
Additionally, a few projects need to be added and INDOT has requested that the construction phase of I-69 
be amended into the old TIP. 
 
Amendments to Monroe County Projects: 

Project: Fullerton Pike/Gordon Pike/Rhorer Rd. Local 550,000$            550,000$            550,000$            550,000$            

Location:

Description: Local 

  

DES#: 0801059   

Support: GPP, LRTP   

Allied Projects: SR 37/I-69, Sare Road 550,000$            550,000$            550,000$            550,000$            

2013Monroe County Projects Funding 
Source

TOTAL

P
ESR 37 to Sare Road

Road reconstruction and safety 
improvements, including bituminous 
pavement, curb, gutter, sidewalk, side path, 
bridges and drainage appurtenances. (~3.21 
miles long)

R
O

W
C

O
N

20122010 2011

Fiscal Year

 
Changes:  Added PE costs in FY2012 and FY2013; removed ROW costs in FY2012 and FY2013. 
 

Project: Karst Farm Greenway (Phase I)
Location:

Description: Local

TE 1,000,000$         

DES#: 0600370 Local 901,328$            

Support: LRTP, MCATGSP, BATGSP, ERCP      

Allied Projects: Ellettsville Heritage Trail, B-Line Trail -$                        -$                        1,901,328$         -$                        

2013

P
ESouth of Vernal Pike to Karst Farm Park

Preliminary engineering, Right-of-Way and 
construction of a multi-use trail for non-
motorized use, including site amenities 
(~4.00 miles long)

R
O

W
C

O
N

Monroe County Projects Funding 
Source 20122010 2011

TOTAL

Fiscal Year

 
Changes: Increased total construction costs and moved construction to FY2012. 

MEMORANDUM   
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Bloomington/Monroe County Metropolitan Planning Organization  

Project: Karst Farm Greenway (Phase IIa) Local 60,000$              35,000$              
Location:

Description: Local 15,000$              

TE  430,000$            
DES#: to be assigned Local  107,500$            

Support: LRTP, MCATGSP, BATGSP, ERCP      

Allied Projects: Ellettsville Heritage Trail, B-Line Trail -$                        -$                        60,000$              587,500$            

Monroe County Projects Funding 
Source

Fiscal Year

2010 2011 2012 2013

TOTAL

P
EVernal Pike to Woodyard Rd.

Preliminary engineering, Right-of-Way and 
construction of a multi-use trail for non-
motorized use, including site amenities (~1.1 
miles long)

R
O

W
C

O
N

 
Changes:  Added Preliminary engineering and right-of-way phases to the project. 
Note:  This is considered a major amendment because of the addition of the right-of-way phase. 
 

Project: Mt. Tabor Road Bridge #33 Local 50,000$              50,000$              50,000$              
Location:

Description:
Local 15,000$              

STP   
DES#: 0801060 Local   

Support: Bridge Inventory & Safety Inspection, LRTP      

Allied Projects: 50,000$              50,000$              50,000$              15,000$              

2013
Monroe County Projects Funding 

Source 2010 2011

Fiscal Year

2012

TOTAL

P
EOver Jack's Defeat Creek, between McNeely 

Street & Maple Grove Road
Bridge replacement

R
O

W
C

O
N

 
Changes:  Moved right-of-way to FY2013 and decreased the total right-of-way cost; Moved the 
construction phase to a year (2014) outside the timeframe of this TIP. 
 
Amendments to City of Bloomington Projects: 

Project: 17th St. & Arlington Rd. Roundabout STP 200,000$            70,928$              
Local 50,000$              17,732$              

Description: STP 700,000$            
Local 175,000$            

STP 2,600,000$         
DES#: 0900216 Local   650,000$            

Support: LRTP      

Allied Projects: Crestline Development, Vernal Pike & 
Crescent Rd. 250,000$            -$                        963,660$            3,250,000$         

City of Bloomington Projects

Location: Intersection of Arlington Road, W. 17th Street 
and N. Monroe Street

Funding 
Source

TOTAL

Fiscal Year

2012

P
E

20132010 2011

Replacement of "K" intersection with a 
modern roundabout to serve this intersection 
of three streets to improve safety and 
facilitate better traffic flow

R
O

W
C

O
N

 
Changes:  Added engineering costs in FY2012; Moved right-of-way costs to FY2012; increased 
construction costs. 
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Bloomington/Monroe County Metropolitan Planning Organization  

Project: Sare Rd and Rogers Rd Roundabout P
E Local 64,000$              

Location: Intersection of Sare Rd and East Rogers Rd

Description: Local 75,000$              

STP  1,890,000$         
DES#: 0900213 Local  472,500$            

Support: LRTP      

Allied Projects: New waterline (CBU), Sare Road Ph 2 139,000$            -$                        -$                        2,362,500$         

2013

Fiscal Year

2011 2012
Funding 
Source

TOTAL

City of Bloomington Projects

Upgrade 4-way stop controlled intersection to 
modern roundabout

R
O

W
C

O
N

2010

 
Changes: Moved construction to FY2013 and increased construction costs. 
Note:  This is considered a major amendment because the change in cost exceeds 100%. 
 

Project: Tapp Rd & Rockport Rd Intersection 
Improvements STP 203,498$            52,000$              

Location: Local 50,875$              13,000$              

Description: STP 254,434$            
Local 63,609$              

DES#: 0901730      
Support: LRTP, BBPTGSP      

Allied Projects: Tapp/Adams Roundabout, Rogers/Country 
Club Intersection Improvements 254,373$            -$                        65,000$              318,043$            

2013

Fiscal Year

C
O

N

City of Bloomington Projects
R

O
W

2010 2011 2012

TOTAL

P
E

Funding 
Source

Modernize intersection and upgrade from 4-
way stop to roundabout or signal

At the intersection of Tapp Rd/Country Club 
Dr. and Rockport Rd.

 
Changes:  Added engineering costs in FY2012; Added right-of-way costs in FY2013. 
 

Project: Upgrade Signs (Zone 1)
Location:

Description:

HSIP  90,000$              
DES#: 1006383 Local  10,000$              

Support: MUTCD     

Allied Projects: -$                        -$                        100,000$            -$                        

Funding 
Source

P
E

R
O

W
C

O
N

TOTAL

City of Bloomington Projects

Various locations (downtown, IU, core 
neighborhoods)
Replace outdated regulatory, warning, and 
guide signs to meet the Manual of Uniform 
Traffic Control Devises (MUTCD) 
retroreflectivity requirements on roadways

Fiscal Year

2010 2011 2012 2013

 
Changes:  Moved Construction to FY2012 and reduced construction costs. 
 

Project: Upgrade Signs (Zones 5-8)
Location:

Description:

HSIP  90,000$              
DES#: to be assigned Local  10,000$              

Support: MUTCD     

Allied Projects: -$                        -$                        100,000$            -$                        

City of Bloomington Projects Funding 
Source

Fiscal Year

2010 2011 2012 2013

TOTAL

PEVarious locations (downtown, IU, core 
neighborhoods)
Replace outdated regulatory, warning, and 
guide signs to meet the Manual of Uniform 
Traffic Control Devises (MUTCD) 
retroreflectivity requirements on roadways

R
O

W
C

O
N

 
Changes:  This is a new project; Added construction phase in FY2012. 
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Bloomington/Monroe County Metropolitan Planning Organization  

Amendments to Bloomington Transit Projects: 

Project: Fare Collection Equipment FTA 5309 800,000$           
Description: Local 200,000$            

   
DES#: n/a    

Support: TOTAL -$                        -$                        1,000,000$         -$                        

Bloomington Transit Projects
Fiscal Year

2010 2011 2012 2013

Electronic registering equipment w/ swipe 
card 7 transfer printing capability for all BT & 
BT Access bueses & pass vending kiosks

Note: The figures in italics represent illustrative funding.

Changes:  This is a new project; Added implementation costs in FY2012. 
 

Project: Financial Management Software FTA 5307 40,000$              
Description: Local 10,000$              

 
DES#: n/a    

Support: LRTP, GPP, TDP TOTAL -$                        -$                        50,000$              -$                        

Replace existing financial management and 
accounting software

Bloomington Transit Projects
Fiscal Year

2010 2011 2012 2013

Changes:  This is a new project; Added implementation costs in FY2012. 
 

Project: Maintenance Equipment Rehab FTA 5307 32,000$              
Description: Local 8,000$                

   
DES#: n/a    

Support: LRTP, TDP TOTAL -$                        -$                        40,000$              -$                        

Fiscal Year

2010 2011 2012 2013

Rehabilitate existing vehicle hoists in BT & IU 
Campus Garage

Bloomington Transit Projects

Changes:  This is a new project; Added implementation costs in FY2012. 
 

Project: Security Equipment FTA 5307 40,000$              
Description: Local 10,000$              

   
DES#: n/a    

Support: TDP TOTAL -$                        -$                        50,000$              -$                        

Purchase of surveillance camera technology 
for Grimes Lane operations facility

Bloomington Transit Projects
Fiscal Year

2010 2011 2012 2013

Changes:  This is a new project; Added implementation costs in FY2012. 
 

Project: Next Bus Customer Info System FTA5309 400,000$           
Description: Local 100,000$            

   
DES#: n/a    

Support: TDP, ITS TOTAL -$                        -$                        -$                        500,000$            

Fiscal Year

2010 2011 2012 2013

Purchase and install new Next Bus Customer 
Information System with web and cell phone 
applications

Bloomington Transit Projects

Note: The figures in italics represent illustrative funding

Changes:  This is a new project; Added implementation costs in FY2013. 
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Bloomington/Monroe County Metropolitan Planning Organization  

Amendments to IU Campus Bus Transit Projects: 

Project: Bus Replacement FTA5309 -$                       -$                       4,592,000$        2,469,600$        
Description: Local -$                        -$                        1,148,000$         617,400$            

   
DES#: n/a    

Support: n/a TOTAL 5,740,000$         3,087,000$         

Replace existing bus fleet with 35 foot low 
floor hybrid-electic buses

2012
Indiana University Transit Projects

2010 2011

Fiscal Year

2013

Note: The figures in italics represent illustrative funding

 
Changes:  Changed project description; Increased project costs in FY2012 and FY2013. 
 

Project: Bus Shelters  FTA 5309 -$                       -$                       120,000$           124,800$           
Description: Local -$                        -$                        30,000$              31,200$              

   
DES#: n/a    

Support: n/a TOTAL 150,000$            156,000$            

Replace existing shelters and construct 
additional shelters on campus

Indiana University Transit Projects 2010

Fiscal Year

2011 2012 2013

Note: The figures in italics represent illustrative funding

 
Changes:  Changed project description; Removed project costs in FY2011; Updated costs in 
FY2012; Added project costs in FY2013. 
 
Amendments to INDOT Projects: 

Project: State Road 45 STP
Location: State

Description: STP 1,600$                
State 400$                   

STP  60,000$              
DES#: 0400392 State  15,000$              

Support: Non-Interstate Preservation    

Allied Projects: n/a -$                        -$                        2,000$                75,000$              

2011 20132012

TOTAL

Fiscal Year

2010

Intersection improvement with added turn 
lanes

P
EIntersections of SR 45 and Libery Dr./Hickory 

Leaf Dr.

R
O

W
C

O
N

State of Indiana Projects Funding 
Source

 
Changes:  This is a new project.  Added right-of-way in FY2012; Added construction in FY2013. 
Note:  This is considered a major amendment because of the addition of a right-of-way acquisition 
phase. 
 

Project: State Road 46 STP

Location: Intersection of SR 46 and Smith Road State

Description: STP
State

STP  478,278$            

DES#: 0100773 State  119,570$            

Support: Safety Improvements    

Allied Projects: n/a -$                        -$                        597,848$            -$                        

2013

Fiscal Year

20122010 2011

Intersection improvements

State of Indiana Projects Funding 
Source

P
E

R
O

W
C

O
N

TOTAL  
Changes:  Construction was moved to FY2012 and increased in cost. 
Note:  This is considered a major amendment because the change in cost exceeds 100%. 
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Bloomington/Monroe County Metropolitan Planning Organization  

Project: I-69 Section 4 segment NHS 2,200,000$         
Location: State 550,000$            

Description: NHS 2,496,000$         
State 624,000$            

NHS 25,600,000$       

DES#: TBD State 6,400,000$         
Support: LRTP   

Allied Projects: 2,750,000$         3,120,000$         32,000,000$       

20132010 2011

Fiscal Year

2012

Boundary of Planning Area (creek s. of 
Rolling Glen Estates) to SR 37 (s. of 
Bloomington) (~1.75 miles long)

State of Indiana Projects

New Interstate highway road construction 
with conditions added concerning karst 
terrain (preservation and reporting 
requirements) and road access (Harmony 
Rd., That Rd., Bolin Rd., & other locations) 
(NOTE: refer to Resolution FY2011-06 in 
Appendix VIII) 

P
E

Funding 
Source

TOTAL

R
O

W
C

O
N

 
Changes:  Added construction costs in FY2013. 
Note:  This is considered a major amendment because of the addition of construction phase of a 
capacity adding project. 
 
Recommendation Requested 
The Technical Advisory Committee and Citizens Advisory Committee are requested to make a 
recommendation to the Policy Committee on the proposed amendments. 
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Bloomington/Monroe County Metropolitan Planning Organization  

 

To: BMCMPO Technical & Citizens Advisory Committees 

From: Raymond Hess, Transportation Planner 

Date: August 17, 2011 

Re: FY2012-2015 Transportation Improvement Program Amendments.   
              

Though the FY2012-2015 Transportation Improvement Program has not been accepted by INDOT, a series 
of amendments are requested to be processed to reflect recent changes.  Specifically, Monroe County’s sign 
upgrade project needs to be reflected in the TIP since the project was not implemented last fiscal year.  
Also, the BMCMPO has learned that Bloomington’s Sign Upgrade project was deemed eligible to receive 
Highway Safety Improvement funds and needs to be added to the TIP.  This project was awarded Highway 
Safety Improvement Program (HSIP) funds by the Policy Committee 4/8/11.  Similarly, Ellettsville’s 
Heritage Trail Phase II project was deemed eligible to receive Transportation Enhancement funds and needs 
to be added to the TIP.  The Policy Committee awarded TE funds to this project on 3/11/11.  Lastly, 
INDOT has requested that the right-of-way and construction phases of I-69 Section 4 be added to the TIP.    
 
Therefore, the FY2012-2015 TIP is requested to be amended as follows: 
 
Amendments to Monroe County Projects: 

Project: Upgrage Signs
Location:

Description:

HSIP 58,500$               
DES#: 1006377 Local 6,500$                 

Support: MUTCD      

Allied Projects: 65,000$              -$                        -$                        -$                        

Monroe County Projects Funding 
Source

Fiscal Year

2012 2013 2014 2015

TOTAL

P
EVarious locations

Replace outdated regulatory, warning, and 
guide signs to meet the Manual of Uniform 
Traffic Control Devises (MUTCD) 
retroreflectivity requirements on roadways

R
O

W
C

O
N

 
Changes:  This is a new project (though the project is reflected in the FY2010-2013 TIP); Added 
construction in FY2012. 
 
Amendments to City of Bloomington Projects: 

Project: Upgrade Signs (Zones 5-8)
Location:

Description:

HSIP 90,000$               
DES#: to be assigned Local 10,000$               

Support: MUTCD     

Allied Projects: 100,000$            -$                        -$                        -$                        

City of Bloomington Projects Funding 
Source

Fiscal Year

2012 2013 2014 2015

TOTAL

P
EVarious locations (downtown, IU, core 

neighborhoods)
Replace outdated regulatory, warning, and 
guide signs to meet the Manual of Uniform 
Traffic Control Devises (MUTCD) 
retroreflectivity requirements on roadways

R
O

W
C

O
N

 
Changes:  This is a new project; Added construction phase in FY2012. 
 
 
 
 

MEMORANDUM   
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Amendments to Town of Ellettsville Projects: 

Project: Ellettsville Heritage Trail (Ph II) TE 12,800$              
Location: Bridge over Jack's Defeat Creek Local 3,200$                

Description: TE   
Local

TE -$                         210,720$            
DES#: To be assigned Local   52,680$              

Support: MCATGSP     

Allied Projects: B-Line Trail, Ellettsville-Stinesville Trail -$                        -$                        279,400$            -$                        

2014 2015
Town of Ellettsville Projects Funding 

Source

Fiscal Year

2012 2013

TOTAL

P
E

Construction of a multi-use trail bridge for 
non-motorized use.

R
O

W
C

O
N

 
Changes:  This is a new project; Added engineering in FY2014; Added construction in FY2014. 
 
Amendments to INDOT Projects: 

Project: I-69 Section 4 segment NHS
Location: State

Description: NHS 2,496,000$         
State 624,000$            

NHS 25,600,000$       

DES#: TBD State 6,400,000$         
Support: LRTP   

Allied Projects: 3,120,000$         32,000,000$       -$                        -$                        

Fiscal Year

2014 20152012 2013

Boundary of Planning Area (creek near 
Rolling Glen Estates) to SR 37 (s. of 
Bloomington) (~1.75 miles long)

P
E

Funding 
Source

TOTAL

R
O

W
C

O
N

State of Indiana Projects

New Interstate highway road construction 
with conditions added concerning karst 
terrain (preservation and reporting 
requirements) and road access (Harmony 
Rd., That Rd., Bolin Rd., & other locations) 
(NOTE: refer to Resolution FY2011-06) 

 
Changes:  This is a new project; Added right-of-way in FY2012; Added construction in FY2013. 
Note:  This is considered a major amendment because it adds right-of-way and construction phases of a 
capacity adding project. 
 
Recommendation Requested 
The Technical Advisory Committee and Citizens Advisory Committee are requested to make a 
recommendation to the Policy Committee on the proposed amendments. 
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