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CITIZENS ADVISORY COMMITTEE 

June 23, 2010 
6:30 – 8:00 p.m. 

McCloskey Room (#135) 
 
 

I.   Call to Order and Introductions 
 
II. Approval of Minutes: 

A. May 26, 2010 
 
III. Communications from the Chair 
 
IV. Reports from Officers and/or Committees 

A. ADA and Accessibility 
 

V. Reports from the MPO Staff 
 A.  City of Bloomington Bike Counting Volunteer Program 
 B.  Progress Report (3rd Quarter of FY2010) 
 C.  Project Quarterly Tracking Reports 
 D.  FY 2010-2013 Transportation Improvement Program Amendment  
  a. Indiana University Campus Bus 
 
VI. Old Business 

A. Performance Based Vision Score Prioritization – Sample Project Trials 
              
VII. New Business 
 A.  Public Participation Plan Amendment 
 B.  Long Range Transportation Plan Task Force 
  Nomination Requested  
 
VIII. Communications from Committee Members (non-agenda items) 

A.  Topic Suggestions for future agendas 
 
IX. Upcoming Meetings (July Summer Recess – No Meetings) 

A. Technical Advisory Committee – August 25, 2010 at 10:00 a.m. (McCloskey Room) 
B. Citizens Advisory Committee – August 25, 2010  at 6:30 p.m. (McCloskey Room) 
C. Policy Committee  – September 10, 2010 at 1:30 p.m. (McCloskey Room) 

 
Adjournment 
 

 
 

Suggested Time: 

6:30 PM 
 
 
 
 
 

 

6:45 PM 

 

 
7:00 PM 

 
 

7:30 PM 

 
 
 

 

8:00 PM 
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Citizens Advisory Committee Meeting Minutes 
May 26, 2010 McCloskey Conference Room 135, City Hall 

Citizens Advisory Committee (CAC) Minutes are transcribed in a summarized outline manner.  
Audio recordings of the meeting are available in the Planning Department for reference. 
 
Attendance 
Citizens Advisory Committee (Voting Members):  Chair Patrick Murray (Prospect Hill NA), 
Vice-Chair Laurel Cornell (Prospect Hill NA), Jack Baker (McDoel Gardens NA), Sarah 
Ryterband (Prospect Hill NA), Elizabeth Cox-Ash (McDoel Gardens NA), Bill Milroy (Old 
Northeast NA), Joanne Henriot (Bryan Park NA), John Kehrberg (citizen), Larry Jacobs 
(Chamber of Commerce), Ted Miller (citizen), Paul Ash (McDoel Gardens NA), Barbara 
Salisbury (Southern Indiana Center for Independent Living), and Natalie Wrubel (League of 
Women Voters).  
 
Others In Attendance (including Non-Voting CAC Members): Raymond Hess (BMCMPO staff).  
 
I. Call to Order and Introductions (~6:35 PM) – Mr. Hess mentioned that Barbara 

Salisbury and Larry Jacobs earned voting privileges since this is their third consecutive 
meeting. 

 
II. Approval of Minutes - The April 28, 2010 meeting minutes were accepted with one 

correction. 
 
III. Communications from the Chair – Mr. Murray had no communications.   

 
IV. Reports from the Officers and/or Committees  
 A. Performance Based Vision Score – Mr. Hess explained that the subcommittee met to 

discuss weighting the goals.  Some of the goals which were deemed desirable by the 
subcommittee were given a promoted weight (a multiplier greater than one); other less 
desirable goals were demoted in their weight (a multiplier less than one).  The merits to 
this approach were discussed at length.  Mr. Miller expressed concern that the weights 
were somewhat arbitrary and did not reflect the overall priorities of the MPO.  Ms. 
Henriot explained that each member of the subcommittee scored each goal individually 
and arrived at similar conclusions as to which goals captured the priorities of the 
community.  It became clear from this exercise that the importance of some goals 
outweighed the importance of others in regards to the CAC.  The subcommittee was 
thanked for all of their hard work.  Ms. Wrubel motioned to accept the report with 
gratitude.  Ms. Ryterband seconded the motion and it passed unanimously.  The CAC 
reached consensus that the next step of the process would be to test how well the score 
sheet works by evaluating recently completed projects.  The City’s intersection 
improvement at 17th St. and Fee Lane and the County’s road realignment at Rogers Rd. 
and Smith Street were selected.  Mr. Hess will provide the CAC with some basic details 
about each project in the near future, the CAC would  analyze both projects, and return 
their scores to Mr. Hess.  He will then aggregate the scores and include the findings in 
next month’s packet for discussion. 

 
 B. ADA and Accessibility – Mr. Hess stated the subcommittee has not met since the last 
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CAC meeting.  They are scheduled to meet June 8th.  
 
 Mr. Murray suggested that the action items be moved up on the agenda.  Mr. Baker 

motioned as such and Mr. Jacobs seconded.  The motion carried unanimously. 
 
VI. Old Business 
 A.  FY 2011-2012 Unified Planning Work Program (UPWP) – Mr. Hess explained 

that the MPO must develop an operational budget, known as the UPWP, to show what 
work will be performed.  He noted the draft UPWP is very similar to the last FY2009-
2010 UPWP with two major exceptions: 1.)  The budget is roughly 30% less and totals 
$656,770;  2.)  The tasks outlined in the UPWP have been reorganized into three 
streamlined categories – comprehensive planning coordination and outreach; 
transportation planning; and alternative transportation planning.  Staff is not too 
concerned with the reduction in the budget since this is probably more in-line with what 
the MPO typically spends over two years.  Mr. Hess reviewed each of the tasks and 
explained that the reorganization was done to simplify the overall organization of the 
UPWP.  Ms. Wrubel motioned to recommend approval of the UPWP to the Policy 
Committee.  Ms. Ryterband seconded and the motion passed unanimously. 

 
VII. New Business 
 A.  Highway Safety Improvement Program (HSIP) Guidelines Amendment -   Mr. 

Hess explained that the MPO receives an allocation of HSIP funds from the State 
annually.  These funds are targeted to make improvements which would reduce fatal and 
incapacitating injuries.  Last year the Indiana Department of Transportation released a set 
of guidelines for how these funds should be spent.  Therefore, the MPO’s procedures, 
which were developed before the State’s, must be amended to be consistent with State’s 
procedures.  Mr. Hess highlighted the changes which include: projects must address the 
State’s emphasis areas; a road safety audit must be performed; projects must have a 
benefit/cost ratio greater than two; low-cost system wide improvements such as sign 
upgrades and guardrails are now eligible; and final project award is determined by the 
Indiana Highway Safety Advisory Committee.  Ms. Ryterband asked about the road 
safety audits and who would conduct them.  Mr. Hess replied that the intent is to bring in 
outside experts capable of assessing the safety issue and making recommendations on an 
appropriate solution.  Ms. Ryterband made a motion to recommend the proposed changes 
to the HSIP guidelines.  Ms. Cornell seconded and the motion passed unanimously.  

 
V. Reports from the MPO Staff  

A.  2008 Crash Report – Mr. Hess presented the 2008 Crash Report, explained the 
methodology, and highlighted some of the key findings.  Ms. Ryterband asked if people 
on skateboards can be identified separately from pedestrians.  Mr. Hess replied that the 
data we use for the report is obtained from the state and does not have a field 
differentiating skateboarders.  Mr. Miller asked how crashes at highway interchanges 
were calculated.  Mr. Hess replied the numerous intersections associated with an 
interchange are aggregated (e.g. the on & off ramps at W. 3rd St. and SR37).  Mr. Milroy 
asked about the influence of the university and its student population on the prevalence of 
crashes.  Mr. Hess replied that no analysis of this sort has been done but that a 
comparison could be made between Monroe County and national averages.  Mr. Milroy 
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also asked about when crashes occur throughout the year.  Mr. Hess stated that future 
crash reports could analyze crashes on a month-by-month basis. 
 
B.  Progress Report (FY2010 3rd Quarter) – There was insufficient time to discuss the 
progress report.  This item will be carried over to next month’s agenda.  

 
VIII. Communications from Committee Members  

A.  Topic Suggestions for future agendas – There were no suggestions.      
 
IX. Upcoming Meetings 

A. Policy Committee – June 11, 2010 at 1:30pm (McCloskey Room) 
B. Technical Advisory Committee – June 23, 2010 at 10:00pm (McCloskey Room) 
C. Citizens Advisory Committee – June 23, 2010 at 6:30pm (McCloskey Room) 

 
Adjournment  (~8:20 PM) 
These minutes were ______ by the CAC at their regular meeting held on June 23, 2010.   
 (SR: 6/23/2010) 
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F.Y. 2010 Unified Planning Work Program 
Third Quarter Progress Report 
January 1, 2010 – March 31, 2010 
 
Executive Summary 

The Bloomington/Monroe County Metropolitan Planning Organization (BMCMPO) is charged with 
implementation of the Fiscal Year 2009-2010 Unified Planning Work Program (UPWP).  The UPWP 
describes all planning activities that are anticipated in the BMCMPO study area over the next 
programming year and documents the work that will be performed with federal highway and transit 
planning funds.  This progress report is for the third quarter of the 2010 fiscal year and covers 
activities accomplished between January 1 and March 31, 2010. 

The Bloomington/Monroe County Metropolitan Planning Organization had several notable 
accomplishments this quarter as it relates to Complete Streets.  First, the BMCMPO’s Complete 
Streets Policy was awarded the 2010 Outstanding Project by the American Planning Association, 
Indiana Chapter.  Additionally, BMCMPO staff testified on the importance of statewide Complete 
Streets legislation before the Indiana Legislature’s Committee on Roads and Transportation.    
BMCMPO also gave a presentation on Complete Streets at the statewide Road School held in 
Lafayette.  

The BMCMPO continued its commitment to a comprehensive, cooperative and continuous 
transportation planning and programming process.  The BMCMPO facilitated communication 
between all levels of government, including local public agencies (LPAs), the Indiana Department of 
Transportation (INDOT), and the Federal Highway Administration (FHWA).  Specifically, the 
BMCMPO coordinated with INDOT extensively on the 2010-2013 Transportation Improvement 
Program.  This coordination led to the approval of the TIP by the State in March.  Additionally, the 
BMCMPO engaged the community through various committees and through the dissemination of 
information.  BMCMPO staff coordinated meetings of the Policy Committee, the Technical Advisory 
Committee, the Citizens Advisory Committee, and the Safe Routes to School Task Force.  
Additionally, BMCMPO staff regularly participated in meetings of the Bloomington Bicycle and 
Pedestrian Safety Committee, the Monroe County Alternative Transportation and Greenways System 
Plan Technical Advisory Committee, City of Bloomington Projects Team meetings, and various other 
committees that are concerned with transportation planning in the BMCMPO urbanized area.   

BMCMPO staff also performed core functions to ensure the continued operation of the BMCMPO.  
Such tasks involved maintaining the Transportation Improvement Program by processing necessary 
amendments.  It also resulted in the preparation of quarterly billings as provided in the Unified 
Planning Work Program. 

Contract service agencies of the BMCMPO provided invaluable services as well.  Indiana University, 
with the assistance of a consultant, completed the 10th Street Mobility Study (aka North Campus Area 
Study) and presented the findings at a public presentation and a Policy Committee meeting.  
Additionally, Bloomington’s Engineering Department conducted routine traffic counts, and maintained 
permanent traffic count stations. 
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F.Y. 2010 Unified Planning Work Program 
Third Quarter Progress Report 
January 1, 2010 – March 31, 2010 

Work Program Elements 

#101 - Transportation Planning Coordination 
This element includes activities associated with administering the BMCMPO Policy Committee, the 
BMCMPO Technical Advisory Committee, and daily BMCMPO administrative activities with the 
Federal Highway Administration (FHWA) and the Indiana Department of Transportation (INDOT).  
Additionally, the BMCMPO must develop and administer the Unified Planning Work Program (UPWP) 
which describes all planning activities and documents that which will be performed with federal 
planning monies and local matching funds over the course of the fiscal year.  The BMCMPO and its 
staff must also administer FHWA and Federal Transit Administration (FTA) grants associated with the 
FY 2009-2010 UPWP. BMCMPO staff participates in monthly meetings of the statewide Indiana MPO 
Council.  Lastly, BMCMPO staff will play a local coordinating role for the upcoming 2010 Census.   
During this quarter, the BMCMPO accomplished the following tasks: 
A.  Intergovernmental Coordination: 

• Coordinated Policy Committee meetings (minutes, packets, staff support at meetings): 
o January 8, 2010; 
o January 22, 2010 (special meeting); 
o March 12, 2010. 

• Coordinated Technical Advisory Committees (TAC) meetings (minutes, packets, staff support 
at meetings): 

o January 27, 2010; 
o February 24, 2010; 
o March 24, 2010. 

• Administered and managed BMCMPO staff including year-end performance evaluations. 
• Fostered interagency coordination with FHWA, INDOT, and local project partners. 

o Continued coordination with INDOT concerning the State projects (SR45, SR45/46); 
o Coordinated with INDOT on the State’s Long Range Plan (3/23/10); 
o Grant coordination; 

 Surface Transportation Program (STP);  
 American Recovery and Reinvestment Act (ARRA); 
 Highway Safety Improvement Program (HSIP); 
 Transportation Enhancement (TE); 
 Safe Routes To School (SRTS). 

o Extensive coordination to identify eligible projects for Jobs Bill funds; 
 Teleconferences and meetings with INDOT and LPAs (1/15/10, 2/3/10 & 

2/4/10). 
o Drafted responses to the Federal Highway Administration for the Certification Review 

to be held in September. 
• Engaged in the state-wide discussion about Complete Streets; 

o Testified before Indiana Legislature’s Committee on Roads and Transportation on 
House Bill No. 1182 which would establish state-wide Complete Streets legislation 
(1/20/10); 

o Gave a presentation about Complete Streets at Road School (3/9/10); 
o Completed an application and awarded the “Outstanding Project 2010” by the 

American Planning Association, Indiana Chapter (3/26/10). 
B.  Unified Planning Work Program: 

• Began work on the FY2011-2012 Unified Planning Work Program. 
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C.  Planning Grant Administration 

• Tracked the BMCMPO’s fiscal activities: 
o Tracked expenditures and receipts for the 2nd and 3rd quarters of F.Y. 2010;   
o Produced F.Y. 2010 2nd Quarter Billings; 
o Provided input on the City’s fiscal management software development as it relates to 

BMCMPO funds; 
o Provided information to the Controller’s Office to assist with the CTAR audit of the 

BMCMPO’s federal planning funds. 
D. Indiana Metropolitan Planning Organization Council 

• Attended Indiana MPO Council Meetings: 
o January 28, 2010; 
o February 25, 2010; 
o March 25, 2010. 

E. Census 2010 Coordination and Support 
• Assisted with the New Construction Program, Title 13 verification, the Complete Count 

Committee, and the PSAP verification process. 

#102 - Training and Professional Development 
This element includes activities to continue development of BMCMPO staff expertise through the 
attendance and participation in transportation related courses, seminars, and conferences, as well as 
the purchase of educational/reference materials, professional periodical subscriptions, and technical 
software training. 
During this quarter, the BMCMPO accomplished the following tasks: 
A. Staff Training, Education, and Technical Needs 

• Attended the following trainings: 
o National Association of Regional Council’s webinar “Seven trends that will transform 

local government through technology” (1/14/10); 
o Pedestrian & Bicycle Information Center’s webinar “Selection of pedestrian 

treatments at unsignalized intersections” (1/21/10); 
o American Planning Association audio/web conferences; 

 Performance Measures in Transportation Planning (1/20/10); 
 Redevelopment and Revitalization for a new era (3/17/10); 

o FHWA web conference on ADA Transition Plans (3/17/10); 
o Annual Road School Conference (3/9-10/10); 

 Staff gave two presentations:  “Complete Streets” and “Rogers Street 
Context Sensitive Street Design;” 

o Annual APA Indiana Chapter Spring Conference to receive award for the Complete 
Streets Policy (3/26/10). 

#103 - Public Participation Coordination 
This element includes activities to solicit citizen input into the transportation planning process through 
monthly meetings of the Citizens Advisory Committee (CAC).  Additionally, the BMCMPO is to 
maintain a website so that citizens, businesses, and other interested parties can download reports, 
data, updates, and other information related to the functions of the BMCMPO.  Lastly, the BMCMPO 
must keep current its Public Participation Plan and the associated Citizens Guide to Transportation 
Planning so that citizens can become familiar with the workings of BMCMPO activities, contacts, and 
resources. 
During this quarter, the BMCMPO accomplished the following tasks: 
A. Citizens Advisory Committee: 

• Coordinated Citizens Advisory Committee Meetings (minutes, packets, staff support at 
meetings): 

o January 27, 2010; 

AGENDA ITEM V.B.

CAC Packet 6/23/10
7 of 28



                                                                                           
   

 

 
   Fiscal Year 2010: Third Quarter Progress Report                                                                                     Page 4 

o February 24, 2010; 
o March 24, 2010. 

• Continued to work with a subcommittee of the CAC on preliminary project prioritization which 
incorporates the vision statement of the 2030 Long Range Transportation Plan; 

• Formed a new subcommittee of the CAC to strategize ADA compliance and accessibility of 
transportation projects. 

B. Web Site Administration 
• Managed BMCMPO web pages 

o Posted materials related to BMCMPO Committees (PC, TAC, CAC) meetings, 
agendas, and packets; 

o Maintained the BMCMPO, transportation planning, and bicycle & pedestrian planning 
webpages; 

o Posted plans and documents on the BMCMPO’s webpage as well as the documents 
clearinghouse webpage; 

C. Public Involvement Process 
• Issued a 30 day written public comment period for the readoption of the 2030 Long Range 

Transportation Plan (3/27-4/26/10); 
• Posted the draft 2030 Long Range Transportation Plan for review online, at the Monroe 

County Public Library, and at City Hall.  

#201 - Transportation Improvement Program 
This element includes activities to develop a Transportation Improvement Program (TIP) pursuant to 
U.S. Department of Transportation requirements which details all federal-aid projects.  The BMCMPO 
is now responsible for administering a local Highway Safety Improvement Program.  Staff also 
attends monthly meetings with representatives from various City of Bloomington departments for 
transportation project management coordination.  The BMCMPO is now responsible for administering 
a local allocation of Transportation Enhancement funds.  Lastly, the BMCMPO is charged with 
assisting local public agencies in the development of ADA Compliance Plans.  
During this quarter, the BMCMPO accomplished the following tasks:  
A. Transportation Improvement Program 

• Amended the FY 2010-2013 TIP as follows: 
o Added two Transportation Enhancement funded projects and updated four other 

projects (1/8/10); 
o Updated six ARRA funded projects for Monroe County and Bloomington and 

removed four state projects (3/12/10) which resulted in approval of the 2010-2013 
TIP by the State of Indiana; 

• Amended the FY 2009-2012 TIP as follows: 
o Updated eight ARRA funded projects for Monroe County, Bloomington, and 

Ellettsville (3/12/10); 
• Reviewed changes to Monroe County’s Mt. Tabor Rd/Matthews Drive Bridge for Complete 

Streets compliance (1/22/10) 
• Received project updates from Local Public Agencies pursuant to the quarterly reporting 

requirements and shared the information with the MPO Committees; 
B. Highway Safety Improvement Program (HSIP) 

• The State acknowledged that the local HSIP procedures were legitimate (2/17/10); 
• Worked on updating the local HSIP procedures to bring them in line with State procedures 

and broaden project eligibility. 
C. Project Coordination 

• Attended monthly meetings of the City of Bloomington’s Projects Team: 
o January 21, 2010; 
o February 18, 2010; 
o March 18, 2010. 
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• Participated in project coordination and public workshops: 
o Sare & Rogers Roundabout (1/22/10); 
o 17th & Arlington & Monroe Roundabout (1/25/10 & 3/31/10). 

 
D. TE Administration 

• Amended the TIP to include two TE funded projects (as mentioned above – 201.A.). 
E. ADA Compliance Plans 

• Hosted a webinar on ADA Transition Plans (as mentioned above – 102.A.); 
• Formed a CAC subcommittee to discuss accessibility (as mentioned above – 103.A); 
• Reported to the TAC on legal actions that can result from non-compliance with ADA 

(2/24/10). 

#202 – Short-Range Transportation Studies 
This element includes special studies to be conducted by the BMCMPO and its project partners, often 
with the assistance of a consultant.  Specifically, the BMCMPO will work with IU and the City of 
Bloomington to conduct a North Campus Area Study to evaluate current and future transportation 
conditions for all modes of travel and make recommendations for improvements that would address 
mobility issues along the 10th Street corridor.  The BMCMPO will also work with the City to complete 
the West 2nd Street Feasibility Study to address traffic congestion, access management, and lack of 
alternative transportation facilities along this corridor.  Lastly, the Citizens Advisory Committee will 
submit project ideas to a student design team from Rose-Hulman Institute of Technology or Ball State 
University to address a transportation issue. 
During this quarter, the BMCMPO with the help of its contract service agencies accomplished the 
following tasks:  
A. North Campus Area Study 

• Finished the 10th Street Mobility Study (aka N. Campus Area Study);  
• Presented the studies final findings at a public presentation (3/11/10) and to the Policy 

Committee (3/12/10); 
• Maintained a webpage and a Facebook page dedicated to the study. 

B. West 2nd Street Feasibility Study 
• No tasks were accomplished by the BMCMPO this quarter with the 2nd Street Feasibility 

Study. 
C. CAC/Student Assisted Study 

• No tasks were accomplished by the BMCMPO this quarter with the Student Assisted Study. 

#301 – Long Range Transportation Plan 
This element includes activities to update the Long Range Transportation Plan and the associated 
Travel Demand Model.  Additionally, this element includes activities to maintain a Regional Intelligent 
Transportation Systems (ITS) Architecture in order to identify technological solutions to improve the 
safety and efficiency of the transportation network. 
During this quarter, the BMCMPO accomplished the following tasks: 
A. 2035 Long Range Transportation Plan  (LRTP) 

• Presented strategies for readopting the LRTP; 
• Held a 30 day written public comment period on the LRTP readoption (as mentioned above – 

103.C). 
B. ITS Architecture Maintenance 

• No tasks were accomplished by the BMCMPO this quarter with the ITS Architecture. 

#401 - Vehicular Data Collection 
This element includes activities to conduct vehicular volume counts within the Metropolitan Planning 
Area for arterial and collector streets on a rotational cycle.  To standardize how this work will be 
done, the BMCMPO plans to update its Traffic Counting Manual.  Traffic counts will be conducted 
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with assistance from the Bloomington Public Works Department, and the Town of Ellettsville Planning 
Department so that the BMCMPO’s functionally classified roadway network is covered.  Additionally, 
the BMCMPO will produce an annual crash report in an effort to identify potentially hazardous 
intersections and corridors.  
 
During this quarter, the BMCMPO through the help of its contract service agencies accomplished the 
following tasks: 
A. Traffic Volume Counting 

• The City of Bloomington Engineering Department conducted 36 traffic counts and six turning 
movement counts; 

• The BMCMPO and City of Bloomington continued to support three permanent traffic volume 
counting stations, including utility and maintenance costs. 

B. Annual Crash Report 
• Performed data analysis for the Calendar Year 2008 Crash Report. 

#402 - Infrastructure Management 
This element includes activities to perform work necessary to develop and maintain a comprehensive 
infrastructure management plan, with particular emphasis on pavement management.  Ongoing 
assessment of current conditions for existing and new infrastructure is performed and recorded with 
assistance from the Monroe County Highways Department, Bloomington Public Works Department, 
and the Town of Ellettsville Planning Department. 
During this quarter, the BMCMPO through the help of its contract service agencies accomplished the 
following tasks: 
A. Infrastructure Management Plan 

• No tasks were accomplished by the BMCMPO this quarter with Infrastructure Management. 

#501 - Transit, Bicycle, and Pedestrian Data Collection 
This element includes activities to prepare transit ridership data and bicycle and pedestrian volume 
counts.  This information will aid in establishing annual passenger mile estimates for mass transit, will 
aid in estimating facilities that are under- or over-utilized, and will aid in the prioritization of capital 
improvements.   
During this quarter, the BMCMPO with the help of its contract service partners accomplished the 
following tasks:  
A. Transit Ridership and Bicycle/Pedestrian Data Collection 

• Conducted bicycle and pedestrian counts at several locations in Bloomington and bike rack 
counts throughout Bloomington; 

• Solicited the help of volunteers to conduct counts and expand the coverage of data collected; 
• Worked with the Bloomington Council Sidewalk Committee on opportunities for new 

sidewalks in Bloomington. 

#502 - Short Range Alternative Transportation Studies 
This element includes activities to coordinate the Safe Routes to School Task (SRTS) Force so that 
local stakeholders can work cooperatively to generate project ideas and apply for SRTS funding.  
Additionally, BMCMPO staff will promote and encourage bicycle and pedestrian activities as viable 
modes of transportation through continued cooperation with the Bicycle and Pedestrian Safety 
Commission.  BMCMPO staff will also host bicycle skills and safety training seminars for the public.  
Bloomington Transit, with the assistance of a private consultant, will continue work on a new Transit 
Development Program (TDP) which will comprehensively analyze the operations of Bloomington 
Transit and provide recommendations for future improvements to transit.  Bloomington Transit will 
also embark upon a study to evaluate the capacity and expansion opportunities of the Grimes Lane 
Operations Facility.  Lastly, BMCMPO will work with the City and Indiana University to explore options 
of establishing a car sharing program in the community in an effort to promote a convenient and 
affordable alternative to personal vehicle ownership. 
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During this quarter, the BMCMPO with the help of its contract service partners accomplished the 
following tasks:  
A. Safe Routes to School (SRTS) Program  

• Coordinated SRTS Task Force and subcommittee meetings (minutes, packets, &/or staff 
support): 

o January 13, 2010; 
o April 8, 2010. 

B. Bicycle and Pedestrian Project Coordination 
• Attended meetings and workshops of the Bicycle and Pedestrian Safety Commission: 

o January 4, 2010 (workshop); 
o February 1, 2010 (workshop); 
o February 15, 2010 (meeting); 
o March 1, 2010 (workshop); 
o March 15, 2010 (meeting). 

• Attended meetings of the Monroe County’s Alternative Transportation Technical Committee 
meeting: 

o Karst Farm Public Workshop (3/1/10). 
C.  LCI Training Program 

• Strategized on how to implement a bicycle safety class at Batchelor Middle School; 
• Gave a presentation on “Bicycle Safety” at the Bloomington Bicycle Club’s Annual Reception 

(3/6/10). 
D.  Transit Development Program (TDP) 

• This task is complete. 
E.  Grimes Lane Operations Facility Study 

• No tasks were accomplished by the BMCMPO this quarter with the Grimes Lane Operations 
Facility Study. 

F.  Car Sharing Program Support 
• No tasks were accomplished by the BMCMPO this quarter with the Car Sharing Program 

Support. 

#503 - Long Range Alternative Transportation Programs 
This element includes activities to continue implementation of the SR37/I-69 Alternative 
Transportation Corridor Study which was produced in FY 2007 and provided design 
recommendations for bicycle and pedestrian facilities for interchanges and overpasses.  Additionally, 
the BMCMPO must maintain the locally developed Coordinated Human Services Public 
Transportation Plan and evaluate how transit projects serve the needs of the elderly, persons with 
disabilities, and persons with low income.   
During this quarter, the BMCMPO accomplished the following tasks:  
A. Alternative Transportation Corridor Study 

• Strategized on bicycle wayfinding measures and greenways projects. 
B. Coordinated Human Services Public Transit Plan 

• Coordinated with Bloomington Transit on long range policies, the possibility of “Small Starts” 
funding, group ridership agreements, and Google Transit. 

 
 
 
 
 

Prepared by:  Bloomington/Monroe County Metropolitan Planning Organization Staff 
                             May 2010 
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Bloomington/Monroe County Metropolitan Planning Organizaiton 
F.Y. 2010 UPWP  - Quarterly Totals

Quarter

Period
Element # Local Share PL/FTA Share Total Amount

101 4,498.64$                  17,994.55$                22,493.19$                
102 661.89$                     2,647.54$                  3,309.43$                  
103 499.56$                     1,998.25$                  2,497.81$                  
201 271.48$                     1,085.92$                  1,357.40$                  
202 8,513.47$                  34,053.89$                42,567.36$                
301 6.53$                         26.13$                       32.66$                       
401 1,615.97$                  6,463.90$                  8,079.87$                  
402 455.46$                     1,821.86$                  2,277.32$                  
501 127.39$                     509.55$                     636.94$                     
502 1,425.43$                  5,701.70$                  7,127.13$                  
503 -$                           -$                           -$                           

Total 18,075.82$                72,303.28$                90,379.10$                

Quarter

Period
Element # Local Share PL/FTA Share Total Amount

101 5,047.04$                  20,188.17$                25,235.22$                
102 1,271.31$                  5,085.24$                  6,356.55$                  
103 444.70$                     1,778.78$                  2,223.48$                  
201 592.84$                     2,371.37$                  2,964.22$                  
202 2,183.86$                  8,735.45$                  10,919.31$                
301 49.82$                       199.27$                     249.09$                     
401 2,046.09$                  8,184.37$                  10,230.46$                
402 371.28$                     1,485.12$                  1,856.40$                  
501 377.82$                     1,511.27$                  1,889.09$                  
502 477.65$                     1,910.61$                  2,388.26$                  
503 -$                           -$                           -$                           

Total 12,862.41$                51,449.66$                64,312.07$                

First Quarter Summary

Q1 / FY 2010

07/01/2009 - 09/30/2009

Second Quarter Summary

Q2 / FY 2010

10/01/2009 - 12/31/2009
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Bloomington/Monroe County Metropolitan Planning Organizaiton 
F.Y. 2010 UPWP  - Quarterly Totals

Quarter

Period
Element # Local Share PL/FTA Share Total Amount

101 5,390.76$                  21,563.06$                26,953.82$                
102 483.26$                     1,933.04$                  2,416.30$                  
103 864.73$                     3,458.91$                  4,323.64$                  
201 581.62$                     2,326.49$                  2,908.11$                  
202 3,850.32$                  15,401.29$                19,251.61$                
301 242.21$                     968.82$                     1,211.03$                  
401 1,565.73$                  6,262.92$                  7,828.65$                  
402 -$                           -$                           -$                           
501 153.76$                     615.04$                     768.80$                     
502 411.21$                     1,644.85$                  2,056.06$                  
503 60.46$                       241.83$                     302.29$                     

Total 13,604.06$                54,416.25$                68,020.31$                

Quarter

Period
Element # Local Share PL/FTA Share Total Amount

101 -$                           -$                           -$                           
102 -$                           -$                           -$                           
103 -$                           -$                           -$                           
201 -$                           -$                           -$                           
202 -$                           -$                           -$                           
301 -$                           -$                           -$                           
401 -$                           -$                           -$                           
402 -$                           -$                           -$                           
501 -$                           -$                           -$                           
502 -$                           -$                           -$                           
503 -$                           -$                           -$                           

Total -$                           -$                           -$                           

01/01/2010 - 03/31/2010

Fourth Quarter Summary

Q4 / FY 2010

04/01/2010 - 06/30/2010

Third Quarter Summary

Q3 / FY 2010
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Bloomington/Monroe County Metropolitan Planning Organizaiton 
F.Y. 2010 UPWP  - Budget Status

Quarter

Period

Element # Local PL/FTA Total Local PL/FTA Total Local PL/FTA Total Local PL/FTA Total
101 4,498.64$        17,994.55$              22,493.19$              5,047.04$        20,188.17$             25,235.22$        5,390.76$        21,563.06$               26,953.82$               -$                 -$                 -$                 
102 661.89$           2,647.54$                3,309.43$                1,271.31$        5,085.24$               6,356.55$          483.26$           1,933.04$                 2,416.30$                 -$                 -$                 -$                 
103 499.56$           1,998.25$                2,497.81$                444.70$           1,778.78$               2,223.48$          864.73$           3,458.91$                 4,323.64$                 -$                 -$                 -$                 
201 271.48$           1,085.92$                1,357.40$                592.84$           2,371.37$               2,964.22$          581.62$           2,326.49$                 2,908.11$                 -$                 -$                 -$                 
202 8,513.47$        34,053.89$              42,567.36$              2,183.86$        8,735.45$               10,919.31$        3,850.32$        15,401.29$               19,251.61$               -$                 -$                 -$                 
301 6.53$               26.13$                     32.66$                     49.82$             199.27$                  249.09$             242.21$           968.82$                    1,211.03$                 -$                 -$                 -$                 
401 1,615.97$        6,463.90$                8,079.87$                2,046.09$        8,184.37$               10,230.46$        1,565.73$        6,262.92$                 7,828.65$                 -$                 -$                 -$                 
402 455.46$           1,821.86$                2,277.32$                371.28$           1,485.12$               1,856.40$          -$                 -$                          -$                          -$                 -$                 -$                 
501 127.39$           509.55$                   636.94$                   377.82$           1,511.27$               1,889.09$          153.76$           615.04$                    768.80$                    -$                 -$                 -$                 
502 1,425.43$        5,701.70$                7,127.13$                477.65$           1,910.61$               2,388.26$          411.21$           1,644.85$                 2,056.06$                 -$                 -$                 -$                 
503 -$                 -$                         -$                         -$                 -$                        -$                   60.46$             241.83$                    302.29$                    -$                 -$                 -$                 

Total 18,075.82$      72,303.28$              90,379.10$              12,862.41$      51,449.66$             64,312.07$        13,604.06$      54,416.25$               68,020.31$               -$                 -$                 -$                 

Fiscal Year Budget Summary

Total Expenditures Ratio

Element # Local PL/FTA Total Local PL/FTA Total Local PL/FTA Total Expended Unspent
101 15,554.34$      62,217.38$              77,771.72$              14,936.44$      59,745.78$             74,682.22$        617.90$           2,471.60$                 3,089.50$                 96.0% 4.0%
102 2,608.55$        10,434.19$              13,042.74$              2,416.45$        9,665.82$               12,082.27$        192.09$           768.38$                    960.47$                    92.6% 7.4%
103 7,494.03$        29,976.11$              37,470.14$              1,808.99$        7,235.95$               9,044.94$          5,685.04$        22,740.16$               28,425.20$               24.1% 75.9%
201 16,286.54$      65,146.14$              81,432.68$              1,445.95$        5,783.78$               7,229.73$          14,840.59$      59,362.36$               74,202.95$               8.9% 91.1%
202 23,146.68$      92,586.72$              115,733.40$            14,547.66$      58,190.62$             72,738.28$        8,599.02$        34,396.10$               42,995.12$               62.8% 37.2%
301 26,961.24$      107,844.96$            134,806.20$            298.56$           1,194.22$               1,492.78$          26,662.68$      106,650.74$             133,313.42$             1.1% 98.9%
401 10,246.69$      40,986.75$              51,233.44$              5,227.80$        20,911.19$             26,138.99$        5,018.89$        20,075.56$               25,094.45$               51.0% 49.0%
402 3,375.34$        13,501.37$              16,876.71$              826.74$           3,306.98$               4,133.72$          2,548.60$        10,194.39$               12,742.99$               24.5% 75.5%
501 3,041.71$        12,166.82$              15,208.53$              658.96$           2,635.86$               3,294.82$          2,382.74$        9,530.97$                 11,913.71$               21.7% 78.3%
502 20,912.68$      83,650.72$              104,563.40$            2,314.29$        9,257.16$               11,571.45$        18,598.39$      74,393.56$               92,991.95$               11.1% 88.9%
503 3,732.40$        14,929.59$              18,661.99$              60.46$             241.83$                  302.29$             3,671.94$        14,687.76$               18,359.70$               1.6% 98.4%

Total 133,360.19$    533,440.75$            666,800.94$            44,542.30$      178,169.18$           222,711.48$      88,817.89$      355,271.57$             444,089.46$             33.4% 66.6%

Financial Status Report: Fiscal Year 2010

Quarterly Spending Summary

Q3 / FY 2010

01/01/2010 - 03/31/2010

Q2 / FY 2010

10/01/2009 - 12/31/2009

Q1 / FY 2010

07/01/2009 - 09/30/2009

Q4 / FY 2010

04/01/2010 - 06/30/2010

Programmed Funds Funds Expended To Date Unspent Funds
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Bloomington/Monroe County Metropolitan Planning Organizaiton 
F.Y. 2010 UPWP  - CSA

PL/FTA Local Total PL/FTA Local Total PL/FTA Local Total Spent Unspent
402 10,760.38$  2,690.09$    13,450.47$  3,306.98$   826.74$      4,133.72$   7,453.40$    1,863.35$   9,316.75$   30.7% 69.3%

TOTALS 10,760.38$  2,690.09$    13,450.47$  3,306.98$    826.74$       4,133.72$    7,453.40$    1,863.35$    9,316.75$    30.7% 69.3%

PL/FTA Local Total PL/FTA Local Total PL/FTA Local Total Spent Unspent
202 36,000.00$  9,000.00$    45,000.00$  -$             -$             -$             36,000.00$  9,000.00$    45,000.00$  0.0% 100.0%
401 32,068.21$  8,017.05$    40,085.26$  15,213.61$  3,803.40$    19,017.01$  16,854.60$  4,213.65$    21,068.25$  47.4% 52.6%
402 (563.57)$      (140.89)$      (704.46)$      -$            -$            -$            (563.57)$      (140.89)$     (704.46)$     0.0% 100.0%

TOTALS 67,504.64$  16,876.16$  84,380.80$  15,213.61$  3,803.40$    19,017.01$  52,291.03$  13,072.76$  65,363.79$  22.5% 77.5%

PL/FTA Local Total PL/FTA Local Total PL/FTA Local Total Spent Unspent
401 4,344.55$    1,086.14$    5,430.69$    -$             -$             -$             4,344.55$    1,086.14$    5,430.69$    0.0% 100.0%
402 3,304.56$    826.14$       4,130.70$    -$            -$            -$            3,304.56$    826.14$      4,130.70$   0.0% 100.0%

TOTALS 7,649.11$    1,912.28$    9,561.39$    -$             -$             -$             7,649.11$    1,912.28$    9,561.39$    0.0% 100.0%

PL/FTA Local Total PL/FTA Local Total PL/FTA Local Total Spent Unspent
501 1,600.00$    400.00$       2,000.00$    -$             -$             -$             1,600.00$    400.00$       2,000.00$    0.0% 100.0%
502 60,457.21$  15,114.30$  75,571.51$  -$            -$            -$            60,457.21$  15,114.30$ 75,571.51$ 0.0% 100.0%

TOTALS 62,057.21$  15,514.30$  77,571.51$  -$             -$             -$             62,057.21$  15,514.30$  77,571.51$  0.0% 100.0%

PL/FTA Local Total PL/FTA Local Total PL/FTA Local Total Spent Unspent
202 38,216.00$  9,554.00$    47,770.00$  51,148.00$ 12,787.00$ 63,935.00$ (12,932.00)$ (3,233.00)$  (16,165.00)$ 133.8% -33.8%

TOTALS 38,216.00$  9,554.00$    47,770.00$  51,148.00$  12,787.00$  63,935.00$  (12,932.00)$ (3,233.00)$   (16,165.00)$ 133.8% -33.8%

EXPENDITURES 

Monroe County

Bloomington

Ellettsville

Bloomington Transit

Indiana University

EXPENDITURES 

WORK 
ELEMENT

PROGRAMMED AMOUNT (2010) SPENT AMOUNT (YTD) REMAINING BALANCE EXPENDITURES 

WORK 
ELEMENT

PROGRAMMED AMOUNT (2010) SPENT AMOUNT (YTD) REMAINING BALANCE

EXPENDITURES 

WORK 
ELEMENT

PROGRAMMED AMOUNT (2010) SPENT AMOUNT (YTD) REMAINING BALANCE EXPENDITURES 

WORK 
ELEMENT

PROGRAMMED AMOUNT (2010) SPENT AMOUNT (YTD) REMAINING BALANCE

WORK 
ELEMENT

PROGRAMMED AMOUNT (2010) SPENT AMOUNT REMAINING BALANCE
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Bloomington/Monroe County Metropolitan Planning Organization  

 

To: BMCMPO Committee Members 

From: Raymond Hess, Sr. Transportation Planner 

Date: June 4, 2010 

Re: Quarterly Project Tracking   
              

Background 
The BMCMPO Unified Planning Work Program includes project tracking as a task to be accomplished 
quarterly.  Project updates are also warranted pursuant to the Complete Streets Policy adopted in January 
2009.  The rationale for these project updates is to keep the committees of the BMCMPO informed of 
project development in the hopes that projects stay on schedule and on budget.  The 2010-2013 
Transportation Improvement Program is referenced for each project by page number and should be 
consulted for further details (available online at:  www.bloomington.in.gov/clearinghouse).   
 
INDOT Projects 
 
State Road 45/46 Bypass from Monroe St. to Kinser Pike (DES# 0600811) p. 11 

 Current Status:  This project was let in May 2010. 
 Complete Streets:  Not applicable 

 
State Road 45/46 Bypass - Kinser Pike to Pete Ellis Dr. (DES# 0300585,9010075,9611470,0015830) p.12 

 Current Status:  This project was let in May 2010. 
 Complete Streets:  Not applicable 

 
State Road 46 intersection improvement at Smith Road (DES# 0100773) p.13 

 Current Status:  This project is scheduled to be let in September 2011. 
 Complete Streets:  Not applicable 

 
Monroe County Projects 
 
Fullerton Pike road reconstruction from SR 37 to Sare Rd. (DES# 0801059) p. 15 of TIP 

ROW Acquisition Letting Date Construction Begin Construction End 
 100 parcels (est.) 01/2014 (est.) 05/2014 (est.) 9/2016 (est.) 

 Current Status:  TIGER grant to fund project was not awarded.  Progress slow due to other duties 
related to existing projects.  Will continue review of submitted Letters of Interest, select a 
consultant per INDOT regulations and proceed with design studies. 

 Complete Streets:  No changes in scope which affect CS compliance:  bike, ped, and transit 
accommodations expected.  Too early in process to detail preferred design solutions. 

 
Karst Farm Greenway Phase I (DES# 0600370) p. 16 

ROW Acquisition Letting Date Construction Begin Construction End 
18 parcels by late 2010 (est.) 12/2010 (est.) 1/2011 10/2011 
 Current Status:  ROW engineering is underway.  Plans have been brought to Design Hearing Stage.  

Public input has been sought on the current plans which led to alteration of alignment.  Public 
information meeting occurred on March 1, 2010.  Petition to Indiana Rail Road Co. for pedestrian 
crossing submitted on March 30, 2010.  Construction cost has increased with new alignment and 
added retaining wall on Loesch Rd. 

 Complete Streets:  Not applicable. 
 
 

MEMORANDUM   
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Bloomington/Monroe County Metropolitan Planning Organization  

Karst Farm Greenways Phase IIa (DES# 09002263) p.17 
ROW Acquisition Letting Date Construction Begin Construction End 

4 parcels by 10/2012 (est.) 06/2013 (est.) 07/2013(est.) 05/2014(est.) 
 Current Status:  Advertised for consulting services in March 2010.  Received and currently scoring 

7 Letters of Intent for consulting.  
 Complete Streets:  Not applicable 

 
Mt. Tabor Road (Matthews Dr.) Bridge over Jack Defeat’s Creek (DES# 0801060) p. 18 

ROW Acquisition Letting Date Construction Begin Construction End 
7 parcels by 10/2010 (est.) 06/2011 (est.) 07/2011(est.) 12/2011(est.) 
 Current Status:  Environmental and preliminary design are being developed 
 Complete Streets:  This project was determined to be exempt from the Complete Streets Policy by 

the Policy Committee (01/2010) at its northern end because of the constraints of the creek and the 
historic property.  An 8ft shoulder will be provided along the entire alignment on the east side of 
the road and as far as possible on the west side of the road in the absence of environmental 
constraints. 

 
Pavement Preservation (DES# 0901219, 0901220, 0901216, 0901540, 0901218)p. 19 

ROW Acquisition Letting Date Construction Begin Construction End 
Not Applicable 12/2009 & 01/2010 04/2010 07/2010(est.) 

 Current Status:  Preconstruction conferences held with INDOT in March 2010.  All projects were 
under construction by May 2010. (Business SR 37; That Rd.;  Woodyard Rd.; and two segments of 
Old SR 37). 

 Complete Streets:  Not applicable 
 
Vernal Pike Phase II from Curry Pike to Woodyard Rd. (DES# 9683080) p.20 

ROW Acquisition Letting Date Construction Begin Construction End 
40 of 40 acquired 04/2010 05/2010(est.) 09/2011(est.) 

 Current Status:  This project was let in April 2010.  The lowest bid ($4.1 million) came in 
significantly lower than what is programmed in the TIP ($6.9 million). 

 Complete Streets:  Not applicable. 
 
City of Bloomington Projects 
 
W. 3rd St. from SR 37 to Landmark (DES# 0300766) p. 22 of TIP 

ROW Acquisition Letting Date Construction Begin Construction End 
12/2008 4/2009 5/2009 11/2010 (est.) 

 Current Status:  Utility relocation has taken longer than scheduled and will cause delays in the 
project.  A change order (using the MPO’s change order reserve) was administratively appoved to 
change traffic signal detection from inductive to optical at a total cost of $70,208.07 
(federal=$56,166.45; local=$14,041.62)  

 Complete Streets:  Not applicable. 
 

17th St. roundabout at Arlington Rd. (DES# 0900216) p. 23 
ROW Acquisition Letting Date Construction Begin Construction End 

15 parcels by 11/2011 (est.) 03/2012 (est.) 04/2012(est.) 04/2013(est.) 
 Current Status: A public meeting was held in March 2010.  There was overwhelming support for a 

a roundabout at this intersection. 
 Complete Streets:  The project’s preferred design solutions include sidewalks, sidepaths, improved 

pedestrian crossings, and traffic calming.  
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Bloomington/Monroe County Metropolitan Planning Organization  

17th St. intersection improvement at Jordan Ave. (DES#0901710) p. 24 
ROW Acquisition Letting Date Construction Begin Construction End 

7 parcels by 9/2011 (est.) 03/2012 (est.) 05/2012(est.) 12/2012(est.) 
 Current Status:  Design is nearly complete on this project.   
 Complete Streets:  Not applicable.  The project’s preferred design solutions include sidewalk, 

sidepath, improved pedestrian crossing, and improved sight distance. 
 
Atwater Ave. intersection improvement at Henderson St. (DES#080043) p. 25 

ROW Acquisition Letting Date Construction Begin Construction End 
3 parcels by 04/2010 07/2010 (est.) 08/2010 (est.) 12/2010 (est.) 

 Current Status:  ROW certification took longer than anticipated, resulting in a delay in letting date. 
 Complete Streets:  Not applicable. 

 
B-Line Trail Phase II from 2nd St. Country Club Dr. and Rogers St. to Adams St. (DES# 0901422) p. 26 

ROW Acquisition Letting Date Construction Begin Construction End 
Not applicable 02/2010 05/2010 06/2011 (est.) 

 Current Status:  The construction of this project was awarded to Tri-County (the same contractor 
responsible for B-Line Phase I).  The contractor has mobilized and begun clearing the site. 

 Complete Streets:  Not applicable 
 
Cascades Trail Phase I from Dunn St. to Club House Dr. p. 27 

ROW Acquisition Letting Date Construction Begin Construction End 
Not applicable TBD TBD TBD 

 Complete Streets:  Not applicable 
 

Jackson Creek Trail Phase I from Rogers Rd. to Sherwood Oaks Park (DES# 0200987) p. 28 
ROW Acquisition Letting Date Construction Begin Construction End 

Not applicable 01/2010 04/2010 07/2010 
 Complete Streets:  Not applicable 

 
Old SR37 Intersection improvement at Dunn St. p. 29 

ROW Acquisition Letting Date Construction Begin Construction End 
6 parcels by 11/2013 (est.) 03/2014 (est.) 04/2014 (est.) 07/2015 (est.) 
 Current Status:  The City may seek HSIP funding for this project in the future. 
 Complete Streets: The preferred design solutions include sidewalk, sidepath, sight distance 

improvements, and intersection improvements. 
 

Rogers Street road improvement from Rockport Rd. to Watson St. (DES# 0600496) p. 30 
ROW Acquisition Letting Date Construction Begin Construction End 

63 parcels by 11/2010 (est.) 06/2011 (est.) 07/2011(est.) 11/2012(est.) 
 Current Status:  Right-of-way engineering for 30 of 63 parcels complete.  Appraisals are underway 

for 15 parcels. 
 Complete Streets:  Not applicable.  The preferred design solutions include sidewalk, sidepath, tree 

plot separation, and formalized on-street parking.  
 
Sare Rd. roundabout  at Rogers Road (DES# 0900213) p. 31 

ROW Acquisition Letting Date Construction Begin Construction End 
8 parcels by 11/2010 (est.) 04/2011 (est.) 5/2011 (est.) 04/2012 (est.) 
 Current Status:  Initial plans were received and presented to the public.  Project will require 

coordination/partnership with Bloomington Utilities to construct a new waterline. 
 Complete Streets:  Project includes connections for sidewalk and sidepath. Tree commission agreed 

to add sidewalk on east side of north leg of intersection despite tree impacts. 
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Bloomington/Monroe County Metropolitan Planning Organization  

Tapp Rd. intersection improvement at Rockport Rd. (DES#0901730) p. 32 
ROW Acquisition Letting Date Construction Begin Construction End 

19 parcels by 11/2013 (est.) 03/2014 (est.) 04/2014(est.) 07/2015(est.) 
 Current Status:  Topographic survey of project to be completed by April 2010. 
 Complete Streets:  The preferred design solutions include sidewalk, sidepath, improved pedestrian 

crossing, and traffic calming.   
 
Traffic Signal upgrade at 4th/Walnut and 4th/College (DES# 0901808, 0901809) p. 33 

ROW Acquisition Letting Date Construction Begin Construction End 
Not applicable 1/2010 04/2010 07/2010(est.) 

 Current Status:  Work began in April 2010.  Curb ramp work will be followed by traffic signal 
installation.  Bid letting overage was offset by other ARRA projects with lettings under their 
allotted amount.  Further savings will be recognized because the project was inadvertently let with 
more costly decorative poles instead of INDOT standard poles. 

 Complete Streets:  Not applicable.  The project will modernize the pedestrian signals and update 
curb ramps. 

 
Walnut Street pavement preservation from 1st St. to Country Club Dr. (DES# 0901506) p. 34 

ROW Acquisition Letting Date Construction Begin Construction End 
Not applicable 12/2009 03/2010 06/2010 

 Current Status:  Construction began in March 2010. The milling and repaving of this road is 
complete, including improvements to crosswalk ramps.  Striping will proceed in the near future.  
One change order for temporary striping, arrow board, and extra curb work has been approved.  The 
cost will be offset because of removing the ramp work at private driveways as advised by INDOT.   

 Complete Streets:  Not applicable. 
 
Sidewalk Restoration at various locations in the City (DES# 0901685) p. 35 

ROW Acquisition Letting Date Construction Begin Construction End 
Not applicable 01/2010 03/2010 05/2010 

 Current Status:  Project started in March 2010 and is on schedule for completion in May 2010.  
Overage in bid price was offset by other ARRA projects with lettings under their allotted amount. 

 Complete Streets:  Not applicable.  The project includes new sidewalks and updated curb ramps. 
 
Park Ave. Brick Street Restoration  

ROW Acquisition Letting Date Construction Begin Construction End 
Not applicable 03/2013 (est.) 04/2013(est.) 07/2013(est.) 

 Current Status:  This project was awarded TE funds by the MPO in November 2009.  The project 
was amended into the 2010-2013 TIP in January 2010 

 Complete Streets:  Not applicable 
 
Town of Ellettsville Projects 
 
Heritage Trail Phase I from Main St. to Depot Rd. (DES 0301167) p. 36 of TIP 

ROW Acquisition Letting Date Construction Begin Construction End 
TBD TBD TBD TBD 

 Current Status:  Consultant RFPs for design were reviewed in March 2010 and submitted to INDOT 
for review.  The Town is working with Main Street, Inc. to raise local funds for the required match. 

 Complete Streets:  Not applicable 
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Bloomington/Monroe County Metropolitan Planning Organization  

Community School Corporation Projects 
 
RBBCSC Sidewalk Construction along Ridge Springs Ln. (DES# 0800021) p.38 of TIP 

ROW Acquisition Letting Date Construction Begin Construction End 
4 parcels by 01/2011 (est.) 05/2011 (est.) TBD TBD 
 Current Status:  Eagle Ridge Civil Engineering has been hired to handle permitting and design.  The 

preparation of environmental documents and coordination with utilities are underway.  Field check 
was estimated for May 2010.  Final design is anticipated by December 2010.  

 Complete Streets:  Not applicable 
 
MCCSC Batchelor Middle Infrastructure (DES# 0710204) p. 39 

ROW Acquisition Letting Date Construction Begin Construction End 
Not applicable TBD TBD TBD 

 Current Status:  Eagle Ridge Civil Engineering has been hired to handle permitting and design.  
 Complete Streets:  Not applicable. 

 
Change Orders 
 
In 2007 the MPO adopted a Change Order Policy.  The Policy sets aside 5% (or $136,043) of the MPO’s 
allocation of Surface Transportation Program (STP) funds into a Change Order Reserve.  The Change Order 
Reserve can then be tapped by local public agencies for projects which have run into unforeseen costs once 
construction has begun. The following table provides a synopsis of the Change Order Reserve for fiscal 
year 2010. 
 

Project – Nature of CO Approval Date Local 
Match 

CO 
Reserve 

Other 
funding Total 

W. 3rd St.–upgrade signals 
from loop to optical 
sensors 

Administrative 2/3/10 $14,041.62 $56,166.45  $70,208.07 

Change Order Reserve Balance = $79,876.55 
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17th Street and Fee Lane Intersection Improvement 
 
Project Description in TIP:  Intersection modernization with new sidepath, signalization upgrade, turn 
lanes, and sight distance correction.  
 

 
“Before” Photo:  17th Street looking west at the intersection before the project was implemented. 
 
Intersection Characteristics Before the Project 
 

• Roadway:  17th Street was misaligned at the Fee Lane intersection.  Eastbound and Westbound 
traffic experienced an unsafe shift in the roadway. 

o Turning Lanes – There are dedicated left turn lanes for northbound and southbound 
traffic on Fee Lane.  There is a dedicated left turn lane for eastbound traffic on 17th 
Street. 

• Pedestrian accommodations:  Sidewalk existed on the south side of 17th Street with little to no 
vegetated buffer.  There were pedestrian signals (not audible) at the southwest, northwest, and 
northeast corners. 

• Bicycle accommodations:  There were no dedicated bicycle facilities. 
• Transit accommodations:  There were no dedicated transit facilities. 
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“After” Photo:  17th Street looking west at the intersection after the project was implemented. 
 
Intersection Characteristics After the Project 
 

• Roadway:  The westbound approach to the intersection was shifted to the north to provide for a 
better roadway alignment. 

o Turning lanes:  A new dedicated left turn lane was added for westbound traffic on 17th 
Street.  All approaches to the intersection now have a dedicated left turn lane. 

• Pedestrian Accommodations:  Sidewalk along 17th Street east of Fee Lane was reconstructed 
with a large vegetated buffer (10+ feet) and tree plot.  A sidepath with a 3 foot vegetated buffer 
is constructed on the north side of 17th Street through the course of the project.  Audible 
pedestrian signals were installed at all four corners of the project. 

• Bicycle Accommodations:  The sidepath on the north side of 17th is a shared facility between 
bicyclists and pedestrians. 

• Transit accommodations:  There are no dedicated transit facilities. 
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Evaluation of Project – 17th and Fee intersection improvement 
Six CAC members scored the project as illustrated in the table below.  The final averaged total project 
score was 4.48: 

AVERAGE ADJUSTED WEIGHTED
SCORE TOTALS TOTALS

Min Max
The project will result in fewer and shorter auto trips -1.50 -5 0

Goal Subtotal -1.50 -5 0

The project will provide options for pedestrians 3.83 0 5
The project will provide viable options for cyclists 2.00 -5 5
The project will provide viable options for transit users 0.00 -5 5

Goal Subtotal 5.83 -5 15

The project will significantly contribute infrastructure to the network for alternative transportation facilities  -0.67 -5 3
Goal Subtotal -0.67 -5 3

The project’s scope of work includes a comprehensive assessment of solutions to implement that focus on modes 
other than the automobile -0.25 -5 3

Goal Subtotal -0.25 -5 3

The project will protect important environmental assets -1.83 -5 0
The project will reduce the reliance on fossil fuels and promotes energy conservation -2.50 -5 0
The project will overall improve the quality of life for everyone 1.00 0 4
The project will meet environmental justice objectives by targeting infrastructure investments that will benefit 
minority and lower income communities -1.17 -5 3
lower income communities -1.17 -5 3
The project will meet environmental justice objectives by increasing job access and quality of life amenities to 
minority and lower income communities -1.67 -5 0

Goal Subtotal -7.33 -20 5

The anticipated cost of the project is a reasonable expense compared to overall needs and priorities 2.17 0 4
cost benefit evaluations -1.67 -5 4
The project investment benefits will lead to reduced VMT -2.17 -5 2
The project investment benefits will lead to energy consumption and greenhouse gas reductions   -0.50 -5 5

Goal Subtotal -2.17 -15 12

The project is consistent with the policy guidance found within the local jurisdictions comprehensive plan 2.50 0 5
Goal Subtotal 2.50 0 5

For urban area projects - the project will support mixed-use, high density, urban development; or for rural area 
projects – the project will sustain low intensity land uses and curtail sprawl 0.33 -4 5
The project area’s current or anticipated land use context (e.g. rural, suburban, urban, downtown, campus) is 
consistent with the planned infrastructure improvements 1.50 -4 5
The project will support locally anticipated land use patterns 2.17 -5 5

Goal Subtotal 4.00 -13 15

The project will improve safety for all users/modes within the project area 4.83 4 5
The project will improve safety for all uses/modes beyond the project area 2.17 0 5

Goal Subtotal 7.00 5 10

The project will create a long-term community-wide economic benefit 1.33 0 5
The project will help balance economic vitality through access and mobility for blighted areas -1.67 -5 0

Goal Subtotal -0.33 -5 5

The project will improve the movement of local goods to regional markets and provide a regional-wide benefit -0.42 -5 2.5
The project will improve the movement of local goods to local markets and provide a community-wide benefit -0.08 -3 2.5

Goal Subtotal -0.50 -8 5

The project scope of work gives priority to a comprehensive assessment of operational improvements over added 
capacity improvements 2.33 0 5

Goal Subtotal 2.33 0 5

4.48

1.17

-0.41

2.63

-0.13

-0.19

1.88

-2.25

1.00

-1.22

-0.25

Preserve existing transportation investments through operational improvements

Promote fiscally sound transportation investments and maximize financial resources

TOTAL PROJECT SCORE (weighted)

Support economic vitality through strategic transportation investments

3.50

-0.17

-0.25

2.33

Improve the movement of goods through the transportation system

Make transportation investments that are consistent with comprehensive plans

Make transportation investments that protect the environment, promote energy conservation, and improve quality of life

Achieve the widest possible range of alternatives to the automobile

Achieve a better relationship between land uses to reduce auto dependency

Increase safety for all users of the transportation system

-0.67

1.33

2.50

-1.22

-0.25

-0.54

RANGE

1.94

-0.67

-1.50

PROJECT CRITERIA

Develop a truly multi-modal system

Create a fully developed network of alternative transportation facilities

Reduce the number and length of auto trips

2.92
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E. Rogers Road and S. Smith Road Realignment 
 
Project Description in TIP:  Curve realignment and reconstruction 
 

 
“Before” Photo: Rogers Street looking east/northeast at the transition to Smith St. before the project 
was implemented. 
 
Intersection Characteristics Before the Project 
 

• Roadway:  The curve at Smith Street and Rogers had poor sight lines because of undulating 
hills. 

• Pedestrian Accommodations:  There were no dedicated pedestrian facilities. 
• Bicycle Accommodations:  There were no dedicated bicycle facilities. 
• Transit accommodations:  There were no dedicated transit facilities. 
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“After” Photo: Rogers Street looking east/northeast at the transition to Smith (after the project was 
implemented). 
 
Intersection Characteristics After the Project 
 

• Roadway:  The curve was smoothed out and the rolling hills were eliminated to improve the 
sight lines for this area.  The project added a 2 foot gravel shoulder. 

• Pedestrian Accommodations:  There are no dedicated pedestrian facilities. 
• Bicycle Accommodations:  There are no dedicated bicycle facilities. 
• Transit accommodations:  There are no dedicated transit facilities. 
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Evaluation of Project – Rogers and Smith realignment 
Six CAC members scored the project as illustrated in the table below.  The final averaged total project 
score was -7.87: 

AVERAGE ADJUSTED WEIGHTED
SCORE TOTALS TOTALS

Min Max
The project will result in fewer and shorter auto trips -1.67 -5 0

Goal Subtotal -1.67 -5 0

The project will provide options for pedestrians -2.17 -5 2
The project will provide viable options for cyclists -2.17 -5 2
The project will provide viable options for transit users -1.67 -5 0

Goal Subtotal -6.00 -15 4

The project will significantly contribute infrastructure to the network for alternative transportation facilities  -2.50 -5 0
Goal Subtotal -2.50 -5 0

The project’s scope of work includes a comprehensive assessment of solutions to implement that focus on modes 
other than the automobile -2.50 -5 0

Goal Subtotal -2.50 -5 0

The project will protect important environmental assets -0.17 -5 2
The project will reduce the reliance on fossil fuels and promotes energy conservation -2.50 -5 0
The project will overall improve the quality of life for everyone 0.00 -5 5
The project will meet environmental justice objectives by targeting infrastructure investments that will benefit 
minority and lower income communities -2.50 -5 0
lower income communities -2.50 -5 0
The project will meet environmental justice objectives by increasing job access and quality of life amenities to 
minority and lower income communities -2.50 -5 0

Goal Subtotal -10.17 -25 2

The anticipated cost of the project is a reasonable expense compared to overall needs and priorities 2.00 0 5
cost benefit evaluations -2.50 -5 0
The project investment benefits will lead to reduced VMT -2.50 -5 0
The project investment benefits will lead to energy consumption and greenhouse gas reductions   -0.83 -5 5

Goal Subtotal -3.83 -15 5

The project is consistent with the policy guidance found within the local jurisdictions comprehensive plan 2.5 0 5
Goal Subtotal 2.50 0 5

For urban area projects - the project will support mixed-use, high density, urban development; or for rural area 
projects – the project will sustain low intensity land uses and curtail sprawl -1.50 -5 1
The project area’s current or anticipated land use context (e.g. rural, suburban, urban, downtown, campus) is 
consistent with the planned infrastructure improvements 0.67 -5 5
The project will support locally anticipated land use patterns -0.17 -5 3

Goal Subtotal -1.00 -15 5

The project will improve safety for all users/modes within the project area 3.33 -5 5
The project will improve safety for all uses/modes beyond the project area 1.33 -5 5

Goal Subtotal 4.67 -10 10

The project will create a long-term community-wide economic benefit 0.83 0 5
The project will help balance economic vitality through access and mobility for blighted areas -1.67 -5 0

Goal Subtotal -0.83 -5 0

The project will improve the movement of local goods to regional markets and provide a regional-wide benefit 0.75 0 2.5
The project will improve the movement of local goods to local markets and provide a community-wide benefit 0.75 0 2.5

Goal Subtotal 1.50 0 5

The project scope of work gives priority to a comprehensive assessment of operational improvements over added 
capacity improvements 2.83 0 5

Goal Subtotal 2.83 0 5

-7.87

-3.00

-2.50

-2.50

-0.96

-2.00

-2.50

-1.67

PROJECT CRITERIA

Develop a truly multi-modal system

Create a fully developed network of alternative transportation facilities

Reduce the number and length of auto trips

Increase safety for all users of the transportation system

-0.33

2.50

-1.69

Make transportation investments that are consistent with comprehensive plans

Make transportation investments that protect the environment, promote energy conservation, and improve quality of life

Achieve the widest possible range of alternatives to the automobile

Achieve a better relationship between land uses to reduce auto dependency

-2.50

Preserve existing transportation investments through operational improvements

Promote fiscally sound transportation investments and maximize financial resources

TOTAL PROJECT SCORE (weighted)

Support economic vitality through strategic transportation investments

2.33

-0.42

0.75

2.83

Improve the movement of goods through the transportation system

RANGE

1.42

-0.72

1.75

-0.31

0.56

1.88

-2.50

-0.25

-1.69
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Reactions to the Scoring System by CAC members: 
 

 “Is it the aim of the scoring system for transportation projects to set a certain minimum final 
score for approval? In the two projects we were asked to evaluate, the 17th and Fee Lane had 
many components one could rate--pedestrian, bicycle, bus--but the Smith and Rogers did not. 
The latter was a simpler project, with only one goal (realigning a hazardous curve), which it 
accomplished. Since there were only a couple of components to rate, would the resulting lower 
score make that project ineligible?” 

 
 “I don't think this scoring system is going to work with safety projects.  The questions do not 

lend themselves to evaluate danger and safety adequately.  We may need to rethink how we 
address the safety projects...  More thought and development required here.” 

 
 “This was interesting and not at all how I would have expected the results to turn out.” 

 
 “I suppose having some cost information about the jobs might have helped with the 

evaluation.” 
 

 “17th and Fee brought out something very interesting -- while it received a low score based on 
criteria its obvious this was a needed project. I've suggested to Liz some addition to the criteria 
that expresses exceptional need for safety or other improvement-- In this case maybe its an 
exceptional scoring criteria that adds a very high score if the intersection rateis high in the 
Crash Report.” 

 
 “Another example [Smith & Rogers] where an obviously needed project received a low score 

based on MPO vision scoring. Again the scoring could benefit by an 'execption' criteria that 
overcomes other scoring -- if the project is important to public safety, for example. Instinctively 
I used 0 to 5 as my criteria and didn't feel the need to use the 0 to -5. Might do at some point 
but probably very little. I'll suggest some rewrite of the criteria to make it more understandable 
-- too much technical jargon as written. For example 'the cost benefit evaluations will favor 
shifts in non-automobile modes of ....over automobile only cost benefit'. How about 'cost 
benefit favors non-automotive over automotive modes of transportation'? 
I need to say this translation of the vision statement into a project scoring document is, in my 
opinion, qute good and will work for us and others in deciding on worthy MPO projects.” 
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Bloomington/Monroe County Metropolitan Planning Organization  

 

To: Technical Advisory Committee & Citizen Advisory Committee Members 

From: Scott Robinson, Long Range/Transportation Manager 

Date: June 16, 2010 

Re: Public Participation Plan (PPP) Amendment   
              

Public Participation Plan Background 
The Public Participation Plan (PPP) was adopted in 2002 and later amended in 2007 to meet basic 
state and federal requirements as it pertains to public involvement.  In addition, this Plan 
establishes local requirements for public notification and involvement that exceed these 
requirements.   
 
The Plan also identifies resources, techniques, and performance measures on public participation 
and outreach.  More importantly it establishes processes which specific MPO activities are 
required to follow “to the fullest extent possible”.  These activities are broken down into non-
exempt (e.g. Long Range Transportation Plan) and exempt (e.g. Unified Planning Work Program) 
activities.  Furthermore there is a provision for administrative approval by the MPO director for 
Transportation Improvement Program (TIP) change order requests.  The PPP can be viewed at  
http://bloomington.in.gov/media/media/application/pdf/67.pdf, or at the City of Bloomington 
Planning Department, or at the Monroe County Library Indiana Room.  
  
Amendment Concept 
Staff is considering expanding administrative approvals to allow for minor TIP amendments as 
well as minor clarification changes.  These amendments may entail a change to the type of funding 
utilized and/or clarification of project description, costs, and other informational items so long as 
they don’t exceed the thresholds outlined under exempt activities.  They also include clarification 
changes to the text.  Outlined below are suggested changes staff is considering: 

• Clarifying that amending the PPP requires a minimum 45 day public comment period 
• Requiring both the acting MPO Director and Policy Committee Chairperson to approve 

minor TIP amendments 
• Allowing administrative TIP amendments for minor changes to existing projects within 

the most recently adopted fiscal year TIP as it pertains to costs, phase costs, funding 
sources, phase initiation dates, areal map illustrations, and other minor text 
clarifications 

• Allowing administrative TIP amendments for illustrative projects pending grant or 
other funding approvals (e.g. Transportation Enhancement, Highway Safety 
Improvement Program, Safe Routes to School, Transit, Special Appropriations)   

 
No Action Requested 
Review of the PPP is recommended.  MPO staff is seeking guidance from the Advisory 
Committees of the BMCMPO on the PPP administrative approval concept at their respective June 
meetings.  Any written correspondence to MPO staff is requested by July 2nd, 2010, so these can 
be taken into consideration to finalize amendment language and commence the 45 day public 
comment period.          

MEMORANDUM   
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Bloomington/Monroe County Metropolitan Planning Organization  

 

 

To: BMCMPO Technical Advisory Committee & Citizens Advisory Committee 

From: Josh Desmond, AICP 
              MPO Director 

Date: June 4, 2010 

Re: 2035 Long Range Transportation Plan Task Force 
              

Background 
As part of the re-adoption of the 2030 Long Range Transportation Plan, MPO Staff prepared a scope of work for the 
eventual creation of the 2035 Long Range Transportation Plan.  A key component of that process is the creation of a 
Task Force to guide the development of the new LRTP.  This memo will provide an overview of the expectations 
and responsibilities of that committee. 
 
2035 LRTP Task Force 
MPO Staff envisions a group of leaders spanning all three MPO Committees to guide the development of the new 
Long Range Transportation Plan.  This group would meet on a monthly basis (although meetings could become 
more or less frequent as the plan development process demands).  It is important that the committee reflect both 
technical and policy influences so that all perspectives can be represented.  While all final decisions with regard to 
the Plan would rest with the Policy Committee, this group can have a strong influence on the process as well as 
ensure constant coordination with their respective committees.  The responsibilities of the Task Force would include 
(but not be limited to) the following: 

• Background Research: The initial stages of the 2035 LRTP require significant research into best practices 
from around the country.  The Task Force would assist staff in gathering and evaluating these practices. 

• Public Input: Task Force members would be asked to help devise the strategy for collecting public input 
during the development plan, and would be encouraged to participate in special public events during the 
process. 

• Data Collection: The Task Force would assist staff in identifying key data needs and strategies for 
collecting and evaluating such data. 

• Consultant Selection: The Task Force would play a role in developing the RFP/RFQ for consultant 
services, and may also be asked to participate in the consultant interview/selection process (with final 
selection approved by the Policy Committee). 

• Model Validation: Once a model is created by the consultant, it will need to be reviewed by the Task Force 
to ensure that it accurately reflects local conditions. 

• Project Selection: The Task Force will play a key role in evaluating the many alternative project scenarios 
that are developed during the planning process. 

• Plan Review: As staff develops drafts of the complete plan, the Task Force will be asked to review and 
comment on those documents. 

 
Action Requested 
MPO staff is requesting that the Advisory Committees appoint members to serve on the 2035 Long Range 
Transportation Plan Task Force.  Staff is asking that each of the MPO Committees appoint at least two members, but 
no more than four members.  Once the full Task Force is appointed, MPO Staff will coordinate with members to 
establish an initial meeting schedule and list of tasks. 

MEMORANDUM   
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