

**PEAK OIL TASK FORCE**  
**WORKING TIMELINE**

**MARCH**

Organization; Review/Discussion of other Peak Oil *Reports*; Assess Vulnerabilities

**APRIL**

10 Assess Vulnerabilities  
24 Assess Vulnerabilities

**MAY**

08 Assess Vulnerabilities  
22 Assess Vulnerabilities

**JUNE**

05 Assess Vulnerabilities – filling in the holes  
19 Report from Lew May, Bloomington Transit & Toward Vulnerability Analysis

**JULY**

03 Vulnerability Analysis  
17 Analysis & Recommendations  
31 Recommendations

**AUGUST**

14 Recommendations  
28 Toward final *Report* recommendations

**SEPTEMBER**

11 Discuss any additions/revisions to recommendations  
25 First Draft of *Report* Sections

**OCTOBER**

09 Discussion of Draft *Report* Sections  
23 First Draft *Report* Due

**NOVEMBER**

06 Task Force to submit feedback on Draft *Report* by this date  
06 Task Force Discussion of proposed changes to *Report*  
20 Final Revisions/Discussion of *Report*  
24 Revised Draft *Report* circulated among Councilmembers & Mayor for feedback

**DECEMBER**

05 Issued in Council Legislative Packet  
10 Council Discussion at Committee of the Whole Meeting  
17 Council Approval at Regular Session