WORKING CALENDAR

for

Community Development Block Grant Physical Improvement Funding Fiscal Year 2007

	AGENCY SCHEDULE
September 6, 2006 (Wednesday)	Applications and Submission information available to be picked up by Applicants in HAND
September 6, 2006 (Wednesday)	CDBG Agency Informational Meeting (McCLOSKEY ROOM @ 8:00 A.M.)
October 6, 2006 (Friday)	Letter of Intent due in HAND by 4:00 P.M.
Oct. 25 - Dec. 9, 2006 (tentative)	CAC members make site visits to proposed projects.
October 12, or October 17, 2006	Agency Mandatory Training (agencies must attend one of these two meetings) Thursday, October 12 @ 4:00 P.M. in the HOOKER ROOM Tuesday, October 17 @ 8:00 A.M. in the McCLOSKEY ROOM
December 1, 2006 (Friday)	Completed Applications Due from Agencies to HAND by 4:00 P.M.
PHYSICAL IMPROVEMENT SUBCOMMITTEE SCHEDULE	
November 13, 2006 (Monday)	CAC Organizational and Con Plan Meeting (McCLOSKEY ROOM @ 5:30)
Oct. 25- Dec. 9, 2006 (to be determined)	PI-CAC members make site visits to proposed projects. Meet at City Hall @ 2:30 P.M.
December 11, 2006 (Monday)	Physical Improvement Sub-Committee Mandatory Meeting to review ranking system and pick up Packets (HOOKER ROOM @ 5:30 P.M.)
January 4, 2007 (Thursday)	PUBLIC HEARINGS for Physical Improvement Applications (COUNCIL CHAMBERS @ 5:30)
January 8, 2007 (Monday)	Applicant Ranking System due to Bob Woolford in HAND Department (FAX 349-3582)
January 10, 2006 (Wednesday)	Physical Improvement Sub-Committee Meeting for allocations (McCLOSKEY ROOM @ 5:30 P.M.)
	CDBG Funding Application Schedule
February 5, 2007 (Tentative date)	PUBLIC HEARING - CAC recommendations presented to the Redevelopment Commission (COUNCIL CHAMBERS @ 5:00 P.M.)
February 14, 2007 (Tentative date)	PUBLIC HEARING - City Council Committee Discussion Meeting
February 21, 2007 (Tentative date)	PUBLIC HEARING - City Council Final Action Meeting

June 2007

(Tentative date)

FUNDING AVAILABLE