Facility Assessment Overview Kohr Building & Parking Garage June 2019

Kohr Building







Parking Garage



Built 1989 **5** Stories 390 spaces



https://earth.google.com/web/@39.15988909,-86.5393571,250.4115921a,213.17367553d,35y,-76.39788129h,59.99854039t,0r/data=C hlaEAoIL20vMHNudHkYASABKAI



Urban Land Institute Study

Review Lens	 Compatibility of Buildings with Redevelopment of the Site 		
Questions Addressed	 Will the Kohr Building and Parking Garage benefit future development of the site? Should either be kept for reuse? 		
Conclusion	 Keep the Parking Garage to serve future employment on the site. Demolish the Kohr Building to free up site for new development. 		
Vision			
	 Incorporate exterior pieces of Kohr Building in new site development. Enhance Parking Garage with ground-level activities and mural/artwork on exterior 		

Historic Resource Assessment

Review Lens	Architectural or Historical Significance		
Questions Addressed	 Does the hospital or portions thereof retain architectural or historical significance? 		
Findings	 The 1947 Wing retains a high degree of integrity on the exterior and low to moderate degree on the interior. 		
Conclusion	 The 1947 Wing (Kohr Building) is the only portion of the hospital that retains integrity and architectural significance. 		

This information is taken from IU Health Bloomington Hospital Historic Resource Assessment Final Report by Ratio Architects April 18, 2019 for IU Health Bloomington Hospital.

Historic Resource Assessment

- Architectural Significance
 - Notable work by architectural firm McGuire & Shook
- Historical Significance
 - Association with the evolution of Bloomington Hospital
- Character-defining Architectural Features That Have Been Retained
 - Exterior: Massing, Art Deco Ornaments, Front Steps, Exterior Materials, Fenestration, Lampposts
 - Interior: General Interior Layout, Curved Walls, Terrazzo Flooring
- Current Historic Designations
 - \circ None



Environmental Building Evaluation (Kohr)

Review Lens	 Asbestos, Lead-based Paint, Lead in Drinking Water, and Mold
Questions Addressed	 Are environmental concerns present that could impact occupancy, renovations, or operations?
Findings • Asbestos-containing materials (ACM) are present. The ACM is well-maintained and in good condition.	

This information taken from draft Environmental Building Evaluation by August Mack Environmental, Inc. August 16, 2018 for IU Health Bloomington Hospital.

Environmental Building Evaluation (Kohr)

- Asbestos (ACM)
 - Confirmed to be present and intact. Includes pipe insulation and fittings, floor tile and mastic, linoleum and mastic, sink insulation, drain insulation, duct sealer, and exterior caulking.
- Lead-based Paint (LBP)
 - None identified at a concentration that meets EPA's or HUD's LBP definition. However, low-level concentrations of lead were detected (<1.0 mg/cm²) which would fall under OSHA regulations.
- Lead in Drinking Water
 - Detected, but all samples met the drinking water standard for lead. However, none of the samples collected were 1st draw samples (6 hr motionless) due to continuous operations at hospital.
- Mold/Moisture
 - No visible evidence of mold (limited visual inspection)

Engineering Assessment

Review Lens	 Feasibility (based on condition of structural and exterior envelope, M/E/P, and fire suppression system) 		
Questions Addressed	 Is it feasible to keep and maintain the Kohr Building and/or the Parking Garage structures when the remainder of the facility is demolished? 		
Findings	 Parking Garage = \$1.71M over next 10 years vs. \$9M to construct new Kohr Building = \$2.25M over next 3 years vs. \$6M to construct new 		
Conclusion	 Both structures could be kept and repurposed, if desired. The Parking Garage is easier and less expensive. 		

Kohr Building

- Immediate (in conjunction with demo of the site)
 - Install new power service, water service, communications, fire service, and fire alarm controls
 - o Remove areas that directly abutt NW corner by hand during demo
 - o Reconstruct the NW facade (rear ¹/₃ of building facade) to protect from weather and match remaining structure
- 2-3 Years (when building is repurposed)
 - o Install new HVAC, new power equipment, new lighting, new plumbing, and new roof
 - o Excavate and expose basement wall; install new waterproofing and perimeter drain
 - o Replace gutters and downspouts; spot repairs to original limestone facade, limestone cheek walls, and concrete steps; replace handrails





Parking Garage

- Immediate (in conjunction with demo of the site)
 - Install new power service, water service, communications, fire service, and fire alarm controls
 - Reconstruct south facade and guardrail after pedestrian bridge removal
 - Install sealant on column joints
 - Install door sweeps

• 2-3 Years

- Install new power equipment, switch to LED lighting
- Repair concrete, repair/replace deck sealant joints and expansion joints; seal deck surfaces
- Repair facade (glazing, damaged limestone panels, sealant joints)
- Repair stair towers (painting, door hardware, roof membrane)
- General maintenance (restriping, etc.)
- 5-10 Years
 - General maintenance (repair concrete and joints, seal deck, painting, etc.)

Projected Repair & Retrofit Costs

Costs are in 2019 Dollars Estimates do not include soft costs (A/E fees and CM fees), hazardous material removal, or other construction contingencies

	KOHR BUILDING	PARKING GARAGE	BOTH
Immediate	\$600,000-\$750,000	\$140,000	\$740,000-\$890,000
2-3 Years	\$1.25M - \$1.5M	\$1.12M	\$2.37M - \$2.62M
5-10 Years		\$450,000	\$450,000
TOTAL	\$1.85M - \$2.25M	\$1.71M	\$3.56M -\$3.96M

This information is taken from report by ARSEE Engineers, Inc. May 28, 2019 for IU Health Bloomington Hospital

Cost Comparison



This information is taken from report by ARSEE Engineers, Inc. May 28, 2019 for IU Health Bloomington Hospital

Input / Feedback / Questions



Option 1: Keep Kohr Building • Immediate \$600-\$750K • 2-3 YRS \$1.25M-\$1.5M • TOTAL \$1.85M - \$2.25M Cost Con Pro

Option 2: Keep Parking Garage •Immediate \$140K •2-3 YRS \$1.12M •5-10 YRS \$450K •TOTAL \$1.71M Cost Pro Con

Next Steps

- Review (June August)
 - Written Assessments
 - Facility Tours
- Preliminary Decision and Committee Updates (September-October)
- Final Decision to IU Health (November)



Thank You