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Report of the 2021 Common Council Sidewalk Committee  

(February 17, 2021) 
 

Committee Members and Staff 

The members of the 2021 Committee were appointed by the President of the Council and 

included:  

 Jim Sims, At-Large  

 Ron Smith, District 3 (Chair) 

 Kate Rosenbarger, District 1 

 Dave Rollo, District 4 

 

The committee members were assisted by the following persons and departments: 

 

Planning and Transportation (P & T) 

 Scott Robinson, Director 

Beth Rosenbarger, Planning Services Manager 

 Mallory Rickbeil, Bicycle and Pedestrian Coordinator 

 Amir Farshchi, Long Range Planner 

Engineering (formerly part of P & T) 

Brad Schroeder, Assistant Director 

Neil Kopper, Sr. Project Engineer 

 Roy Aten, Project Engineer 

 Patrick Dierkes, Project Engineer  

Utilities 
Brad Schroeder, Assistant Director-Engineering 

Jane Fleig, Utilities Engineer 

Housing and Neighborhood Development 

Doris Sims, Director 

Matt Swinney, Program Mananger, Housing and Construction Projects 

Parks and Recreation  

Steve Cotter, Natural Resources Manager 

Office of the City Clerk 

 Nicole Bolden, City Clerk 

Sofia McDowell, Chief Deputy Clerk 

Council Office 
Stephen Lucas, Council Administrator/Attorney 

Heather Lacy, Deputy Administrator/Deputy Attorney  

 Becky Boustani, Assistant Administrator/Legal Research Specialist 

 

Highlight of Recommendations 

 

The Committee made recommendations to the entire Council on the use of $330,000 of 

Alternative Transportation Fund (ATF) monies budgeted for 2021 for sidewalk and traffic-

calming/pedestrian improvements projects. It met two times at the end of 2020 and once in 

January 2021 to review ongoing projects and allocations, discuss program criteria, consider new 

projects, and make recommendations regarding the allocation of these funds. As in the past, 

additional funds from various other sources – e.g. P & T (through ATF and other funds), HAND 

(through CDBG funding), and CBU (City of Bloomington Utilities - for storm water) were 

necessary for some projects to move forward or be completed.   
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In brief, the Committee learned about or recommended funding for the following sidewalk and 

traffic-calming projects:  

 

 Projects Completed in 2020:  
Construction 

o Traffic-calming – W. Allen Street from Patterson Drive to Adams Street (various 

traffic-calming devices) 

 

 Projects to be Completed in 2021 or later: 

Construction 

o Sidewalk - Maxwell Street from Miller Drive to North of Short Street (east side) – 

construction anticipated Spring 2021 

o Sidewalk - W. 14th Street from Madison Street to Woodburn Avenue (north side) – 

construction anticipated Spring 2021 

o Crosswalk/intersection improvements – E. Moores Pike/S. Smith Road intersection 

o Sidewalk – S. Walnut Street from Winslow Road to Ridgeview Drive (east side) 

(with recommended 2021 funding for construction) 

 

Did not move forward 

o Traffic-calming – Graham Drive/Broadview Neighborhood area – did not 

successfully complete Neighborhood Traffic Safety Program; staff anticipates further 

discussion with neighborhoods to resolve temporary traffic calming. 

 

 New Projects to Begin with 2021 Funds: 

Design and right-of-way acquisition 

o Sidewalk – Dunn Street (15th Street to 16th Street) (west side)  

o Sidewalk – Adams Street (Kirkwood Avenue to Fountain Drive) (west side) (design 

partially funded in 2020) 

 

Traffic-Calming 

o Prioritized resident-led projects within the Traffic Calming and Greenways Program  

 

Schedule 

 

The Committee met electronically via Zoom on: 

 Thursday, December 3, 2020 at noon 

 Tuesday, December 15, 2020  at noon 

 Tuesday, January 12, 2021  at noon 

 

Deliberation Materials and Minutes Available Online 

 

The following outline provides an overview of what the Committee did at those meetings.  

Please note that some additional documents regarding those meetings are available in the 

Council Office and online at https://bloomington.in.gov/council/sidewalks under Meetings and 

Documents. These documents include an Initial Council Sidewalk Committee Packet for the 

Committee’s first meeting and Memoranda/Minutes for these meetings. 

 

 

 

https://bloomington.in.gov/council/sidewalks
http://bloomington.in.gov/documents/viewDocument.php?document_id=458
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Preliminary Matters 

 

Early on, the Committee: 

 Agreed that Cm. Ron Smith should serve as the Chair;  

 Acknowledged and thanked the staff in the Office of City Clerk for serving as Secretary 

for the proceedings; and 

 Approved the minutes from 2019-2020 Sidewalk Committee meetings: November 12, 

2019; November 18, 2019; December 10, 2019. 

 

Purpose of Committee and History of Funding 

 

In the past, the Sidewalk Committee has made recommendations on use of a portion of the 

Alternative Transportation Fund (ATF) monies appropriated for this purpose and, in the course 

of doing so, works in concert with City staff to identify funding priorities for sidewalk and traffic 

calming projects in the City. The ATF was established in 1992 with surplus revenues from the 

Neighborhood Parking Program and was dedicated to “reducing the community’s dependence 

upon the automobile.”  BMC 15.37.160. Over the years, the ATF has also received annual 

infusions from other City sources. This year, $330,000 has been appropriated for use by the 

Committee, which is an increase of $6,000 over last year.  

 

The following table provides a rough historical view of funding for Committee projects which is 

divided into annual Council Sidewalk Budgets, contributions from CBU, and contributions from 

other sources. Please know that the maintenance of sidewalks is the responsibility of the property 

owner and that the construction of new sidewalks in the City is mostly done by the owner when 

property is developed or redeveloped. 

 

Council Sidewalk Committee Projects – Funding Sources 

 

Year(s) Council Sidewalk 

Budget1 

Estimate of Other 

Contributions  

Per Year Total Other2  CBU3 

2007 $185,000 $185,000 $0  ~ $46,174 

2008-2012 $225,000 $1,125,000 ~$1,425,000 ~$538,742 

2013 $275,000 $275,000 ~$1,200,0004 $0 

2014-2016 $300,000 $900,000 ~$43,000 ~$136,697 

                                                           
1 The amounts in these columns are amounts budgeted at the beginning of the year. They include amounts dedicated 

for traffic calming (which, up until 2017, were typically under $25,000 per year), but do not account for re-

appropriation of unspent reverted funds in subsequent years.  
2 The amounts in this column were amounts estimated at the time the Committee Reports were filed and do not 

account for changes after the actual amount was known. Funding sources include, but are not limited to: Greenways 

Funds (within the ATF); HAND Community Development Block Grant (CDBG) funds (targeting low-income 

neighborhoods); Cumulative Capital Development (CCD) fund; bond funds; General Fund appropriations to various 

departments; Metropolitan Planning Organization (MPO); and INDOT funds (like the former Safe Route to Schools 

program).  
3 Because sidewalk projects, and more particularly curbs, channel water, they are part of the City’s stormwater 

infrastructure. The Committee has, over the years, recognized that the stormwater component of a sidewalk project 

frequently comprises a significant and sometimes a majority of the project cost. The amounts in this column are 

either fiscal or in-kind contributions from CBU. They are derived from a detailed accounting provided by Jane Fleig, 

Utilities Engineer covering the years 2007 to 2015, and from Committee Reports thereafter.  
4 The Committee recommended funding the design for a portion of Rockport Road sidewalk project that was part of 

a much larger road project.  
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2017 $306,000 $306,000 ~$239,000 $0 

2018 $312,000 $312,000 ~$14,000 $0 

2019 

2020 

$318,000 

$324,000 

$318,000 

$324,000 

~$173,500 

~$106,000 

$45,000 

$0 

2021 $330,000 $330,000 ~$0 $0 

Total  $4,075,000 ~$3,200,500 ~$766,613 

 

Review of Previous Allocations  

 

Below is the list of previously-funded projects or phases of projects that were completed in 2020 

or will be completed in 2021. 

 

  
 

Please note that P & T staff provide an annual Council Sidewalk Project Status Report that includes 

a summary of Complementary Initiatives. The Report mentions “projects from the Council Sidewalk 

Committee’s 2021 project prioritization list [that] have a range of design aspects that are currently 

either being planned, designed, or constructed outside of the Council Sidewalk Committee 

initiatives” and may offer opportunities for coordination of funding in the future.  

 

Please note that other sidewalk and pedestrian projects are pursued by various other city 

departments and funded through various means.  

 

  

Recent Previously-Funded Council Sidewalk Projects – Design or Construction 2020/2021 

Project Total  CSC 

Funding 

Other Funds Current Phase  

Completed in 2020 

West Allen Street – Adams St to 

Patterson Dr – Traffic calming 

$33,238 $193,281.48 

(P&T funding) 

Completed 

To be Completed in 2021 

W. 14th Street – Madison St to 

Woodburn Ave 

$77,431.75 $132,337 

(CDBG) 

Construction anticipated 

Spring 2021 

Maxwell Street – Miller Dr to 

north of Short Street  

$136,826 $7,920 

(P&T funding) 

Construction anticipated 

Spring 2021 

Moores Pike and Smith Rd – 

curb ramps & crosswalks 

$43,330 -- Construction 

South Walnut St – Winslow to 

Ridgeview 

See 2021 Recommendations Construction 

Adams St – Kirkwood to 

Fountain 

See 2021 Recommendations Out for bid 
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Program Criteria for Sidewalk Projects 
 

For more than 20 years, the Committee has used six core criteria to decide upon the funding of 

sidewalks. These criteria have been refined over time, but have continued to prioritize the 

construction (not maintenance) of sidewalks that fill in gaps in the City’s sidewalk network that 

will be used by, and improve the safety of, pedestrians. Here are the criteria and corresponding 

information in an Evaluation Matrix:  

 

Criteria  Analytics and Information 

1) Safety Considerations  Pedestrian Level of Service (PLOS) - gauges 

the pedestrian experience based upon traffic 

volume and speed, lane width, presence and 

width of sidewalk, and presence, type, and 

width of the buffer. 

2) Roadway Classification  

3) Pedestrian Usage  Residential 

Density  

Walkscore – an online score that 

gauges pedestrian demand based 

upon proximity to a mix of 

destinations.  Score: 0 (car 

dependent) – 100 (walker’s 

paradise) 

4) Proximity to Destinations  Transit 

routes and 

stops 

5) Linkages  Proximity to existing sidewalks as shown on 

Sidewalk Inventory (updated intermittently). 

6) Cost and Feasibility  Estimates provided by Engineering Dept. 

 

The P & T department prepares a Project Prioritization list which scores projects based upon 

objective measures associated with some, but not all, of the criteria. In that regard:  

o The Project Prioritization list does not incorporate objective measures for Criteria 5 

(Linkages or, in other words, “connectivity”) and Criteria 6 (Feasibility), and therefore, 

the satisfaction and weighing of those criteria were left to the judgment of Committee 

members. 

 

During this funding cycle, the Committee discussed a Sidewalk Equity Audit and associated 

recommendations prepared by Bicycle and Pedestrian Safety Commission President Mark 

Stosberg and submitted to the Mayor, City Council, and various city staff members. The full 

audit is available online here: 

https://storymaps.arcgis.com/stories/3685e1fa75674ca5b71443543c12ca5c.  

 

In addition to the suggestions contained in this audit, committee members also discussed census 

block maps that were created by P & T staff and submitted to the Committee for consideration. 

The Committee discussed potential revisions to the program criteria and related objective factors, 

and, while no formal changes were implemented this year, the Committee indicated it would like 

P & T staff to consider and recommend what additional or different metrics are available and 

best suited to objectively measure the criteria the Committee values in new projects. Any 

suggested changes to the analytics should be communicated to councilmembers and staff.  

 

 

 

 

 

https://storymaps.arcgis.com/stories/3685e1fa75674ca5b71443543c12ca5c
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Setting Priorities after Accounting for Shortfalls and Reviewing the Project Prioritization 

list  

 

Along with reviewing and addressing funding for ongoing projects, the Committee consulted the 

Project Prioritization list (attached) to examine and confirm its existing priorities and identify 

new ones. The Project Prioritization list contains ~58 proposed projects, including two new 

requests and two on-going projects (along with a number of projects that should be removed 

from the list moving forward). After receiving guidance from the Committee, P&T provided or 

confirmed rough design/right-of-way/construction estimates for the top ten ranked sidewalk 

segments that were not already funded or completed. At the end of its deliberations, the 

Committee recommended allocations for: construction of one previously funded sidewalk 

project; completion of design of two sidewalk projects (one new project and one that had 

previously been partially funded for design); and, resident-led traffic calming projects prioritized 

through the recently-adopted Traffic Calming and Greenways Program (info about the program 

available online: https://bloomington.in.gov/tcgp).  

    

Changes to the Project Prioritization list – Addition and Removal of Projects 

 
 2 new projects (N. Dunn from 15th St. to 16th St. & N. Crescent Rd from Fountain Dr. to 

Marquis Dr.) were requested by either the public, staff, or committee members and added to 

the Project Prioritization list for 2021. (Please see the Council Sidewalk Committee Packet 

for a description of the requests.)  

 P & T staff noted several projects on the Project Prioritization list that had been fully funded 

through other sources or that had already been constructed. These projects should be 

removed from the list for next year. 

 

Funding Recommendations for 2021 

 
Previously-Funded Sidewalk Projects 

 

 Sidewalk Construction – S. Walnut Street – Winslow to Ridgeview – East Side – 

Rank #30 

The Committee previously discussed and recommended design funding for this project 

in 2020. This project was a request added to the Project Prioritization list in 2020, 

submitted by a member of the public, and was ranked #12 on the list last year. The 

request pointed out that recent increases in traffic on South Walnut had made it harder 

for pedestrians to cross the street to the sidewalk that now runs along the west side of 

the street south of Country Club. The 2020 Sidewalk Committee discussed crossing 

locations for pedestrians along Walnut. Staff had also identified this project as worthy 

of consideration, given the high density. This year, the Committee recommends funding 

construction of the sidewalk at an estimated cost of $210,000. 

 

 

 

 

 

 

https://bloomington.in.gov/tcgp
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 Sidewalk Design and Right-of-way Acquisition – Adams Street – Kirkwood to 

Fountain – West Side – Rank #51 

The Committee previously discussed and recommended design funding for this project 

in 2020. This project was a new request for 2020 (ranked #35 on the list last year), and 

came out of a public meeting held by the Planning and Transportation Department 

about the Adams Street sidewalk connection between 3rd Street and Kirkwood Ave. 

Staff noted there was no sidewalk on the west side of the street for the section from 

Kirkwood to 11th Street, with some small portions existing. Given the complexity of 

constructing a sidewalk near the railroad truck, the Committee limited the scope of the 

project to the stretch of Adams Street between Kirkwood and Fountain. At the 

suggestion of staff, the 2020 Committee recommended $31,000 to partially fund 

design. However, as the lowest prioritized project for 2020, it was understood that 

additional design and right-of-way funding would likely be needed. This year, the 

Committee recommends allocating $66,000 to fund the remainder of the design work 

and right-of-way acquisition. The estimated cost of construction (not included in this 

recommendation) is $146,000. 

 

New Sidewalk Projects 

 
 Sidewalk Design and Right-of-way Acquisition – Dunn Street – 15th St to 16th St – 

West Side – Rank #3 

This project was a new request for 2021, and was added to the list at the suggestion of P 

& T staff, who noted that they had received complaints about the missing section of 

sidewalk in the past. In light of nearby improvements on 17th and Dunn that would be 

completed this summer, staff recommended funding for design and right-of-way 

acquisition for this project. The Committee recommends allocating $41,000 toward this 

project (an estimated $28,000 for design and $13,000 for right-of-way acquisition). The 

estimated cost of construction (not included in this recommendation) is $87,000. 

 

Traffic Calming Projects 
 

In the last few years, the Committee has been rethinking its approach towards traffic 

calming projects. This change occurred primarily as the result of seeing allocations for 

traffic calming projects significantly reduce funding for sidewalk projects. But it was also 

aided by the experience of staff who are experimenting with the use and installation of 

traffic calming devices outside of the Neighborhood Traffic Safety Program. In 2020, the 

City implemented a new Traffic Calming and Greenways Program (TCGP). This year, 

P&T staff suggested that the Committee recommend allocating funds to be made available 

for resident-led TCGP projects in 2021. After discussing funding for sidewalk projects, the 

Committee recommended applying $13,000 toward resident-led projects that would be 

prioritized using the new TCGP process. 
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Order of Priorities for Project Funding 

 

As it has done in past years, given the uncertainty surrounding actual costs for 

design/ROW/construction, the Committee has ranked its recommended projects in order of 

priority (1 being the highest priority project, 2 being the next highest priority project, etc.). 

Within the parameters of the Committee’s established Overage Policy, this ranking provides 

guidance to staff on which projects should be fully funded first. As a reminder, the Committee’s 

Overage Policy allows staff to shift as much as 20% of the estimated project costs from one 

project to another upon approval of the Chair (after consultation with the Committee). Shifts of 

more than $45,000 over the project estimate must be approved by the Committee.  

 

Summary of Actions 

 

In summary, during the course of its 2021 deliberations, the Committee:  

 Agreed that Cm. Smith would serve as Chairperson; 

 Provided an opportunity for committee members or staff members to disclose any 

potential conflicts of interest for those who might own or reside in homes along sidewalk 

projects on the Committee’s Project Prioritization list;  

 Heard a progress report regarding on-going projects;  

 Discussed and received public comment on the Committee’s criteria and objective factors 

used to rank projects; 

 Reviewed the Project Prioritization list and provided an opportunity for public comment; 

 Recommended the allocation of $330,000 in ATF monies for the completion of one 

ongoing sidewalk project, the continued design and right-of-way acquisition for one 

ongoing sidewalk project, the design of one new sidewalk projects, and the contribution 

of funds toward new, resident-led TCGP projects – See Funding Recommendations 

(attached). 

 Approved minutes for the 2020 funding cycle meetings and authorized the Chair to 

correct and approve the minutes for the 2021 meetings after providing committee 

members and staff an opportunity to review and comment on them; 

 Authorized submittal of a Committee Report to the Council (after signatures have been 

obtained by a majority of Committee members). 



COUNCIL SIDEWALK COMMITTEE (COMMITTEE) RECOMMENDATIONS FOR 2021 

- FUNDS AVAILABLE:  $330,000 
 

o Alternative Transportation Fund (ATF) Use the $330,000 of Alternative Transportation Funds appropriated in 

2021 for sidewalk and traffic-calming initiatives recommended by the Committee.  

o Note: The Committee prioritized funding for the projects in order to provide guidance to staff in the event funding 

shortages prevented completion of all recommendations. See Priority column and attached Narrative for details.  

o CBU Assistance with Storm Water Component of Council Sidewalk Committee Projects    
CBU evaluates the stormwater component of projects and, when able, offers some in-kind contributions when these 

projects align with CBU stormwater priorities.   

o Note: Occasionally, in past years, allocations from the previous year remained unspent and the Committee made 

recommendations about its use should an additional appropriation be proposed. No funds were identified for 

additional appropriation and, therefore, the shaded column remains empty. Additionally, no CBU in-kind 

contributions were identified for sidewalk construction projects recommended by the Committee for 2021.   

 

 
Project 

ATF ATF  
(Additional 

Amounts – Should 

They be 

Appropriated)  

CBU OTHER 

FUNDS 

Priority 

Sidewalk Projects      

      

Design/ROW acquisition of sidewalk; Dunn St – from  

15th St. to 16th St. (west side) 

$41,000  $0 $0 1 

Estimated Costs1      

Right-of-Way: $13,000 

Design: $28,000 
     

      

Construction of sidewalk: S. Walnut St. – from 

E. Winslow Rd. to Ridgeview Dr. (east side) 

$210,000  $0 $0 2 

Estimated Costs      

Right-of-Way: $0 

Construction: $210,000 

 

     

Remainder of design/ROW acquisition of sidewalk: 

Adams St. – from W. Kirkwood Ave to Fountain Dr.  

(west side) 

$66,000  $0 $0 3 

Estimated Costs2      

Remainder of Design: $26,000 

Right-of-Way: $40,000 

 

 

 

 

    

Traffic Calming      

      

General Traffic Calming and Greenways Program 

Resident-led Projects 

$13,000  $0 $0 4 

Estimated Costs 

Prioritized resident-led projects: $13,0003 

     

      

2021 ALLOCATION  $330,000 $0 $0 $0  

      

Note: The Committee recognizes that the allocations for each project are estimates and may change.  The allocations 

are intended to establish priorities and keep expenditures within appropriations. According to a motion adopted in 

2018, the Committee amended its Overage Policy to give staff latitude to shift as much as 20% of the estimated 

project costs from one project to another upon approval of the Chair (after consultation with the Committee). Shifts 

of more than $45,000 over the project estimate must be approved by the Committee.  

 

  

 

                                                           
1 Engineering staff gave $87,000 as a rough, conceptual estimate of construction costs for this project, which are not part of the 2021 

Committee recommendations. 
2 Engineering staff gave $146,000 as a rough, conceptual estimate of construction costs for this project, which are not part of the 2021 

Committee recommendations. 
3 To be used toward resident-led TCGP projects prioritized pursuant to that program’s methodology – more info at 

https://bloomington.in.gov/tcgp. 

https://bloomington.in.gov/tcgp


CS-62



Adams Street - Kirkwood to Fountain 

CS-66



CS-68



Council Sidewalk Committee Policies 

 

Criteria for Selecting Sidewalk Projects 

 

 Safety Considerations -- A particular corridor could be made 

significantly safer by the addition of a sidewalk.  

 Roadway Classification -- The amount of vehicular traffic will increase 

the likelihood of pedestrian/automobile conflicts, which a sidewalk 

could prevent. Therefore, arterial and collector streets should be a 

priority for linkages over residential/subdivision streets. 

 Pedestrian Usage -- Cost-effectiveness should be based on existing and 

projected usage.   

 Proximity to Destination Points -- Prioritization of linkages should be 

based on proximity to destinations such as elementary schools, Indiana 

University, employment centers, shopping opportunities, 

parks/playgrounds, etc.  

 Linkages -- Projects should entail the construction of new sidewalks 

that connect with existing pedestrian facilities. 

 Costs/Feasibility -- Availability of right-of-way and other construction 

costs must be evaluated to determine whether linkages are financially 

feasible. 
 

History of Revisions 

 

These criteria first appeared in a memo entitled the 1995 Linkages Plan – 

Criteria for Project Selection/Prioritization and have been affirmed and 

revised over the years. 

 

 On October 16, 2006, the Committee added “Indiana University” as 

another “destination point” under the fourth criteria (Proximity to 

Destination Points).  At that time, it decided not to explicitly recognize 

“synergy” as another criteria, because it was already being considered 

as a factor under the fifth criteria (Costs/Feasibility).  

 On January 4, 2008, the Committee added the fifth criteria defining 

“Linkages.” 

 On November 12, 2009, the Committee revised “Proximity to 

Destination Points” to clarify that the list was illustrative and included 

“employment centers” among other destinations. 
 

 



Other Policies 
 

Overage Policy 

 

Each year the Committee Report uses estimates submitted by City 

Engineering to allocate funds between projects.  Even with a 10% 

contingency, these estimates are sometimes far-off the bid for, or actual cost 

of, the project.  The 2018 Committee revised the “overage policy” whereby 

allocations in excess of 25% of the project estimate must be approved by the 

current chair in consultation with the Committee and any additional 

allocation in excess of $45,000 over the project estimate must be approved 

by the Committee.   



 

Council Sidewalk Criteria – Application of Emerging Objective Factors 
Criteria Elaboration Plan Department’s Effort to Create Data, Objective Factors, and a Ranking Formula 

1. Safety A particular corridor could be made 
significantly safer by the addition of a 
sidewalk 

2. Roadway 
Classification 

The amount of vehicular traffic will 
increase the likelihood of 
pedestrian/automobile conflicts, which 
a sidewalk could prevent. Therefore, 
arterial and collector streets should be a 
priority for linkages over residential/ 
subdivision streets. 

Pedestrian Level of Service 
(PLOS) 

 
This score gauges the pedestrian experience based upon traffic volume and speed, lane 
width, presence and width of sidewalk, and presence, type, and width of the buffer. 
 

1 (High /A) – 5 (Low/ F) 
(where C is “pretty comfortable”) 

 
Note: Because the absence of a sidewalk is a large factor in the PLOS score, all but one 
of these scores fall in the very close range of 3.26 – 4.23. Also, PLOS doesn’t work well 
with off-street facilities. 

3. Pedestrian 
Usage 

Cost-effectiveness should be based on 
existing and projected usage. 

Density (0 – 1,863) 
 

This score was derived from the maximum densities 
allowed in the zoning districts located within 1/8th 
mile of the center-point of the sidewalk project 
(assuming 2 persons per unit [based upon census 
data] and 1 person per bedroom). 

4. Proximity 
to 
Destination 
Points 

Prioritization of linkages should be 
based on proximity to destinations such 
as elementary schools, Indiana 
University, employment centers, 
shopping opportunities, 
parks/playgrounds, etc.  
 

Transit (0 – 247) 
 

This score was derived from passenger per hour per 
route data from Bloomington Transit and averaging 
techniques to “smooth the data”; then 1/8 and 1/4  
mile zones were created along the routes with the 
1/8 mile zone weighted at twice the value of the   
1/4 mile zone.  

Walk Score 
 
0 (Car-Dependent) –  
100 (Walkers’ Paradise) 
 
This score gauges pedestrian 
demand based upon proximity to a 
mix of commercial destinations, 
but doesn’t account for 
demographic factors. 
 
 

Overall Project Ranking = 
 

Walk Score Rank 
+ 

Pedestrian Level of Service (PLOS) Rank 
 +  

Transit Route Score Rank 
+ 

Density Rank 
 

= 
 

Score  
 

(Lowest Score = Highest Rank) 
 

*** 
 

Note: All the above were weighed equally. 

5. Linkages Projects should entail the construction 
of new sidewalks that connect with 
existing pedestrian facilities. 

Sidewalk Inventory  

6. Costs/ 
Feasibility 

Availability of right-of-way and other 
construction costs must be evaluated to 
determine whether linkages are 
financially feasible. 

Project Costs 
were based upon $25/lineal foot for a monolithic sidewalk and $50/lineal foot for a 
separated sidewalk (and not based upon more refined estimated costs that account for 
terrain, stormwater, right-of-way, and other factors). 

 



 Street
Year 

added
Description

Project 

Length 

(approx.)

Walk Score 

(potential 

ped usage)

WS 

Rank

PLOS 

Score

PLOS 

Rank

Transit 

Route 

Score

Transit 

Route 

Rank

Density 

Score

Density 

Rank

Rank 

Sum

Overall 

Project Rank 

(2021)

CS-04 Indiana Ave. (2016) 2016 NW Corner 3rd St. & Indiana Ave. 268 91 1 2.95 15 633 1 1,193 4 21 1

CS-63 S Overhill Dr 2019 E. 3rd Street to E. 5th Street 590 80 2 2.26 9 243 5 504 24 40 2

CS-68 North Dunn 2020 15th to 16th Street 295 65 11 2.98 17 159 13 1,229 2 43 3

CS-13 Gourley Pk. (2016) 2016 College/Old SR37 to Kinser Pike 1,084 66 10 2.93 14 194 10 930 14 48 4

CS-25 Palmer St. connector path Wylie St. to 1st St. 529 75 4 1.50 1 146 14 328 30 49 5

CS-06 19th St. (2011) 2011 Walnut St. to Dunn St. 1,120 68 9 3.48 31 178 11 1,229 2 53 6

CS-68 Range Rd. 2019 10th St. to Range Rd. curve 1,467 45 26 2.97 16 223 7 934 13 62 7

CS-31 Allen St. (2015) 2015 Henderson St. to Lincoln St. 1,184 72 6 1.99 3 113 25 302 32 66 8

CS-27 Wylie St. (2013) 2013 Lincoln St. to Henderson St. 1,150 76 3 2.33 10 121 21 301 33 67 9

CS-05 14th St. Madison St. to Woodburn Ave. 450 75 4 3.58 38 220 8 769 18 68 10

CS-59 S Fess Ave 2019 Bryan Park to E. Hillside Drive 815 54 22 2.07 4 134 15 350 29 70 11  

CS-28 Mitchell St. (2016) 2016 Maxwell Ln. to Atwater Ave. 1,890 57 17 2.91 13 265 3 282 37 70 11

CS-21 Clark St. 3rd St. to 7th St. 1,390 70 7 3.25 24 131 17 360 28 76 13

CS-23 8th St. (2017) 2017 Jefferson St. to Hillsdale Dr. 938 63 12 3.16 23 230 6 284 36 77 14

CS-60 S Stull Ave 2019 Bryan Park to E. Hillside Drive 985 42 29 1.96 2 125 20 314 31 82 15

CS-19 17th St. (2012) 2012 Crescent Street to College Ave. 5,500 9 55 2.46 12 216 9 996 8 84 16

CS-29 Palmer St. (2019) 2019 Grimes Lane to 1st Street 2,150 63 12 2.99 18 113 25 285 35 90 17

CS-57 E. Morningside Drive 2019 N. Smith Road to E. 3rd Street 2,690 57 17 2.11 6 118 22 218 45 90 17

CS-40 Franklin Dr. (2017) 2017 3rd St. to Fairfield Dr. 148 48 23 2.38 11 49 46 943 12 92 19

CS-58 S Park Ave 2019 Bryan Park to E. Hillside Drive 1,287 45 26 2.08 5 116 24 281 38 93 20

CS-15 5th St. Union St. to Hillsdale Dr. 1,671 69 8 3.52 34 131 18 298 34 94 21

CS-09 Gourley Pk. (2017) 2017 Kinser Pike to Monroe St. 2,900 44 28 3.62 41 126 19 1,083 6 94 21

CS-26 Bryan Ave. (2013) 2013 3rd St. to 7th St. 1,400 59 16 3.34 26 90 32 539 23 97 23

CS-64 E Grimes Ln 2019 S. Lincoln Street to alley west of S. Dunn Street (south side) 742 60 15 3.66 44 132 16 412 26 101 24

CS-08 Smith Rd. (2011) 2011 Grandview Dr. to 10th St.(west) 1,352 33 38 3.63 42 260 4 771 17 101 24

CS-32 W. 3rd St. (2018) 2018 Walker St. to ~240 ft. west 240 46 25 3.12 22 79 35 597 21 103 26

CS-61 E Sheffield Dr 2019 N. Plymouth Road to N. Park Ridge Road 693 38 33 2.22 8 162 12 134 51 104 27

CS-45 Oakdale Dr. (2018) 2018 Oakdale Sq. to Bloomfield Rd. 1,350 34 35 3.04 21 80 34 792 16 106 28

CS-16 N. Indiana (2015) 2015 15th St. to 17th St. 409 57 17 3.61 39 76 38 881 15 109 29

CS-62 S Walnut St 2019 E. Winslow Road to E. Ridgeview Drive (east side) 1,403 56 20 3.72 48 111 27 729 19 114 30

CS-11 Jefferson St. 3rd St. to 7th St. 1,375 62 14 3.66 45 97 29 393 27 115 31

CS-12 E. 10th St. (2015) 2015 Grandview Dr. to Russell Rd. 2,390 26 43 4.01 56 268 2 571 22 123 33

CS-14 Miller Dr. Huntington Dr. to Olive St. 423 32 39 3.66 45 82 33 1,191 5 122 32

CS-36 Fee Ln. (2015) 2015 SR 45/46 to Lot 12 Entrance 1,353 15 52 3.44 29 48 47 5,400 1 129 34

CS-17 Walnut St. Hoosier St. to Force Fitness driveway 369 47 24 3.74 49 34 50 986 11 134 35

CS-69 N. Crescent Road 2020 Fountain Drive to Marquis Drive 994 5 57 3.57 37 79 35 996 8 137 36

CS-30 W. Allen St. (2018) 2018 Strong Dr. to Adams St. 1,320 42 29 3.89 52 73 39 662 20 140 37

CS-65 E Elliston Dr 2019 S. Bainbridge Drive to Sherwood Oaks Park 1,695 12 53 2.14 7 63 42 248 39 141 38

CS-34 Cory Ln. (2015) 2015 2nd St. to 3rd. St. 2,332 25 45 3.61 40 48 47 987 10 142 39

CS-38 Arlington Rd. (2018) 2018 Monroe St. to Prow Rd. 5,150 11 54 3.49 33 28 51 1,029 7 145 40

CS-37 Nancy St. Hillside Dr. to Mark St. 878 23 46 3.48 32 94 30 235 42 150 41

CS-39 Smith Rd. (2011) 2011 Hagan St. to Brighton Ave. (west) 1,817 29 41 3.56 35 118 22 122 52 150 41

CS-50 E. Wimbleton Ln. (2018) 2018 High St. to Montclair Ave. 1,040 17 50 3.03 19 79 35 164 47 151 43

CS-35 Walnut St. (2013) 2013 SR 45/46 to 500 ft N of Fritz Dr 2,300 40 31 3.65 43 18 53 481 25 152 44

CS-67 S. Maxwell St 2019 E. Miller Dr to E. Short Street 1,020 21 49 3.03 19 45 49 246 40 157 45

CS-44 Graham Dr. (2011) 2011 Rockport Rd. to Rogers St. 1,815 23 46 3.34 27 58 44 234 43 160 46

CS-49 Woodlawn Avenue (2017) 2017 Weatherstone Ln. to Maxwell Ln. 1,328 56 20 3.56 36 21 52 86 53 161 47

CS-18 Moores Pk. Valley Forge Rd. to High St. 1,060 34 35 4.17 58 107 28 240 41 162 48

CS-48 S. Highland (2015) 2015 Winslow Park Parking to Sidewalk 755 26 43 3.45 30 55 45 158 48 166 49

CS-20 High St. Covenanter Dr. to 2nd St. 2,622 40 31 4.01 55 93 31 156 49 166 49

CS-66 Adams St 2019 W Kirkwood to 11th Street (west side) 2,338 37 34 3.67 47 63 42 222 44 167 51

CS-33 Curry Pike (2017) 2017 SR 45 to Beasley Dr. 2,638 34 35 3.92 53 68 41 207 46 175 52

CS-54 N. Dunn St. (2015) 2015 Tamarack Trail to Lakewood Dr. 3,602 30 40 3.41 28 0 55 64 56 179 53

CS-52 Ramble Rd. Ramble Rd. to Dunn St. 875 6 56 3.26 25 0 55 86 53 189 54

CS-43 Winslow Rd. (2017) 2017 High Street to Xavier Ct. 1,524 17 50 3.95 54 69 40 152 50 194 55

CS-47 Dunn St. SR 45/46 to Tamarack Tr. 2,044 27 42 3.83 50 7 54 74 55 201 56

CS-41 Rhorer Rd. Walnut St. to Sare Rd. 4,775 23 46 4.06 57 0 55 69 56 214 57

CS-51 Kinser Pk. north of Acuff Rd. 1,595 3 58 3.83 50 0 55 40 53 216 58

**

*** See the index (which follows this sheet in the materials) for a list of recenly completed projects and recently removed proposals

New to be added in 2022: 

CS-68 North Dunn 2020 15th to 16th Street

CS-69 N. Crescent Road 2020 Fountain Drive to Marquis Drive

2021 Council Sidewalk Committee - Initial Project Prioritization 

Green rows indicate projects funded in 2020, and may be ongoing



Site Estimate Recommendation Possible Additional 
Appropriation Comments

Sidewalk - Dunn Street - from 15th St. to 16th St. 
(West Side) $128,000.00 $41,000.00

This sidewalk project was new to the Committee in 2021. P&T staff identified this segment 
as a priority and noted members of the public had expressed concerns about this missing 
section as well. The cost estimate for the sidewalk totaled $128,000 ($28,000 for design, 
$13,000 for right of way services and acquisition, and $87,000 for construction).

Sidewalk - Walnut Street - from Winslow to 
Ridgeview (East Side) $210,000.00 $210,000.00

This project  received design funding from the committee in 2020. The project was 
requested by a resident, who submitted a request for a sidewalk along the east side of the 
street given the difficulty in crossing a busy road to get to the sidewalk on the west side of 
the street. Staff also identified this project as worthy of consideration for funding. The cost 
estimate to complete construction of the segment is $210,000

Sidewalk - Adams Street - from Kirkwood to 
Fountain (West Side) $211,873.00 $66,000.00

This sidewalk was previously discussed and prioritized by the Committee in 2020. It 
received partial design funding that year, and awaits funding for the remainder of design 
work (est. at $25,873), right of way services and acquisition (est. at $40,000), and 
construction (est. at $146,000). In 2020, staff identified this project as one they would 
prioritize, though staff also cautioned the committee against expanding the scope of the 
project farther north, which could complicate the project given the nearby railroad crossing. 
The Committee recommends providing $66,000 to fund the remainer of the design work as 
well as right of way services and acquisition. 

Traffic Calming - resident-led traffic calming 
projects prioritized through the Traffic Calming and 

Greenways Program
$13,000.00 $13,000.00

Rather than identify and fund any particular traffic-calming project, this allocation follows 
from a recommendation from staff to use remaining 2021 funding to help support resident-
led traffic calming projects identified and prioritized through the recently-adopted Traffic 
Calming and Greenways Program. The $13,000 recommended for this purpose was the 
amount remaining after providing funding for various work described above for three 
sidewalk projects.  

Site Estimate Recommendation Possible Additional 
Appropriation Comments

Sidewalk - S. Maxwell Street - from E. Miller Dr. to 
north of Short Street (West Side) $123,000.00 $123,000.00

This project received $13,000 in design funding in 2018. At that time, a Planned Unit 
Development for a co-housing project in the area raised concerns about increased 
vehicular traffic. The Committee believed a sidewalk on the west side of Maxwell Street 
might help mitigate any adverse impacts. The cost estimate for the sidewalk totaled 
$123,000 ($8,000 for right of way services and acquisition and $115,000 for construction). 

Sidewalk - 14th Street  - from Madison to 
Woodburn  (North Side) $156,000.00 $50,000.00 $106,000.00

This one-block sidewalk project is ranked #4 on the Committee's Evaluation Sheet.  It 
would provide a missing link in sidewalks which currently connect with South College to the 
east and North Madison on the west. HAND staff indicated that the project might be a good 
fit for Community Development Block Grant (CDBG) funding, and an application for funding 
was submitted in 2019. Awarded funding from CDBG will not be known until Feb 2020. It 
was the Committee's hope that the project would received at least partial funding from 
CDBG that would allow the project to move forward with an allocation of $50,000 from the 
Sidewalk Committee (with a total estimated construction cost of $156,000).

2021
A HISTORY OF COUNCIL SIDEWALK COMMITTEE FUNDS, 2002-2021

2020



Sidewalk - Walnut Street - from Winslow to 
Ridgeview (East Side) $239,000.00 $32,000.00

This sidewalk request was new to the Committee in 2020. A resident submitted a request 
for a sidewalk along the east side of the street, given the difficulty in crossing a busy road 
to get to the sidewalk on the west side of the street. Staff also identified this project as 
worthy of consideration for funding. The project was estimated to cost approximately 
$239,000 (Design: $32,000, Right-of-way: $0; Construction: $207,000).

Sidewalk - Adams Street - from Kirkwood to 
Fountain (West Side) $240,000.00 $31,000.00

This  sidewalk request was also new to the Committee in 2020. Staff identified this project 
as one they would prioritize, though staff also cautioned the committee against expanding 
the scope of the project farther north, which could complicate the project given the nearby 
railroad crossing. The project was estimated to cost approximately $240,000 (Design: 
$45,000; Right-of-way: $49,000; and Construction: $146,000). The Committee's 
recommendation of $31,000 was meant to provide staff with enough funding to begin 
design work on the project.

Traffic Calming -Graham Drive/Broadview 
Neighborhood $60,000.00 $60,000.00

This allocation follows from previous committee allocations for temporary traffic-calming 
devices used in the Broadview Neighborhood. Assuming nearby residents support 
installation of permanent traffic calming devices, this allocation provides funding to install 
such devices. 

Traffic Calming/Pedestrian Crosswalk 
improvements - Intersection of E. Moores 

Pike/Smith Road
$28,000.00 $28,000.00

This intersection was brought to the Committee's attention by Committee member Rollo, 
who pointed out that the sidewalk on Moores Pike west of Smith Rd (north side) does not 
align with the sidewalk east of Smith Rd. (south side). He suggested a crosswalk with 
signage or other improvements to permit safe crossing for pedestrians to cross at that 
intersection to continue on the existing sidewalks. This allocation is intended to accomplish 
this purpose. Staff estimated that design for the project would cost $8,000 and construction 
would cost $20,000.

Total $846,000.00 $324,000.00 $106,000.00

The Committee should learn the CDBG funding allocations in February 2020. The 
Committee also indicated its order of priorities for the 2020 projects to provide guidance to 
staff in the event CDBG funding comes back lower than needed to complete the 14th 
Street project.  



Site Estimate Recommendation Possible Additional 
Appropriation Comments

Sidewalk - 14th Street  - from Madison to 
Woodburn  (North Side) $186,000.00 $30,000.00 $156,000.00

This one-block sidewalk project is ranked #4 on the Committee's Evaluation Sheet.  It 
would provide a missing link in sidewalks which currently connect with South College to the 
east and North Madison on the west.  Staff noted that there would be stormwater issues on 
the north and an impact on parking and properties on the south.  HAND staff indicated that 
the project might be a good fit for Community Development Block Grant (CDBG) funding. 
At suggestion of staff, the Committee agreed to recommend $30,000 to fund design this 
year, with the prospect of CDBG funding construction in 2020.  The estimated cost of 
construction is $156,000.

Sidewalk - Moores Pike -  from College Mall Road 
to Woodruff (South Side) $136,880.00 $195,000.00 $0.00

Moores Pike east of College Mall Road is a busy road with neighborhoods to the south 
without a sidewalk to the intersection with College Mall Road.  In 2009, the Committee 
funded a sidewalk from Andrews Circle to an existing sidewalk to the east, but was stymied 
by the estimated cost for widening the roadway at its approach to the intersection. In 2017, 
the Committee requested new estimates which, with use of the existing roadway, brought 
down the costs.  After allocating $41,880 for design in 2016, the Committee allocated 
$195,000 in 2019 for construction.  

Sidewalk - Mitchell Street – from Maxwell Lane to 
Circle Drive (East Side) $285,503.00 $73,200.00 $45,000.00

The bids for construction of this project were higher than expected (see 2018) and the 
Committee recommended allocation of an additional $73,200 (over the $136,808 
previously allocated for this project) toward this project in 2019, with P & T funding the 
shortfalls in the other projects.  It is anticipated that construction will be completed in 2019. 
Note that CBU has agreed to contribute $45,000 toward the stormwater component of this 
project.   Based upon work done so far, the phases/components of the project, have or will 
cost as follows: Design ($35,828), Right-of-Way ($0), Sidewalk Construction ($249,675), 
and stormwater improvements ($45,000 – via CBU).  

Traffic Calming - W. Allen Street - from Patterson 
Drive to Adams Street $35,000.00 $17,500.00 $17,500.00

This segment of W. Allen came forward as a request for a sidewalk in 2018.  P&T staff 
studied the area and observed high speeds, poor visibility in certain areas, and transit 
stops.  The traffic calming should make crossing the street safer for transit users and 
would likely take the form of speed humps. Staff assured the Committee that public 
outreach would be part of this project. After hearing from P&T staff, the Committee agreed 
to allocate $17,500 to join the $17,500 to be contributed by P & T. 

Crosswalk - Intersection of S. Mitchell Street and E. 
Maxwell Lane $2,300.00 $2,300.00 $0.00

In the past, and in conjunction with its discussion of pedestrian facilities on S. Mitchell 
Street south of E. Maxwell Lane, the Committee has explored the installation of a 
crosswalk at this intersection.  The rise of the hill and intersection with Jordan Avenue and 
Maxwell Lane to the west create potential vehicular/pedestrian conflicts at this intersection.  
For this reason, the Committee allocated $2,300 for a crosswalk at this location.  

Total $931,186.00 $318,000.00 $173,500.00

2019



Site Estimate Recommendation Possible Additional 
Appropriation Comments

Moores Pike and Clarizz Boulevard - Pedestrian 
Crossing $95,000.00 $81,000.00

In 2016, when discussing the request for sidewalk on the south side of Moores Pike at the 
intersection of College Mall Road, the Committee also looked further east to Clarizz 
Boulevard and beyond, where there are sidewalks on the north but none on the south.  The 
Committee thought a pedestrian crossing at Clarizz Boulevard would provide some 
connectivity, but the costs would only be known after an evaluation of what might be done 
at that intersection.  That evaluation was completed in 2017 and proposed the removal of a 
left-turn lane for eastbound traffic and a possible rectangular rapid flashing beacon, if 
needed, after experience with usage of the crossing.  Costs for the project are expected to 
include:  Evaluation ($10,710), Engineering ($20,000), Possible Temporary Right-of-Way 
($ unknown), and Construction ($75,000).  After learning that P & T would contribute up to 
$14,000 toward the project, the Committee recommended funding $81,000 of the $95,000 
needed to complete the project this year. 

Walnut Street - Winston/Thomas to National Guard 
Armory - Sidewalk (West Side) $63,000.00 $63,000.00

In 2003, the Committee began funding missing sidewalks on the west side of South Walnut 
between Country Club and Rhorer roads, where commercial centers with grocery stores 
are located at each intersection.  It started on the north end, progressed as far as 
Pinewood, and the Committee has continued to discuss filling in the gaps to the south.  In 
2016, the Committee reviewed those gaps in sidewalks and sought an estimate for this 
segment.  Total cost of the project would be about $95,750 – Design ($32,750), Right-of-
Way ($0) and, Construction ($63,000). The Committee recommended funding construction 
this year ($63,000).  

Mitchell Street - Maxwell Lane to Circle Drive - 
Sidewalk  (East Side) $198,000.00 $153,000.00

This sidewalk would serve pedestrians who, due to previous Committee recommendations, 
have sidewalks on the south at Circle Drive and sidewalks on the north along Maxwell 
Lane.  In 2012, with a modest investment of ~$1,100, the Committee was able to fund lane-
markings for that block (after the Council restricted parking on the east side of the street).  
In 2016, the Committee recommended funding the design for this project which will be 
completed in 2018.  Based upon work done so far, the phases/components of the project, 
have or will cost as follows: Design ($27,250), Right-of-Way ($0), Sidewalk Construction 
($153,000), and Storm Water Improvements ($45,000).  After learning that CBU would be 
willing to pay for the storm water improvements, the Committee recommended funding 
$153,000 for construction of the sidewalk. 

Maxwell Street- Miller Drive to Short Street (West 
Side) To be Determined $13,000.00

This project was suggested to the Committee by Cm. Rollo after the other new requests 
had been compiled and ordered on the Evaluation Sheet.  It addressed a Planned Unit 
Development for a Co-Housing project at the corner of Short Street and South Maxwell 
Street.  He heard concerns from residents about the additional vehicular traffic that they 
anticipate with the additional units and the proposed connection of Short Street to Highland 
Avenue.  A sidewalk along the west side of South Maxwell from Miller Drive would help 
mitigate the problem.  The Committee discussed whether splitting the project into a 
northern portion to be paid by the City and a southern portion to be paid by the developer 
might bring about these changes quickly and at a lower cost to the City.  To start the 
process, the Committee recommended allocating $13,000 toward design of the northern 
portion of this sidewalk. 

Traffic-Calming $50,000.00 $2,000.00
Rather than fund a particular traffic-calming project, the Committee recommended funding 
$2,000 toward the acquisition of temporary traffic-calming (speed slowing) devices.  

Total $406,000.00 $312,000.00

2018



Site Estimate Recommendation Possible Additional 
Appropriation Comments

E. 10th from Smith Road to Deckard /Tamarron 
Drive (South Side)  - Sidewalk, Pedestrian 
Crossing, and Other Safety Improvements

$274,650.00 $58,000.00

In 2016, after previous interest and investment in the proximate area, the Committee 
recommended allocating $50,000 for the design of the sidewalk from Smith Road to the 
Deckard / Tamarron Drive intersection and a crossing of 10th at that intersection.  The 
design, which cost $24,460, entailed a meeting with residents and others,  and led to a 
proposal that includes a 10’ wide sidewalk from Deckard to Tamarron and a crossing at 
Tamarron.  The crossing should include a median island, school zone, pedestrian hybrid 
beacon, pavement markings, and advance signage.  In 2017, the Committee recommends 
funding $58,000 and staff is proposing to add another $177,000 from other City funds.  In 
addition, staff is working with MCCSC for contributions toward a school zone beacon 
(~$15,000) and with INDOT for contributions towards a pedestrian HAWK signal 
($131,000).  The City should complete its portion of this project in the summer or fall of 
2017 and INDOT should complete its HAWK signal in the summer of 2018. 

Rockport Road from Graham Drive to south of  
West Pinehurst Drive (West Side)  - Sidewalk $224,460.00 $200,000.00

Last year, the Committee recommended allocating $22,000 for the design of this sidewalk 
project along Rockport Road.  Once this sidewalk and sidewalks associated with the 
intersection improvement at Rockport Road and Tapp Road are completed, the entire 
boundary of the triangular Broadview Neighborhood will have had pedestrian facilities 
installed since its phased annexation spanning the late 1990’s and early 2000s. This year, 
the Committee recommends funding $200,000 for the construction of the second-to-last 
leg of this long-term pedestrian plan.  

Sare Road at Buttonwood Lane and at Spicewood 
Lane -Traffic calming / Pedestrian Crossing $95,000.00 $48,000.00

This pair of crossings was proposed by Cm. Rollo and was supported by a representative 
of the Spicewood neighborhood, who addressed the Committee.  The crossings would 
complement a multiuse path from the Renwick development to Buttonwood Drive that the 
City has proposed for Metropolitan Planning Organization (MPO) funding.  Together, these 
projects would provide a bicycle and pedestrian connection to similar facilities both north 
and south of this section of Sare Road.                                                    The Committee 
recommends allocation of $48,000 for these crossings and P & T staff offered an additional 
$47,000 needed to design and install these projects.                                                                
The high cost for this pair of crossings and the discussion of other possible traffic-calming 
projects led the Committee to adopt a motion to separate consideration of traffic-calming 
from sidewalk projects in the future.                                                      

Total $594,110.00 $306,000.00

Site Estimate Recommendation Possible Additional 
Appropriation Comments

SR 45/46 Bypass and Tunnel to 7th Street (West 
Side) - Sidewalk

$65,000.00 $20,000.00 This project would connect the sidepath on the west side of the SR 45/46 Bypass and the 
bicycle/pedestrian tunnel at this site with 7th Street and, thereby, to  the neighborhoods to 
the south and west.  It would include installing a ramp from the Bypass to the tunnel and 
stairs to 7th Street.  The cost has grown as the project moved from an in-house to a 
contracted one.   Design was paid for previously. A contingent allocation last year was left 
unspent because other funds were not available.  This year the P & T department has 
made $35,000 available and the Sidewalk Committee recommends allocating the 
remaining $20,000 to complete this project in 2016.

2016

2017



E. 10th from Smith Road to Tamarron Drive (South 
Side) - Sidewalk, Pedestrian Crossing, and Other 
Safety Improvements

$249,000.00 $50,000.00
In 2003 and 2004, the Committee funded a sidewalk east of Grandview to connect with 
existing sidewalks toward town.  Over the years, various requests for pedestrian 
infrastructure from Grandview Drive to Russell Road have been made.  The reasons for 
funding this project include the need to help children walk safety from neighborhoods south 
of East 10th to University Elementary School and possibly help MCCSC reduce 
transportation costs associated with bussing the children to and from school. Staff has 
been in contact with Indiana Department of Transportation (INDOT), which has jurisdiction 
over this portion of the corridor, about use of the right-of-way and other cooperation with 
this project.  The Committee recommends funding $50,000 for design which would include 
a crossing of East 10th.  An additional $12,000 would be needed for right-of-way and 
$187,000 for construction to complete this project. 

Morningside Drive from Sheffield Drive to Park 
Ridge Road - Sidewalk

$110,000.00 $110,000.00 This project would extend a Committee sidewalk project on Morningside Drive which ended 
at Sheffield  to  sidewalks and park on Park Ridge Road.  The curve in Morningside raised 
safety issues for pedestrians who now walk in the road and may entail some storm water 
infrastructure.  The Committee recommended funding design ($15,000), right-of-way 
($4,000), and construction ($110,000) this year (or bid this year for construction next year).  

Moores Pike from College Mall Road to Woodruff 
Lane (South Side) - Sidewalk

$135,000.00 $24,000.00 Moores Pike east of College Mall Road is a busy road with neighborhoods to the south 
without a sidewalk to the intersection with College Mall Road.  In 2009, the Committee 
funded a sidewalk from Andrews Circle to an existing sidewalk to the east, but was stymied 
by the estimated cost for widening the roadway for a sidewalk to the intersection with 
College Mall.  This year, the Committee requested new estimates which, with use of the 
existing roadway, brought down the costs to $135,000 - $24,000 for design and $111,000 
for construction.   The Committee recommended funding design this year.

Union Street from 4th to 7th Street (East Side) - 
Sidewalk

$189,000.00 $32,000.00 This project was first requested in 2008.  Union can be busy street, at times.   There is a 
sidewalk on the west side from 3rd to 10th and on the east side from 3rd to 4th and from 
about a half block north of 7th to 10th.   Over the years, the Committee has heard that 
pedestrian walk in the street on the east side.  Total cost of this project would be $189,000 
with $32,000 for design, $34,000 for acquisition of right-of-way (which may be reduced by 
owner(s) willing to dontate the land), and $123,000 for construction.  The Committee 
recommended allocation funds for design ($32,000).

South Walnut Street from Winston Thomas to 
National Guard Armory (West Side) - Sidewalk

$87,000.00 $13,000.00  In 2003, the Committee began funding missing sidewalks on the west side of South 
Walnut between Country Club and Rhorer roads.  It started on the north end and 
progressed as far as Pinewood, and the Committee has continued to discuss filling in the 
gaps to the south.  This year, the Committee reviewed the missing sidewalk segments and 
sought an estimate for the Winston Thomas to National Guard Armory piece.  Total cost of 
the project would be about $123,000 – design ($12,000), right-of-way ($1,000) and 
construction ($74,000). The Committee recommended funding design and right-of-way this 
year ($13,000).  

Mitchell Street from Maxwell Lane to Circle Drive 
(East Side) - Sidewalk

$112,000.00 $22,000.00 This sidewalk would serve pedestrians who, due to previous Committee recommendations, 
have sidewalks on the south at Circle Drive and sidewalks on the north along Maxwell 
Lane.  In 2012, with a modest investment of $1,100, the Committee was able to fund lane-
markings for that block (after the Council restricted parking on the east side of the street).  
This year the Committee sought estimates for a sidewalk which totaled $112,000 and 
recommended funding design ($22,000). The remainder of the costs would be for 
construction ($90,000) (with no funds needed for right-of-way). 



Rockport Road from Graham Drive to south of West 
Pinehurst Drive (West Side)  - Side Walk

$137,000.00 $22,000.00 For well over a decade, the City has invested in pedestrian infrastructure surrounding the 
triangular-shaped Broadview area.  A ~$1.2 million road & sidewalk project along Rockport 
Road near Countryside Lane was completed in 2015 (with a ~$25,000 investment from the 
Committee for some preliminary costs).  No sidewalks are in place on the west side of the 
street from Graham Drive to the intersection at Tapp Road.  An intersection improvement 
at Tapp Road, primarily funded through the MPO (with  federal money), will bring sidewalks 
to just south of West Pinehurst.  The Committee sought an estimate for the missing 
segment north to Graham Drive and recommended funding for design.   Total costs add up 
to $137,000 and include $22,000 for design, $29,000 for right-of-way, and $86,000 for 
construction.     

Traffic calming $5,000.00 $5,000.00 The Committee recommend an allocation of $5,000 for some possible as yet unidentified 
traffic-calming projects.

Moores Pike at Clarizz Boulevard (Pedestrian 
Crossing)

? *( $2000) $6,000.00 When discussing the south side of Moores Pike at the intersection of College Mall Road, 
the Committee also looked further east to Clarizz Boulevard and beyond, where there are 
sidewalks on the north but none on the south.  The Committee thought a pedestrian 
crossing at Clarizz Boulevard would provide some connectivity, but the costs would only be 
known after an investment in design ($8,000).  Given other priorities this year, the 
Committee recommended funding this project  if funds reverted in 2015 could be 
reappropriated. In that event, the allocation would include $2,000 from 2016 and $6,000 for 
2015.

College Avenue from 10th to 17th - Road Repaving 
and Curb and Sidewalk Replacement Project

? $12,885.00 In the event of an additional appropriation of unspent funds reverted to the ATF at the end 
of 2015, the Committee responded to a request from Public Works to help with this road 
repaving and curb and sidewalk replacement project. 

TOTAL $1,089,000.00 $298,000 * $18,885.00

Note: Another $2,000 would be added to the $298,000 to bring the total to the full budged 
amount of $300,000 if an additional appropriation of unspent funds in 2015  (see column to 
the left) was approved an allowed, in part, monies for the Moores Pike /Clarizz pedestrian 
crossing. 



Site Estimate Recommendation Additional 
Appropriation Comments

Kinser Pike - 17th Street north to Apartments (East 
Side) $198,821.00 $143,851.00

This highest ranking project has been on the list for over a decade due, in large part, to the 
cost of the right-of-way (which was estimated, at times, at over half of the total project cost.  
After obtaining estimates for both sides of the street, the Committee chose the east side, 
which was less expensive and more likely to be used.  This recommendation follows 
expenditures for design and appraisals in 2014 and commits funds necessary to complete 
this project in 2015.

West 17th Street -- Four Parcels West of Maple to 
Madison (South Side)

$600,000.00 $70,000.00 * Installation of sidewalks on West 17th Street has been a high priority for the City.  Given 
work on the east and west,  the scope of the project now runs from four parcels west of 
Maple to Madison Street.  This year's allocation will pay for acquit ion of right-of-way 
between Maple and Madison and design of the sidewalk for the four parcels west of Maple.  

Sheffield - Morningside Drive to Providence (West 
Side)

$83,000.00 $75,000.00 This project would complete missing sidewalk segments along Sheffield that would connect 
with existing sidewalks along Plymouth on the north and recently-completed Council 
Sidewalk Committee projects on the south along Morningside Drive. Speed of cars 
descending the curve to Morningside, in part, made this a priority for the Committee.  The 
design was done last year by contract at a cost of $8,010.  The allocation this year will pay 
for acquisition of temporary right-of-way ($20,000) and construction ($55,000) and, if all 
goes well, should complete the project this year.   

Traffic-Calming (Crosswalk at Maxwell and Mitchell 
Street)

$5,000.00 $5,000.00 The Committee initially set aside $15,000 for a few possible traffic calming projects this 
year.  These included a component of an old project by Fairview School, a crosswalk at 
Maxwell Lane and Mitchell Street, and traffic calming along Morningside Drive.  Given other 
higher priorities and the likelihood of expenditures in 2015, the Committee allocated $5,000 
toward the crosswalk at Maxwell Lane and Mitchell Street.  

SR 45/46 Bypass and Tunnel to 7th Street (West 
Side)

$65,000.00 $6,149.00 $43,001.00 This project would connect the side path on the west side of the SR 45/46 Bypass and the 
bicycle/pedestrian tunnel at this site with 7th Street and, thereby, to  the neighborhoods to 
the south and west.  It would include installing a ramp from the Bypass to the tunnel and 
stairs to 7th Street, and may include landscaping provided through CDBG funds.  The cost 
has grown as the project moved from an in-house to a contracted one.   Given other higher 
priorities, the allocations included about $6,150 from the $300,000 ATF Budget and an 
estimated $43,000 in inspect 2014 funds that might be additionally appropriated for this 
purpose. In effort to complete this project, the Committee also requested the 
Administration explore use of other funds to complete this project. That could include 
paying for traffic calming and allowing that money to go towards this project. 

Total $951,821.00 $300,000.00 $43,001.00 * An additional appropriation may come forward to make unspent 2014 funds available for 
use in 2015.  The amount is an estimate and may change.

2015



Site Estimate Recommendation Other Funds Comments

Kinser Pike - 17th Street north to Apartments (East 
Side) $228,412.80 $38,068.80

This highest ranking project has been on the list for over a decade due, in large part, to the 
cost of the right-of-way (which amounts to over half of the total project cost of $228,412).  
After obtaining estimates for both sides of the street, the Committee chose the east side, 
which was less expensive and more-likely-to-be-used.  This recommendation commits 
$38,068.80 toward the design of this project in 2014 with construction considered a high 
priority in 2015. 

West 17th Street -- Maple to Madison (South Side)

$276,361.80 $58,810.30 * Installation of sidewalks on West 17th Street has been a high priority for the City and will 
see progress to the east and west of this project in the near future. This year, the 
Committee learned it would cost $276,361.80 for this project, which would include about 
650 feet of sidewalk (with some sidewalk already in place), some steps here and there, 
and some storm water component (estimated at about $59,000) that might be covered by 
City Utilities.  The recommendation this year is to allot $46,060.30 toward the design and 
$12,750 toward appraisal work for this project and make construction a high priority next 
year.  *CBU will explore in-kind contributions toward the storm water component of this 
project. 

SR 45/46 Bypass and Tunnel to 7th Street (West 
Side)

$20,000.00 $20,000.00 This project would connect the side path on the west side of the SR 45/46 Bypass and the 
bicycle/pedestrian tunnel at this site with 7th Street and, thereby, to  the neighborhoods to 
the south and west.  It would include installing a ramp from the Bypass and stairs from the 
tunnel. The cost is estimated at $20,000 and the stairs would have a “cheek wall” for 
bicyclists to use for their bikes after dismounting them.  The Committee thought this may 
have the added benefit of encouraging more bicycle and pedestrian traffic between the 
neighborhoods to the east and the campus to the west. 

Leonard Springs -- 300 feet South of Walmart 
Entrance to Tapp Road

Unknown $15,000.00 Unknown Last year the Committee recommended contributing as much as $15,000 to this Monroe 
County project over two years if it was going forward.  The logic for contributing is two-fold: 
first, the roadway is owned by the City (but the adjacent land is within the County) and 
second, there are some pockets within the City to the south with residents that would use 
the sidewalk.  The project would be about 1,200 feet long and cross 10 parcels of land.  It 
is conditioned on adequate assurances that the project will go forward and the contribution 
will be spend in 2014. 

Sheffield - Morningside Drive to Providence (West 
Side)

$63,414.45 $55,143.00 This project would complete missing sidewalk segments along Sheffield that would connect 
with existing sidewalks along Plymouth on the north and recently-completed Council 
Sidewalk Committee projects on the south along Morningside Drive. Speed of cars 
descending the curve to Morningside, in part, made this a priority for the Committee. The 
Engineering Department will design the project which reduced the outlay by $8,271.45. 

Maxwell Lane -- Jordan Avenue to Sheridan (North 
Side)

$96,279.38 $96,279.38 This follows on the project in 2013 that brought a sidewalk to the north side of Maxwell 
from the bottom of the hill at Highland to mid-way up the hill at Jordan.  It will continue the 
project over the crest of the hill to Sheridan. Once this block is done - with the help of 
previous Committee-recommended projects - there will be a continuous run of sidewalks all 
the way from High Street on the east to Henderson on the west.  Funds for the design of 
this project were provided in 2006.

Traffic-Calming (Unspecified) $15,000.00 The Committee set aside $15,000 for unspecified traffic-calming projects in the event one 
is ready for installation this year. 

Total $621,053.98 $298,301.48 *
Note:  This history reflects Annual Committee Reports and not Interim Reports. An Interim 
Report was approved for both 2013 and 2014 that reallocated these funds.

2014



Site Estimate Recommendation Other Funds Comments

West 17th Street -- Madison Street to College 
Avenue (South Side)

$268,199.00 $147,351.16 $107,199.00
Following an investment in the design of this project in 2011 and an offer from City of 
Bloomington Utilities to cover the storm water costs associated with it, the Committee 
recommended funding construction of a sidewalk in 2013.  The offer from CBU reduced the 
allocation for this project from $268,111 to $161,000, but with the understanding that some 
of the estimated $8,500 in remaining funds for the year might be needed to cover any 
overage.  Note that, on December 18, 2013, the Council amended the recommendations 
to reflect the lower than expected bid for this project. 

Maxwell Lane -- Highland Avenue to Jordan Avenue 
(North Side)

$87,000.00 $95,543.62
This is one block of a two-block project that would be constructed on the north side of the 
street from the bottom of a hill (at Highland) to the other side of the crest at  Sheridan.  
Once these two blocks are complete - with the help of previous Committee-recommended 
projects - there will be a continuous run of sidewalks all the way from High Street on the 
east to Henderson on the west.  Funds for the design of this project were provided in 2006. 
Note that, on December 18, 2013, the Council amended the recommendations to reflect 
an increase in cost of the project from $87,000 to $95,543.62, due to the removal of rock.

Moores Pike and Olcott Boulevard -- Pedestrian 
Crossing

$18,500.00 $7,959.90 This is a pedestrian crossing with a raised island and lane markings to narrow the 
roadway.  It follows a denial of a stop sign request at the Traffic Commission in January 
and does not  include the installation of a stop sign.  The crossing will provide residents in 
Hyde Park and points south access to a continuous sidewalk that runs along the north side 
of Moores Pike from Smith Road to Sare Road and further west. Note that, on December 
18, 2013, the Council amended its recommendations to reflect an altered project (now with 
no island, but with a solar-operated speed indicator) and a drop in cost from $18,500 to 
$7,959.90, largely due to the labor having been provided by the Public Works 
Department..   

Rockport Road -- Countryside Lane south 2,000 
feet to just past Graham Drive (West Side) 

$1,200,000 + $24,145.32 $1,200,000.00 Note that, on December 18, 2013, the Council amended its recommendations to include 
this allotment toward a large multi-phased road-improvement/storm water project along 
Rockport Road. This contribution of $24,145 can be committed in 2013 toward appraisal 
work necessary for the project and follows through on a recommendation in 2012 to use 
any remaining funds that year for this purpose.

Leonard Springs -- 300 feet South of Walmart 
Entrance to Tapp Road

Unknown $0.00 Unknown
This is a County project to be constructed on land in the county that lies along a city-owned 
roadway.  The design and total cost of the project are unknown at this time. The County 
sees the need for the project (which is evident with the path worn by pedestrians) and is 
interested in a contribution from the City.  After learning that City residents to the south 
would probably use the sidewalk, the Committee agreed to contribute any funds remaining 
this year once there were adequate assurances that the project will be completed in the 
short term.  The Committee also declared intent to contribute as much as $15,000 toward 
this project over two years.  Note that, on December 18, 2013, the Council amended the 
recommendations to defer any contribution to this project until 2014 when the project 
moved forward to the point the money could be used.

Total $373,699.00 $275,000.00 $1,307,199.00

2013



Site Estimate Comments
ATF Other Funds

Third Street -- Overhill Drive to Travel Lodge 
Driveway (North S

$154,474.00 $154,474.00 See the 2011 and 2010 descriptions below for the details of the larger project, which will 
result in he construction of sidewalks on the north side of East Third Street from Union to 
the SR 45/46 Bypass. Contributions from other sources include: $100, 00 from Greenways; 
$75,000 from HAND; and the installation of sidewalks by INDOT as part of the SR 45/46 
Bypass project.                                                                                          

Mitchell Street -- Maxwell Lane to Circle Drive 

$1,100.00 $1,100.00 This project proposes the use of lane markings to designate a portion of the west side of 
the roadway of this one-block segment as a pedestrian corridor. It would provide a 
pedestrian facility that connects a City-created pedestrian corridor on the south, which runs 
from Bryan Park to sidewalks at Marilyn Drive and High Street, to City-installed sidewalks 
along Maxwell Lane. Note: This recommendation was conditioned upon approval of the 
associated removal of parking on that side of the street. Please also note that the lane was 
eventually approved for the east side.

Morningside Drive -- Saratoga to Sheffield (West 
Side)

$19,866.00 $19,866.00 This recommendation continues upon the completed 2011 recommendation to install a 
sidewalk from Smith Road to Saratoga.  Please see the 2011 description below for more 
information about this project

Rockport Road -- Coolidge to 310 feet North of the 
Intersection (West Side)

$80,440.00 $34,560.00

*

This recommendation would partially fund the sidewalk project by contributing funds toward 
the cost of acquiring the right-of-way. It is intended to leverage other resources to fill-in one 
of three missing sidewalk links along Rockport Road from Tapp Road to Rogers Street in 
2012. The other missing links include a long section north of Tapp Road which will be 
constructed as part of the roundabout at that intersection and a segment north of Ralston, 
which remains unfunded.
Note: This recommendation would allow any remaining funds to be applied towards the 
cost of right-of-way and is conditioned upon Committee acceptance of assurances that the 
sidewalk will be completed in 2012.
* CBU staff have inspected the site and offered suggestions on handling the storm water.

Total $255,880.00 $210,000.00 $0.00

Recommendation
2012



Site Estimate Comments
ATF Other Funds

Third Street  -- Segments 1-4: Bryan to Hillsdale

$387,405.00 $129,811.00 $175,000.00 See  2010 description below for project details.  The 2010 Committee dedicated the bulk of 
its funds to the E. Third Street project. After applying 2010 funds to this project, $129,811 
was need for the completion of Segments 1-4.   The other funds include $100, 00 from 
Greenways & $75,000 from HAND.

Third Street -- Segment 5: Hillsdale to Travel Lodge $300,893.00 Design for this project will be completed with 2010 funds.

Southdowns -- Jordan to Mitchell (with exploring the 
possibility of CBU making an in-kind contribution 
toward stormwater improvement) 

$53,153.00 $50,622.00 With the completion of Marilyn Drive sidewalk in 2011, this segment would culimate a multi-
year effort to create a continousus pedestrian corridor running from Bryan Park to the 
sidewalks at High and Covenancter. he stormwater component of this project is $16,000. 
The Committee requested that CBU make a good-faith effort to explore whether they would 
be able to make an in-kind contribution re: the stormwater component of this project. 

Morningside Drive – Smith to Saratoga                                
(side of road to be TBD)

$13,929.00 $13,929.00 This project is intended to provide a pedestrian route to compensate for the loss of a 
Bloomington Transit bus stop on Morningside Drive.  The closest stop is now on Smith 
Road and many people walk down Morningside to get to the stop at Smith. The walk is 
precarious and uncomfortable. This is a neighborhood with many children and a 
neighborhood that sees many pedestrians. A sidewalk would really help pedestrians get 
safely to the Smith stop

West 17th -- Woodburn to Madison (southside)

$282,878.00 $15,638.00 This is a highly rated, but expensive, project that has been under consideration by the 
Committee for many years.  Funds remaining after the other projects are covered will be 
used the design of this project ($25,000).  The design should lower the cost of the project.  

Total: $1,038,258.00 $210,000.00 $175,000.00

Site Estimate Comments
ATF CBU Stormwater

Marilyn -- Nancy to High (south side) $189,937.45 $98,373.43 $91,564.00 See  2009 description below for project details. As federal funds requested from the Mayor were not available for 
2010, the Committee agreed to dedicate ATF funds to complete this project. 

Third Street -- Bryan to Jefferson (north side) $95,408.78 $22,638.00

Third Street -- Jefferson to Roosevelt (north side) $63,507.68 $31,912.23 $4,366.00

Third Street -- Roosevelt to Clark (north side) $118,387.50 $114,252.60 $4,135.00

Southdowns -- Jordan  to Mitchell (w/Stormwater on 
Jordan and Sheridan) (south side)

$124,405.05 $54,562.20 This is part of larger area in need of stormwater improvement and has been on the Sidewalk Committee's list of 
requested projects since 2002.   The Committee agreed to address the stormwater issue on Southdowns first and 
then the sidewalk later.  The amount of stormwater dedicated to this project is not to exceed the orignal estimated 
cost -- $54,562.20

Total: 244,538.26 $177,265.20

Connection is needed from Roosevelt to the SR 46 Overpass to link up with the existing sidewalk. The 2009 
Committee forwarded a recommmendation to the 2010 Committee encouraging the latter to fund as much of this 
project as possible. The 2010 Committee agreed that, after funding the above previously-committed Marilyn 
project, it should devote all remaing funds to the Third Street project. The Committee voted to fully fund the first two 
stretches of this project (Bryan to Jefferson and Jefferson to Roosevelt) and to fund as much of the third segment

2010

2011
Recommendation

Recommendation



Site Estimate Comments

ATF CBU Sidewalk
Marilyn -- Nancy to High (south side) $189,937.45 $0.00 $91,564.00 This is one of the last segments of a route on the Bicycle and Pedestrian  Transportation and Greenways System 

(Greenways) Plan that would connect Bryan Park with sidewalks at High and Covenanter.  Prior ATF funds were 
used to install sidewalks on Mitchell, Circle, Ruby and Nancy Street.  Last year the Committee requested and 
expected that the Greenways monies would be used to cover the sidewalk and the CBU Set Aside would cover the 
storm water component of this project.  However, an amendment to the Greenways Plan and other projects left this 
one unfunded in 2008.  As noted above, the Committee recommended that the Council respectfully request that the
Mayor consider appropriating $98,937.45 of federal reimbursement of matching funds to complete this project.

Henderson -- Moody to Thornton (east side) $99,319.17 $71,877.77 $27,441.40 This project was scheduled for funding in 2008.  It was requested by the Planning Department, MCCSC, and a 
property owner and would complete the last segment of unfinished sidewalk on the east side of Henderson 
between Hillside and Miller Drive as well as much further north and south. The HAND department may help fund 
some of this project.

Kinser Pike -- Marathon Stn. to 45/46 (west side) $54,751.14 $40,280.74 $14,470.40 This is a heavily-travelled stretch.  Many residents living in multi-family housing walk here to the grocery store and 
other amenities. 

Moores Pike -- Segment A – Woodruff to existing walk 
(south side) 

$22,758.00 $22,758.00 $0.00 This stretch provides connectivity with an existing walk and was requested by area residents.  This project will 
provide residents with a safer crossing of Moores Pike. Some residents indicated that they would be willing to make
a contribution. 

S. Madison -- 3rd to Prospect (east side) $49,773.00 $26,989.00 $16,784.00 This project is in a highly-urban area and would link to the B-Line trail at the W. 3rd Street overpass.  Public Works 
will commit $6,000 for concrete.

3rd Street -- Roosevelt to Clark & Clark to Hillsdale (north side) $231,564.07 $50,000 * $0.00 Connection to link up to the existing sidewalk network. A worn pedestrian path demonstrates the heavy use of this 
area.  The 2009 Committee agreed that if the funds remaining for the above projects are not needed to complete 
said projects, up to $50,000 of the remaining 2009 ATF balance shall be dedicated to right-of-way acquisition for 
this project.

Total: 211,905.51 $150,259.80

Recommendation
2009



Site Estimate Comments

ATF
CBU Sidewalk/ 

Stormwater
5th Street -- Hillsdale to Deadend (south side) $535,088.97 $70,485.63 $0.00 This two-block long, multi-departmental project provides an east-west connection through the Greenacres 

Neighborhood and needed stormwater infrasture for the area.  Total funding includes: $112,934.36 (2007 ATF), 
$10,453.98 (2007 CBU Sidewalk/Stormwater Setaside); $216,215 (CBU Capital Project), and $125,000 (HAND 
Neighborhood Improvement Grant).  Note: This project was completed in 2008.

Henderson -- Allen to Hillside (west side) $669.090.00 * $3,667.21 $0.00 This improvement is aimed at alleviating pedestrian/vehicular conflict in this elementary school area. The 
Committee funded design in 2007 at the request of Public Works. Public Works received a $250,000 Safe Routes 
to School grant for this project and wanted an additional sign of support from the Council in order to garner funds 
from other sources (including CDBG). * Note: The Committee recommended that any funds remaining in 2008 may 
be applied to this project.

Marilyn -- Nancy to High (south side) *$167,578.63 $0.00 * $62,480 This is one of the last segments of a route on the Alternative Transportation and Greenways Plan that would 
connect Bryan Park with sidewalks at High and Covenanter.  Prior ATF funds were used to install sidewalks on 
Mitchell, Circle, Ruby and Nancy Street.  The Committee requests that Alternative Transportation and Greenways 
monies fund the  $105,098.63 needed for the sidewalk portion of this project.  *Note: The Committee also realized 
that the stormwater component will be more expensive than indicated and authorized that any remaining funds be 
used for this purpose.

E. 2nd Street -- Woodcrest to 300’ east (north side) $34,300.00 $32,319.00 $1,981.00 This small project would fill-in the last missing stretch of sidewalk on both sides of East 2nd from College Mall Road
to High Street, which sees high levels of vehicular and pedestrian traffic. Note: ATF funded design of this project in 
2006. Note: This project was completed in 2008.

Henderson -- Thorton to Moody (east side) $71,735.90 $49,405.90 $22,330.00 This will complete a missing link on the east side of Henderson and provide uninterrupted sidewalks and crossings 
on that side of the street for at least a mile. 

High Street - Across from Childs School (west side) $22,362.55 $21,078.05 $577.50 This project would create a continuous sidewalk on the west side of High Street across from Childs Schoo, which 
has the highest walk-in rates in the community.  The sidewalk may also allow the City to eliminate  one crossing 
guard.  Note: This project was completed in 2008.

West 17th Street -- Lindberg to Arlington Park Drive 
(south side)

$52.077.21 $27,337.21 $0.00 A new development at the corner of W. 17th and Crescent Road led to this request.  The total project should cost 
about $52,077.21, but the possible donation of right-of-way by abutting property owners and contribution of 
materials by the developer would lower the cost to the amount as listed here.  Note: This project was completed in 
2008.

Total: 204,293.00 $87,368.50

* Note: Any remaining ATF monies may be applied to the Henderson - Allen to Hillside project and any remaining 
CBU sidewalk/stormwater funds may be applied to Marilyn - Nancy to High Street.  Also, using the estimates for 
CBU Sidewalk/Stormwater projects as presented in this chart and the carryover of $22,834.79 from 2007, there 
would be approximately $60,466.29 available for future CBU Sidewalk/Stormwater projects.

Recommendation
2008



Site Estimate Comments
ATF USB Stormwater

$92,646.50 $29,344.60

Henderson -- Allen to Hillside (west side) unknown $45,000.00 Director of Public Works, Susie Johnson, requested that the Committee partner with Public Works by providing 
$45,000 for the design cost of this project.  This improvement is aimed at alleviating congestion and improving 
safety in this elementary school area.

Arden -- Windsor to High (south side) $100,452.00 $47,353.50 $53,098.00 The neighbors met with Councilmember Rollo and wanted a sidewalk to help their kids get to High Street and 
Southeast Park. Note: This project was completed in 2007.

Total: 185,000.00 $82,442.60

Site Estimate Comments
Queens Way, Sussex to High (south side) $25,969.68 This is the missing link, connecting High to Renwick.

Roosevelt, Fourth to Fifth (east side) $127, 269.79 with curbs This ties in with the recent improvements made by Doug McCoy which made Roosevelt a through-street.

Arden – From High to Windsor (south side) $59,486.72 This project provides a safe walk way for the neighborhood’s many children to travel to a near-by school & park.

E. 2nd  --  Woodcrest to 300’ east (north side) $31,574.66 This project is the missing link on the north side of the street from College Mall to the west.  Justin suggested that 
in future years, the Committee might provide material and ask CBU to install. 

11th Street– Washington to Lincoln (north side) $60,151.41

Maxwell -- Highland to Jordan (north side)  $65,658.98 with tree plot & 
piping

This 2-block project completes the missing link on Maxwell between Henderson & High.

 Maxwell -- Jordan to Sheridan (north side) $72,479.88 with tree plot & 
piping

This 2-block project completes the missing link on Maxwell between Henderson & High.

Total:

$10,000 (design only)

$25,969.68

2006
Recommendation

$183,239.47

$5,000 (design only)

2007
Recommendation

5th Street -- Overhill to Deadend (south side) $262,685.80 This provides an east-west connection through the Greenacres Neighborhood. * Note: The Committee committed 
to dedicate 2008 ATF monies to complete this project if the sum allotted is insufficient. This is part of a larger 
initiative to improve the strech on 5th Street from Hillsdale to the deadend. CBU has dedicated $225,000 

$5,000 (design only)

$127,269.79

$5,000 (design only)

$5,000 (design only)



Site Estimate Comments
Maxwell Lane from Clifton Sidepath to High Street 
(north side)

$65,175.00 Since 1999, the Committee has funded sidewalks on Maxwell Lane between Henderson and High Street. The first 
project was north of Bryan Park and ran from Henderson Street to Manor Road and connected to an existing 
sidewalk that runs to Jordan Avenue.  The second project connected a sidewalk on Sheridan with the Clifton 
sidepath.  This project would connect the latter sidewalk to High Street. The Committee recommended that a cross 
walk be placed on High (to connect with an existing sidewalk) and that sidewalk be placed to preserve trees, if that 
isn’t possible, include a tree plot.                                                                                                                                    
Note: The project was rebid and completed in 2007 and was funded, in part, with the reappropriation of $34,000 in 
reverted funds .

Queens Way from Chelsea to Sussex (south side) $35,729.00 The Renwick developer will install a sidewalk on the south side of Queens Way from the new development to 
Monclair Avenue.  The Committee received estimates for installing sidewalks the rest of the way to High Street 
($83,700), funded the first leg between Montclair and Sussex in 2004.   

Marilyn from Nancy to High Street (south side) $155,216 (one block only) This project begins completion of the western end of what’s known as the Southeast Neighborhood Initiative. This 
initiative will eventually connect the walking/biking lane on Southdowns / Jordan with sidewalks at Covenanter / 
High Street. The City has already completed a sidewalk from Mitchell / Southdowns to Ruby / Nancy Street, and 
Nancy Street from Ruby to Marilyn Drive.  This allocation funds design costs and gives staff an opportunity to 
determine whether there are storm water costs that might be borne by CBU.  One more leg on Southdowns from 
Jordan to Mitchell would complete this initiative. Note: This project was completed in 2007.

Roosevelt from 4th to 5th  (east side) $86,340.00 This is a new project that would complement new private development on Roosevelt that will make it a through-
street and include a sidepath on 4th Street.  The estimate for the project is $86,340 and this recommendation funds 
the design costs.

Total: $187,244.00

Site Estimate Comments
Sidewalk Project - 10th Street for 350 feet West of 
Grandview (south side)

The Council funded this proejct in 2003 and approximately $6,344 was spent that year on designing the sidewalk 
and acquiring right-of-way, but the remaining funds were not encumbered for its construction. The Committee 
recommends using unspent and unencumbered funds from previous years to fund this project. 

Sidewalk Project - Nancy Street from Ruby Lane to 
Marilyn Drive (west side)

$45,628.00 The Committee recommended funding this segment of the larger South East Neighborhood Initiative. That initiative 
first received funding in 2002 (see below). 

Sidewalk Project - Jefferson Street between 7th and 8th 
(east side)

$114,000.00 The Committee recommended funding this first segment of the larger Jefferson Street project, which has been 
designed as a result of previous funding in 2002 (see below).  This segment, unlike the others, does not require a 
large complement of storm water funds.

Sidewalk Project - Winfield Road from Fairoaks to 
existing sidewalk just south of Rechter (east side) 

$45,096.00 The Committee recommended funding this project in concert with the developer of the Renwick PUD (Wininger / 
Stolberg) who has offered to pay for the cost of materials (approximately $18,096).

Sidewalk Project - Queens Way from Montclair Avenue 
to Chelsea Court (south side) 

$22,139.00 The Committee recommended funding this and the previous project in order to have sidewalks in place before the 
Renwick PUD gets well under way.

Total: This amount includes $151,000 of funds appropriated for sidewalks this year and unspent monies from previous 
years. If there are not enough monies in the Alternative Transportation Fund in 2004, then the Committee will need 
to decide whether to recommend use of 2005 funds for these purposes. 

2005

$45,000.00

$114,000.00

$45,628.00

$65,175.00

$35,729.00

$11,497.54 (design only)

$6,395.62 (design only)

2004
Recommendation

Recommendation

$27, 000                                                                         
(+$18,096 from Wininger/Stolberg)
$22,139.00

$253,767.00



Site Estimate Comments
Sidewalk Project - East 5th Street from 1 block east of 
Overhill (deadend) to Overhill.

$255,596.00 On 6/18/03, the Council approved the Committee recommendation to  allocate $52,597 
contingent upon the availability of storm water funds.

Sidewalk Project - 10th Street for 350 feet west of 
Grandview Drive (south side)

$43,975.00

Sidewalk Project - Walnut Street from Bank One 
(Country Club/Winslow) to Hoosier Street (west side)

$104,354.00 On 6/2/03 the Committee recommended allocating the remaining funds ($63,427) to this 
project and discussed ways to reduce its cost.

Total:

Site Estimate Comments
Sidewalk Project - Southdowns from Jordan and along 
the north side of Circle and Ruby lane to Nancy Street.

$148,000.00 The original estimate was for a sidewalk on the north side of the street, but the Engineering 
staff and neighborhood preferred south side at estimated cost of $129,000 (and an 
additional $19,000 for the leg from Jordan to Mitchel). On 6/19/02 the Council allocated 
$59,547 for this project and, as noted below, on 12/18/02, the Council voted to shift 
$49,184 from the East 2nd Street project to this one as well. On May 8, 2003 the 
Greenways group agreed to fund the remaining $39,000.

Design for sidewalk and storm water project - Jefferson 
Street from East 3rd to East 10th Street.

$27,840.00

Design for sidewalk and stormwater project - East 5th 
Street from 1 block east of Overhill to Union.

$28,832.00

Streetscape Plan - East 2nd from High Street to College 
Mall Road.

$49,184.00 On 12/18/02 the Common Council voted to shift these funds ($49,184) to the Ruby Lane
project (above)

Sidewalk design - East Allen from Lincoln to Henderson 
Street

$4,000 - $8,000

Total: about $160,000 $172,803.00

$43,975.00

$7,400.00

Recommendation

$63,427.00

2002

$159,999.00

$0.00

$108,731                                                                          
(+ $39,000 from Greenways)

$27,840.00

$28,832.00

$52,597.00
Recommendation

2003
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